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Meeting Minutes 

PRCC and PRCC Hatchery Subcommittee 
Monday, April 13, 2009 
3:00 p.m. to 4:00 p.m. 

Conference Call 

PRCC and PRCC Hatchery Subcommittee Members 

Scott Carlon, NMFS Bryan Nordlund, NMFS 
Kris Petersen, NMFS Jim Craig, USFWS 
Bill Gale, USFWS Jerry Marco, CCT 
Bob Rose, YN Tom Scribner, YN 
Bill Tweit, WDFW Kirk Truscott, WDFW 
Carl Merkle, CTUIR Tom Dresser, GCPUD 
Todd Pearsons, GCPUD 

ATTENDEES:  

Bryan Nordlund, NMFS Kris Petersen, NMFS 
Jim Craig, USFWS Bill Gale, USFWS 
Dave Carie, USFWS Kirk Truscott WDFW 
Bob Rose, YN Jerry Marco, CCT 
Erich Gaedeke, FERC Tom Dresser, GCPUD 
Todd Pearsons, GCPUD Russell Langshaw, GCPUD 
Curt Dotson, GCPUD Shannon Lowry, GCPUD 
Debbie Williams, GCPUD Denny Rohr, Facilitator 
Elizabeth McManus, Facilitator 

HSC Approval Note: 

The HSC acted on this meeting summary on December 17, 2009.  The 
Committee approved the summary as the note taker’s summary of the April 2009 
meeting.  An attached redline/strikeout draft shows comments from HSC members 
on the draft meeting summary.  These comments were incorporated into the final 
summary.  Due to the time elapsed between the meeting and action on the summary, 
the HSC did not attempt to further resolve any discrepancies in individual’s 
recollections of the meeting.   
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Action Items: 

1. Dresser will send Gaedeke’s FERC HGMP filing process to PRCC and PRCC 
HSC members. 

2. Dresser will schedule a meeting with NMFS, FERC, and USFWS to discuss 
how to move forward with the HGMP process. 

Decision Summary: 

1. The Request for Extension of Time, Article 401(a)(4) – Artificial Propagation 
Plans (i.e. hatchery genetic management plans), including monitoring and 
evaluation plans was approved by PRCC and PRCC Hatchery Subcommittee 
members. 

Meeting Minutes 

I. PRCC and PRCC Hatchery Subcommittee members met via Web Ex 
conference call to amend language of the Request for Extension of Time 
(EOT), Article 401(a)(4) – Artificial Propagation Plans (i.e. hatchery genetic 
management plans), including monitoring and evaluation letter to the Federal 
Energy Regulatory Commission (FERC).  Dresser thanked everyone for 
meeting individually to discuss language and implementation schedules in the 
letter.  Language was added stating that Grant PUD intends to reach their goal 
of meeting or achieving the No Net Impact (NNI) by 2013.  Salmon and 
Steelhead Settlement Agreement implementation time frames were recognized 
as possibly being different than those included in the implementation schedule 
attached to the EOT letter. 

Dresser outlined information that he had received from FERC regarding the 
HGMP filing process.  The information he received was that  it was unlikely that 
FERC would prepare a National Environmental Policy Act (NEPA) document 
before acting on the HGMP submittals; rather, FERC would meet its NEPA 
compliance obligation by conducting an independent review of the National 
Marine Fisheries Service (NMFS) NEPA document.  If there were additional 
discussion of environmental issues warranted, FERC would include a 
discussion within the orders approving the HGMPs.  They also indicated that 
they did not believe Grant PUD should submit the HGMPs to FERC for 
approval until after NMFS has issued an incidental take permit.   

Erich Gaedeke outlined FERC’s HGMP filing process in an e-mail to Dresser.  
Dresser will send Gaedeke’s FERC HGMP filing process to PRCC and 
PRCC HSC members. 

Nordlund questioned if FERC expects final construction drawings at the end of 
the HGMP process.  Grant PUD stated that its understanding was that final 
construction drawings were not needed.  Conceptual drawings need to provide 
enough detail to make determinations to impacts on various resources, stated 
Gaedeke.”  Nordlund explained that NMFS will need to have conceptual plans 
of proposed facilities in all HGMPs submitted.  The intent of the one year period 
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between submittal to NMFS and FERC is to complete facility designs, stated 
Dresser. 

Petersen expressed concern with the last column (Submittal to FERC) being 
included because of its implications to the NMFS consultation timeline.  
Nordlund was also concerned with the time frames being met internally at 
NMFS.  He noted that if NMFS is unable to complete HGMPs in the one year 
provided to them in the schedule, they would notify Grant PUD that FERC 
submittal dates would need to be changed.  Dresser will schedule a meeting 
with NMFS, FERC, and USFWS to discuss how to move forward with the 
HGMP process. 

Pearsons questioned at what stage of the process USFWS should be 
consulted.  Dresser stated the HGMP would go to FERC, the non-federal 
designation would be requested, and the bull trout Biological Opinion (BiOp) 
would be discussed.  Craig and Gale were comfortable with not submitting the 
HGMP to USFWS at the same time as submittal to NMFS. 

Rohr asked for a vote, following is the response given by PRCC and PRCC 
Hatchery Subcommittee members: 

 

United States Fish and Wildlife Service – Yes 

Colville Confederated Tribes – Yes 

Yakama Nation – Yes 

National Marine Fisheries Service – Yes 

Washington Department of Fish and Wildlife – Yes 

Grant County Public Utility District – Yes 

 

The Request for Extension of Time, Article 401(a)(4) – Artificial 
Propagation Plans (i.e. hatchery genetic management plans), including 
monitoring and evaluation plans was approved by PRCC and PRCC 
Hatchery Subcommittee members. 


