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Dear Ms. Bose, 
 
Attached please find Public Utility District No. 2 of Grant County, Washington’s (Grant PUD’s) Interim 
Fish Passage Operations Plan (IFPOP) First Status Report. On March 21, 2014 Grant PUD filed an Interim 
Fish Passage Operation Plan (IFPOP) to the Federal Energy Regulatory Commission (FERC) which was 
developed in response to the recent drawdown of the Wanapum Reservoir. On March 26, 2014, FERC 
issued an Order approving the IFPOP. In paragraph (B) of the Director orders it states: 
 

(B) The licensee shall file monthly reports with the Commission documenting its consultation with 
the Priest Rapids Coordinating Committee (PRCC) and resource agencies, actions taken to 
implement the Interim Fish Passage Operations Plan, and any needed changes to the plan. 
Monthly reports shall include meeting minutes, copies of agency correspondence, and any other 
documentation of consultation. The licensee shall provide copies of the monthly reports to the 
members of the PRCC at the same time that the reports are filed with the Commission. The licensee 
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monthly reports. 
 

This status report provides a description of emergency actions that Grant PUD has implemented (to date) 
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• Status of the Priest Rapids Off Ladder Adult Fish Trap Modifications; 

• Adult Salmonid Passage Monitoring, and Evaluation; 
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Executive Summary 
Public Utility District No. 2 of Grant County, Washington (Grant PUD) owns and operates two 
hydroelectric dams on the Columbia River; Wanapum and Priest Rapids, known collectively as 
the Priest Rapids Project (Project), and is operated under the terms and conditions of the Federal 
Energy Regulatory Commission (FERC) Hydroelectric Project License No. P-2114 issued by 
FERC on April 17, 2008. 

Grant PUD operates the Project through the coordinated operation of the seven-dam system and 
other Columbia Basin entities with current operational agreements with the fishery agencies, 
tribal representatives and other operators to provide protection and improvement for a range of 
fisheries and other resources within and downstream of the Project. These agreements include 
the Hanford Reach Fall Chinook Protection Program Agreement, the Hourly Coordination 
Agreement, and the Priest Rapids Project Salmon and Steelhead Settlement Agreement (SSSA). 
The Project is also subject to the requirements of the FERC license and related laws and 
regulations, as well as to the requirements (incorporated by reference in the license) of the 
Biological Opinion (BiOp) for the Priest Rapids Project issued by the National Marine Fisheries 
Service (NMFS) for its effects on anadromous salmon, the Clean Water Act Section 401 Water 
Quality Certification (WQC) issued by the Washington State Department of Ecology (WDOE), 
and the BiOp for the Priest Rapids Project issued by the United States Fish and Wildlife 
(USFWS) regarding the effect of the Project on bull trout. 

The upstream fish passage facilities at Wanapum Dam consist of two fish ladders (left and right 
bank), entrance channels, and attraction water facilities. The ladders consist of a series of 10 
foot. long pools. Each pool is one foot higher than the preceding pool, from tailwater to forebay, 
yielding a slope of one to ten. The ladders are 16 feet wide with 6 feet high fixed weirs 
separating the pools. Each fixed weir has two five-foot-wide overflow sections separated by a 
six-foot-wide non-overflow section and two 18 inch square submerged orifices at the base. Water 
flow down each ladder is 70 cfs, consisting of 40 cfs over the weirs and 30 cfs through the 
orifices. Migrating fish may either swim over the top of the weir or through the orifices. 

On February 27, 2014, a horizontal fracture was discovered in the spillway monolith No. 4 at 
Wanapum Dam. The fracture opened a crack on the upstream face of the structure approximately 
2 inches high by 65 feet long on the spillway monolith. Grant PUD immediately initiated its 
Emergency Action Plan (EAP; level B) and began to draw the Wanapum Reservoir down in a 
steady controlled state.  

Initial calls were made to National Oceanic Atmospheric Administration (NOAA) Fisheries and 
USFWS on February, 28, 2014 informing them of potentially developing fish passage issues at 
Wanapum Dam and concerns related to the developing situation at Wanapum monolith spillway 
4. 

On March 2, 2014, Grant PUD fisheries staff conducted fish removal and salvage activities 
within the Wanapum right bank ladder in anticipation of the ladder becoming inoperable. The 
Wanapum left bank ladder was previously dewatered for routine annual maintenance. 

As of March 4, 2014, the Wanapum Reservoir has been lowered to a safe operating elevation 
range between 545 feet and 541 feet. As a result of the drawdown, the fish ladder exits at 
Wanapum Dam are dewatered, preventing upstream migrating fish from passing Wanapum Dam. 
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The fish ladder entrances at Wanapum remain operational, due to the tailwater elevation. At an 
elevation of 562 feet, the Wanapum Dam fish ladders exits would be able to be operated within 
criteria and without modifications. 

Both fish ladders at Priest Rapids Dam are operational and were not impacted as a result of the 
Wanapum Reservoir drawdown. The right bank ladder is currently being maintained at ladder 
flow (no fish attraction flow) per guidance from NOAA-Fisheries and the Priest Rapids 
Coordinating Committee (PRCC) for a period of time, until “proof of concept” evaluations for 
the Wanapum Fish ladder Exit Passage Systems are underway and/or completed and trap and 
transport activities are suspended. 

To address fish passage at Wanapum Dam as a result of the Wanapum spillway fracture 
discovered on monolith 4, Grant PUD developed an Interim Fish Passage Operations Plan 
(IFPOP), which is intended to provide upstream passage for adult salmonids, steelhead, bull trout 
and Pacific lamprey through or around the Priest Rapids Project. Development of the IFPOP 
occurred in consultation with the NOAA Fisheries, USFWS and PRCC. The PRCC is made up 
of representatives from NMFS, USFWS, Washington Department of Fish and Wildlife 
(WDFW), Yakama Nation (YN), the Confederated Tribes of the Colville Reservation (CCT), 
Confederated Tribes of the Umatilla Reservations and Grant PUD. 

Grant PUD submitted the IFPOP to the Federal Energy Regulatory Commission (FERC) on 
March 21, 2014. FERC issued an order approving the IFPOP on March 26, 2014, and required 
Grant PUD to file monthly reports that document its consultation with the PRCC and resource 
agencies and actions taken. In addition, Grant PUD was required to include changes to the plan, 
meeting minutes, copies of agency correspondence, and any other documentation of consultation. 
This filing is response to the requirement to submit a monthly status report on May 1, 2014. A 
proposed schedule for future status report submittals has been included.  
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1.0 Introduction 
Public Utility District No. 2 of Grant County, Washington (Grant PUD) owns and operates two 
hydroelectric dams on the Columbia River; Wanapum and Priest Rapids, known collectively as 
the Priest Rapids Project (Project), and is operated under the terms and conditions of the Federal 
Energy Regulatory Commission (FERC) Hydroelectric Project License No. P-2114 issued by 
FERC on April 17, 2008. 

Grant PUD operates the Project through the coordinated operation of the seven-dam system of 
the mid-Columbia River and other Columbia Basin entities with current operational agreements 
with the fishery agencies, tribal representatives and other operators to provide protection and 
improvement for a range of fisheries and other resources within and downstream of the Project. 
These agreements include the Hanford Reach Fall Chinook Protection Program Agreement 
(HRFCPPA), the Hourly Coordination Agreement, and the Priest Rapids Project Salmon and 
Steelhead Settlement Agreement (SSSA). The Project is also subject to the requirements of the 
FERC license and related laws and regulations, as well as to the requirements (incorporated by 
reference in the license) of the Biological Opinion (BiOp) for the Priest Rapids Project issued by 
the National Marine Fisheries Service (NMFS) for its effects on anadromous salmon, the Clean 
Water Act Section 401 Water Quality Certification (WQC) issued by the Washington State 
Department of Ecology (WDOE), and the BiOp for the Priest Rapids Project issued by the 
United States Fish and Wildlife (USFWS) regarding the effect of the Project on bull trout. 

The upstream fish passage facilities at Wanapum Dam consist of two fish ladders (left and right 
bank), entrance channels, and attraction water facilities. The ladders consist of a series of 10 foot 
long pools. Each pool is one foot higher than the preceding pool, from tailwater to forebay, 
yielding a slope of one on ten. The ladders are 16 feet wide with 6 feet high fixed weirs 
separating the pools. Each fixed weir has two five-foot-wide overflow sections separated by a 
six-foot-wide non-overflow section and two 18 inch square submerged orifices at the base. Water 
flow down each ladder is 70 cfs, consisting of 40 cfs over the weirs and 30 cfs through the 
orifices. Migrating fish may either swim over the top of the weir or through the orifices. 

On February 27, 2014, a horizontal fracture was discovered in the spillway monolith 4 at 
Wanapum Dam. A fracture opened on the upstream face of the structure approximately 2 inches 
high by 65 feet. Grant PUD immediately initiated its Emergency Action Plan (EAP; level B) and 
began to draw the Wanapum Reservoir down in a steady controlled state.  

Initial calls were made to National Oceanic Atmospheric Administration (NOAA)-Fisheries and 
USFWS on February 28th informing them of potentially developing fish passage issues at 
Wanapum Dam and concerns related to the developing situation of Wanapum monolith 4.  

On March 2, 2014, Grant PUD fisheries staff conducted fish removal and salvage activities 
within the Wanapum right bank ladder in anticipation of the ladder becoming inoperable. The 
Wanapum left-bank ladder was dewatered at the time for routine annual maintenance.  

As of March 4, 2014, the Wanapum Reservoir has been lowered to a safe operating elevation 
range between 545 feet and 541 feet. As a result of the drawdown, the fish ladder exits at 
Wanapum Dam are dewatered, preventing upstream migrating fish from passing Wanapum Dam. 
The fish ladder entrances at Wanapum Dam remain operational, due to the tailwater elevation. At 
an elevation of 562 feet the Wanapum Dam fish ladders exits would be able to be operated 
without modifications and would be able to operate within the required fish passage criteria.  
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Both fish ladders at Priest Rapids Dam are operational and were not impacted as a result of the 
Wanapum Reservoir. Per direction by NOAA-Fisheries and the PRCC, the right bank ladder at 
Priest Rapids Dam is being operated at ladder flow; meaning that it is gravity feed, with no fish 
attraction flows are being provided. The left–bank fish ladder at Priest Rapids Dam is up and 
operating within criteria. The PRCC will visit the need to keep the right-bank ladder at ladder 
flow on a weekly basis. 

Grant PUD submitted an Interim Fish Passage Operations Plan (IFPOP) to the FERC on March 
21, 2014. FERC issued an order approving the IFPOP on March 26, 2014, and required Grant 
PUD to file monthly report on May 1, 2014 which would document the consultation record with 
the PRCC and resource agencies and actions taken. In addition, Grant PUD was required to 
include changes to the plan, as well as meeting minutes, copies of agency correspondence, and 
any other documentation of consultation.  

This status report provides a description of emergency actions that Grant PUD has implemented 
(to date) to facilitate the continued upstream migration of adult salmonids, steelhead, bull trout 
and Pacific lamprey, expanded detail on adult salmonid passage monitoring, evaluation and 
criteria, updated trap and transport protocols, adult pacific lamprey monitoring and juvenile 
salmonid evaluation occurring within Wanapum reservoir. This status update provides specific 
details on the following:  

• Status of the Wanapum Dam fishways Modifications; 

• Status of the Priest Rapids Off Ladder Adult Fish Trap Modifications; 

• Adult Salmonid Passage Monitoring, and Evaluation; 

• Adult Salmonid Passage Effectiveness Criterion; 

• Updated trap and transport protocol for spring Chinook;  

• Adult Pacific lamprey Monitoring and Evaluation; 

• Juvenile salmonid and steelhead monitoring and evaluation. 

2.0 Status of Wanapum Dam Fishways Exit Passage System 
The Wanapum Left-Bank Fishway Exit Passage System (LB-FWEPS) was placed in operation 
on April 15, 2014, while the right bank ladder was fully operational on April 26, 2014. The delay 
in getting the Wanapum Right-Bank Fishway Exit Passage System (RB-FWEPS) operational 
was primarily due to weather conditions (excessive wind) and addition of an approach ramp to 
preclude jumping by salmonids up and onto the flume. 

The modifications made to both the Wanapum left and right bank fishways exits, required the 
installation of weir boxes fabricated from steel plating and members to an overall size of (16 feet 
x 7 feet x 7.33 feet; Figure 1). The weir boxes were installed near the exit of each ladder and are 
supplied with approximately 40 cfs of water via four 90 Hp electric submersible pumps in the 
forebay at each ladder (n=8). The weir boxes have a false weir designed to attract fish from the 
ladder pools and lamprey passage plates were added on either side of the weir to facilitate adult 
lamprey passage. 

The weirs direct approximately 90% of the flow down the fish ladder (approximately 35 cfs), 
while the remaining 10% of the flow is used to provide water upstream for the fish exit flume 
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(approximately 5 cfs). An adjustable weir, incorporated into the design allows for the adjustment 
of water that is pumped into the fish ladder versus into the forebay flume. 

All corners of the weir adjustment were radiused or bull nosed to limit potential injury to adult 
fish as a result of sharp edges. Silicone has also been added in areas were difficult to radius or 
filled in objectionable gaps. A flume was constructed of marine plywood and was surfaced with 
fiber reinforced plywood to reduce risk or injury. As currently designed, adult salmonids, 
steelhead and other species will enter the Wanapum forebay at a height of approximately 9.0–
13.0 feet depending on current reservoir pool fluctuations (Figure 2-4). 

 
Figure 1 Construction activities related to the installation of the Wanapum Left Bank 

Fishway Exit Passage System. 
 

 
 
Figure 2 Wanapum Left Bank Fishway Exit Passage System – Flume. 
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Figure 3 Wanapum Left Bank Fishway Exit Passage System. Completed and 

operational on April 15, 2014. 
 

 
 
Figure 4 Wanapum Right Bank Fishway Exit Passage System. Completed and 

operational on April 26, 2014. 
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Per discussions with the NOAA-Fisheries, USFWS and PRCC; Grant PUD is in the process of 
designing and will move forward with fabrication of a spiral chute that would deliver adult fish 
closer to the water surface (~2-5 feet). The chute is currently in the design phase and would not 
be available for installation until later in the fish passage season (mid-May to June), due to the 
complexity of design and necessary fabrication timeline. Grant PUD will consult with NOAA-
Fisheries, USFWS and PRCC on the need to install the chute at a later date after it has been 
fabricated and delivered on site. 

In the forebay control section of the upper ladder, flow typically passes through two 18 inch x 38 
inch orifices. Under the emergency operation both orifice in each weir wall have remained in the 
open position. In the lower section of the ladder only a couple inches of flow will occur over 
each weir, and both weir orifices will be in the open position as they would be during normal 
operations. Most fish historically have shown to pass through the orifices in normal passage 
mode, and therefore Grant PUD is not anticipating any passage issues in this area.  

To facilitate adult Pacific lamprey passage at both the Wanapum left and right bank ladders, 
plating have been added to both sides of the false weirs. In addition, ramps have been added to 
the design that approach and extend over the weir and all corners are radiused to reduce impacts 
to fish/lamprey passage. The ramp design incorporated into the weir is the same design that has 
been used to successfully pass adult lamprey within the Priest Rapids and Wanapum fishways. 
Please refer to Section 7.0 below for further discussion on adult Pacific lamprey passage, 
monitoring and evaluation. 

2.1 Wanapum Fishway Ladder Exit Passage System Inspections 
A fishway ladder inspection of the Wanapum left bank was conducted by Fish Passage Center 
staff on April 15, 2014. During this inspection, the Wanapum left-bank ladder was operating 
within fish passage criteria, as it would be under normal operations. The Wanapum right bank 
was not inspected, as it was not operational until April 26, 2014. NOAA-Fisheries will be 
conducting fishway inspections at Wanapum on April 29, 2014. Grant PUD believes that the 
Wanapum left and right bank ladders will be able to be operated within fish passage criteria, as it 
would be under normal operations and will not be further impacted by the Wanapum Reservoir 
drawdown. 

2.2 Wanapum Dam Fishways Exit Passage System – Fish Passage Results 
As of April 23, 2014, 31 adult spring Chinook salmon and 207 adult steelhead swam over the 
weir and entered the flume at the left-bank, returning them to the Wanapum forebay near the 
normal fishway exit. Adult steelhead represented 56% of the fish observed, while adult spring 
Chinook represented approximately 6%. A majority of the remaining 38% of the fish passing the 
FWEPS observed were mountain whitefish. 

Preliminary information indicates that 73% of the fish are successful on their first attempt to 
swim over the false weir, with a majority of the fish entering the weir via swimming (97%). 
Initial orientation upon entry onto the false weir is on their bellies (96%) and in the head first 
position at the top of the flume (84%). Information indicates that 78.5% of the fish tried to swim 
back up the flume and by the time they reached the bottom of the flume (before exit into the 
forebay), 79% of the fish were in a tail first orientation. Nearly 100% (99.4%) of the fish exit the 
flume within the water column, with 59.4% of those fish entering in the tail position. No 
instantaneous mortalities and stunned fish have been observed. 
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Representative video clips are have being collected (on a daily basis) to capture specific fish 
behavioral response to the FWEPS and can be viewed at Wanapum Fish Behavior Response to 
FWEPS 04-16-2014. 

3.0 Priest Rapids Off-Ladder Adult Fish Trap Modifications 
Modifications to the Priest Rapids Off-Ladder Adult Trap (OLAFT) were completed on April 11, 
2014 and it was put into operation on April 15, 2014 (Figure 5). Modifications included the 
installation of a PVC transport chute to direct fish from the OLAFT to the transport vehicles to 
eliminate the need to physically handle fish. Extension of the existing flume downstream of a 
false weir, transitioning the flume into pipe, and a pipe turn of approximately 150 degrees allows 
for direct fish loading. Prior to diversion and loading of fish onto transport vessels, fish are 
scanned for PIT-tags, via a detection system located in the OLAFT. 

 
Figure 5 Modifications implemented at the Priest Rapids Off-Ladder Adult Fish Trap. 

Completed and operational on April 11, 2014. 
3.1 Priest Rapids Off-Ladder Adult Fish Trap – Trap and Transport Results 

As of April 29, 2014, 111 adult spring Chinook and 33 steelhead have been diverted through the 
OLAFT and into transport vessels. Transported adult salmon and steelhead were trucked to the 
Rocky Coulee release location approximately 3 mile upstream of Wanapum Dam (Figure 6). 

 

http://www.grantpud2.org/rc/supportingdocumentation.htm
http://www.grantpud2.org/rc/supportingdocumentation.htm
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Figure 6 Rocky Coulee release location and infrastructure located approximately 3 
miles upstream of Wanapum Dam. 

No bull trout were observed or transported to date (April 30, 2014) and all other non-target 
species were sorted through a swing-gate and diverted back to the left bank ladder. An updated 
plan trap and transport standard operation procedures (SOP), detailing protocols associated with 
all activities related to trap and transport can be reviewed in Appendix A. 

4.0 Adult Salmonid Passage PIT-Tag Detection Infrastructure 
PIT-tag detection infrastructure at the Priest Rapids Project (Priest Rapids OLAFT, Priest Rapids 
Dam, and temporary PIT-tag array at Wanapum Dam) and Rock Island (Chelan PUD owned and 
operated facility) was operational on April 15, 2014 and will be operational throughout the fish 
passage season. The temporary Wanapum Dam PIT tag arrays were installed within both the left 
and right bank fishways at Wanapum Dam (Figure 7). Further details on adult salmonid PIT tag 
detection infrastructure were provided in the March 21, 2014 IFPOP (see Grant PUD's IFPOP). 

All interrogation PIT tag data collected at the Priest Rapids OLAFT, Priest Rapids Dam, 
temporary PIT-tag arrays at Wanapum Dam and Rock Island are uploaded to the Pacific States 
Marine Fisheries Commission’s PIT-tag Information System (PTAGIS) web page, 
http://test.ptagis.org/ptagis/index.jsp. Data is uploaded onto the PTAGIS on a 3 to 24 hour cycle. 

 
Figure 7 Temporary PIT-Tag arrays installed into the Wanapum Dam fishways. 
 

5.0 Adult Salmonid Passage Migration and Metrics (spring Chinook) 
After considerable discussion on April 14, 2014, the PRCC and Grant PUD agreed to implement 
an adult spring Chinook salmon migration and metrics plan in response to fishway passage 
systems installed at Wanapum Dam and the trap and transport program. Consensus was not 
reached on all passage criteria contained within the plan, which is discussed in detail in Section 
5.1 below.  

Due to the need to implement that plan immediately, Grant PUD implemented the plan based on 
a majority vote. These criteria will be used to inform NOAA-Fisheries and the PRCC on whether 

http://www.grantpud2.org/rc/supportingdocs/GCPUD%20IFPOP%202014_03_21.pdf
http://test.ptagis.org/ptagis/index.jsp
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the fishway passage systems are effective and when the trap and transport would be 
discontinued. The adult spring Chinook migration and metrics plan, PowerPoint presentation 
provided to the PRCC and comments received on that plan have been included in Appendix B, 
Appendix C and Appendix D, respectively. 
Implementation of the migration and metrics plan occurred on April 15, in which all migrating 
adult salmon, steelhead and bull trout ascending the left bank Priest Rapids ladder were diverted 
into the OLAFT. Based on input of the PRCC, the right bank ladder at Priest Rapids Dam was 
reduced to ladder flow only. At ladder flow, fish may still pass through the right bank fishway, 
however no additional fish attraction flow is provided. This was done as a result of concern over 
potential delay in adult migration as a result of operation of the OLAFT. 

Fish entering the OLAFT were then diverted to transport trucks or holding tanks. Fish that were 
diverted to the holding tanks (only hatchery origin) were systematically selected for tagging and 
initially sedated with MS-222. All natural-origin (adipose present) fish will be directed into 
transport trucks and transported to the release location approximately 3 miles upstream of 
Wanapum Dam. This transfer is water-to-water and no supplemental tagging is occurring. 

Due to concerns raised by tribal representatives over the potential consumption of fish sedated 
with MS-222, Grant PUD switched to the use of Aqui-S on April 23, 2014. Of the 108 handled 
and tagged, 14 fish have been were sedated with MS-222 and they were externally marked with a 
caudal fin punch for future identification it captured in the tribal harvest. As of April 29, 2014, 
50 spring Chinook were marked with a PIT-tag and surgically implanted hydroacoustic tag. 

5.1 Passage Criteria 
Passage criteria is described below and if criteria are meet, Grant PUD will convene the PRCC to 
determine the most appropriate strategy (ladder passage vs trap and transport) to implement for 
the remainder of the spring Chinook migration period. If the test fish are not meeting the criteria 
as outlined below passage will be evaluated, adaptively managed, and re-evaluated by the PRCC 
until criteria are met. After the run-at-large is allowed to pass through the fishway passage 
systems, monitoring will continue to ensure that passage rates remain within these criteria. 

5.1.1 Travel Time Using Passive Integrated Transponders (Criteria 1) 
The first criteria used to evaluate the effectiveness of the Wanapum FWEPS is travel time; which 
will be based on migration time from the Priest Rapids PIT array to the Rock Island Dam PIT 
array. Based on data from a 10 year period (2003-2013), travel time from Priest Rapids Dam to 
Rock Island Dam is <356 hours for 90% of the fish (detected at Priest Rapids Dam and Rock 
Island Dam). This value represents the highest 90% percentile travel time observed since 2003 
when ladders were operating under normal conditions (Figure 8). The majority of observations 
are <350 hours, however, travel times above 350 hours do occur under normal circumstances. 
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Figure 8 Travel time distribution for spring Chinook salmon migrating between Priest 

Rapids and Wanapum dams, using Passive Integrated Transponder 
detections for years 2003-2013. 

Figure 9 illustrates the year-by-year distribution of travel time for spring Chinook salmon from 
2003 through 2013. The box and whiskers represent the percentiles of the observations (e.g., the 
50th percentile equals the median value). In 2004, the 90th percentile travel time was 
approximately 356 hours. Travel times above 300 hours occur throughout the run (Figure 9).  

Historical travel time data from Priest Rapids Dam to Wanapum Dam using PIT-tags is not 
available; 2014 will be the first year that PIT-arrays are installed in the Wanapum Dam fish 
ladders. NOAA-Fisheries, the PRCC and Grant PUD will use observed travel times from Priest 
Rapids Dam through Wanapum Dam using radio telemetry observations from studies in 1995 
and 1997 (Table 1). The radio telemetry studies will provide a qualitative context for PIT-tag 
based travel time observations from Priest Rapids Dam to the Wanapum Dam fish ladder arrays. 
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Figure 9 Travel time in hours for PIT-tagged spring Chinook salmon migrating 

between Priest Rapids and Rock Island dams for years 2003-2013. 
 
Table 1 Review of spring Chinook radio telemetry passage evaluation through the 

Priest Rapids Project. 

Report 

Passage Time in Hours 
(median and range)  Fallback Rate 

Priest Rapids 
Dam to Wanapum 
Tailrace 

Through 
Wanapum Dam 

Total 
Passage 
Time 

Priest Rapids 
Dam 

Wanapum 
Dam 

Stuehrenberg 
et al. 1995 15.8 (6.8-1,314) 46.0 (2.0-496)1 

35.7 (2.6-1,108)2 
51.5 - 
61.8 17.7% 8.1% 

Perry et al. 
1998 12.5 (N/A) 20.1 (2.3-17.0)3 32.6 3.0% 4.1% 

1Study fish implanted with radio tags at Priest Rapids Dam. 
2Study fish implanted with radio tags at John Day Dam. 
3Study fish implanted with radio tags at Bonneville Dam. 
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5.1.2 Conversion Rates Using Passive Integrated Transponders (Criteria 2) 
The second criteria used to evaluate the effectiveness of the Wanapum FWEPS is conversion 
rates based on Passive Integrated Transponders detections from the Priest Rapids Dam and Rock 
Island Dam PIT arrays. The conversion rate from Priest Rapids Dam to Rock Island Dam is 
greater than 80%, which is the lowest observed annual conversion rate from 2008-2013 when 
permanent ladders were operating (Table 2). Conversion rates before 2008 are available, 
however hatchery transportation studies from Priest Rapids around Rock Island Dam occurred 
during those years and confound conversion rate calculations. These conversion rates are 
‘uncorrected’, meaning that they have not been adjusted for array detection efficiencies and 
detections upstream of Rock Island Dam. 

During passage evaluations, uncorrected conversion rates are what will be available in real-time 
and therefore will be used for the ladder passage criteria. Corrected conversion rates for all fish 
passing the Project will be available with post hoc analyses. Array detection efficiency studies 
have been conducted at Priest Rapids Dam and Rock Island Dam by Biomark, Inc. and the 
Columbia Basin Research group at the University of Washington, respectively (Grant PUD 2014, 
Chelan PUD 2011). At both dams, detections efficiencies were estimated at >98% for all stocks. 
Given this rate of detection, the expectation is that the uncorrected conversion rates will be an 
accurate indicator of true conversion rates. 

There was considerable discussion and debate within the PRCC related to this criteria and 
consensus was not reached. Based on the need to implement the plan immediately and a majority 
level of support from NOAA-Fisheries and the PRCC, Grant PUD began implement the plan 
using the criteria of a >80% conversion rate from Priest Rapids Dam to Rock Island Dam. Grant 
PUD will convene the PRCC to further discuss if conversion rates are between 80% and 90%. 

5.1.3 Direct Observations – Wanapum Dam fishway exits (Criteria 3) 
An observed criteria of <5% instantaneous mortality is being implemented at the Wanapum Dam 
FWEPS. Should estimates of instantaneous mortality approach 5%, Grant PUD would 
immediately notify NOAA-Fisheries and the PRCC to determine next steps.  
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Table 2 Spring Chinook salmon conversion rates from Priest Rapids to Rock Island 
Dams, 2003-2013. 

Observation Year Priest Rapids Observations Rock Island Observations Conversion Rate 
2013 Total 333 308 92% 
2012 Total 372 349 94% 
2011 Total 631 506 80% 
2010 Total 491 469 96% 
2009 Total 190 176 93% 
2008 Total 129 117 91% 
2007 Total2 110 103 94% 
2006 Total2 500 441 88% 
2005 Total2 641 479 75% 
2004 Total2 719 355 49% 
2003 Total2 158 104 66% 
All Years (2003-2013) 4274 3407 80% 

Average ± SD 83% ± 15% 
95% CI 74% - 93% 

Minimum 49% 
Maximum 96% 

1Data as reported by Columbia Basin Research Data Access in Real Time.  
2Hatchery transportation studies from Priest Rapids Dam were conducted these years.  
 

5.2 Achieving Criteria and Continued Monitoring for Spring Chinook 
During the initial passage evaluations for spring Chinook salmon and until the criterion 
described above is achieved (e.g. (1) travel time from Priest Rapids Dam to Rock Island Dam is 
<356 hours for 90% of the fish that are detected at Priest Rapids Dam and at Rock Island Dam 
(2) conversion rate from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) 
observed criteria of <5% instantaneous mortality is observed at the Wanapum Dam FWEPS), all 
non-test fish that enter the OLAFT will be trapped and transported and released at the Rocky 
Coulee location (~3 miles upstream of Wanapum Dam). Data would be presented to the PRCC 
on a weekly basis to determine when trap and transport activities can be discontinued.  

After the initial evaluations have been completed, criteria met, and the run-at-large is allowed to 
pass upstream using the adult ladders, passage will continually be monitored with run-of-river 
PIT-tags and visually observed at the Wanapum Dam ladder exits during peak migration times. 
Passage conditions, metrics, and unforeseen issues will be discussed with to the PRCC on a 
weekly basis. 

During these evaluations passage conditions will be adaptively managed. In the event that the 
procedures and/or protocols require adjustment and revision of the passage evaluation plan(s) is 
necessary, Grant PUD will notify NOAA-Fisheries and convene the PRCC. 

5.2.1 Travel time Using Passive Integrated Transponders – Results 
A total of 55 (of the target 200) spring Chinook salmon have been trapped, PIT tagged and 
released from the Priest Rapids OLAFT as of April 27, 2014. As these fish (and others PIT 
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tagged fish) migrate upstream through the Priest Rapids, Wanapum and Rock Island PIT tag 
arrays, travel times will be determined and used to compare to current criteria (Section 5.1.1). 

As of April 27, 2014, 1 of the 41 currently PIT tagged spring Chinook has migrated up through 
the Priest Rapids, Wanapum, and Rock Island arrays. The travel time for this individual fish was 
95.6 hrs. Three other PIT tagged spring Chinook PIT released from the Priest Rapids OLAFT 
was detected on the Wanapum PIT array on April 27, 2014. Travel time for this fish from the 
Priest Rapids array to the Wanapum array was 64.6 hours (Table 3). 

As of April 29, 2014, 50 adult spring Chinook have been implanted with an acoustic tag and 
injected with a PIT tag. Travel time or behavior information is unavailable at this time for these 
fish. 

As of April 25, 2014; 14 previously PIT tagged adult steelhead migrated up through the 
Wanapum Fishway Exit Passage System on the left-bank and up through the Rock Island PIT 
array between the dates of April 15 and April 23, 2014. Average travel time for the 14 steelhead 
was 68.4 hours (Table 4). 

Table 3 Passive Integrated Transponder Detections and Travels Time Data for adult 
spring Chinook salmon trapped, tagged and released from the Priest Rapids 
Off-Ladder Adult Fish Trap. 

 

Species Tag & Release 
Data 

Travel Time Priest 
Rapids to Wanapum 

(hours) 

Travel Time 
Wanapum to Rock 

Island (hours) 

Total Travel Time 
Priest Rapids-Rock 

Island (hours) 
Spring Chinook 4/15/2014 61.4 34.6 95.6 hours 
Spring Chinook 4/16/2014 TBD TBD TBD 
Spring Chinook 4/18/2014 TBD TBD TBD 
Spring Chinook 4/21/2014 TBD TBD TBD 
Spring Chinook 4/21/2014 93.6 TBD TBD 
Spring Chinook 4/22/2014 TBD TBD TBD 
Spring Chinook 4/23/2014 68.7 TBD TBD 
Spring Chinook 4/23/2014 TBD TBD TBD 
Spring Chinook 4/23/2014 TBD TBD TBD 
Spring Chinook 4/23/2014 TBD TBD TBD 
Spring Chinook 4/23/2014 TBD TBD TBD 
Spring Chinook 4/24/2014 TBD TBD TBD 
Spring Chinook 4/25/2014 31.6 TBD TBD 
Spring Chinook 4/25/2014 TBD TBD TBD 
Spring Chinook 4/25/2014 TBD TBD TBD 
Spring Chinook 4/25/2014 TBD TBD TBD 
 

  



 

© 2014, PUBLIC UTILITY DISTRICT NO. 2 OF GRANT COUNTY, WASHINGTON. 
ALL RIGHTS RESERVED UNDER U.S. AND FOREIGN LAW, TREATIES AND CONVENTIONS. 

14 

Table 4 Passive Integrated Transponder Detections and Travels Time Data for 
previously PIT tagged adult steelhead migrating past the Wanapum and 
Rock Island PIT Arrays (April 15 through April 23, 2014).  

 

Species Date Detected at 
Wanapum 

Date Detected at Rock 
Island 

Total Travel Time 

Hours 

Steelhead 4/15 4/17 40.5 

Steelhead 4/15 4/17 59.9 

Steelhead 4/15 4/18 83.5 

Steelhead 4/15 4/18 74.1 

Steelhead 4/15 4/22 169.2 

Steelhead 4/16 4/22 123.5 

Steelhead 4/17 4/20 66.8 

Steelhead 4/18 4/19 35.1 

Steelhead 4/18 4/20 52.2 

Steelhead 4/18 4/20 47.5 

Steelhead 4/18 4/21 64.8 

Steelhead 4/19 4/21 35.4 

Steelhead 4/21 4/23 47.8 

Steelhead 4/22 4/24 56.7 

5.2.2 Conversion Rates Using Passive Integrated Transponders – Results 
As of April 29, 2014, limited data precludes the development of conversion rates for adult spring 
Chinook salmon. Only a single spring Chinook salmon has been detected at Priest Rapids, 
Wanapum and Rock Island arrays and three have migrated from Priest Rapids were detected on 
the Wanapum PIT arrays. 

5.2.3 Direct Observations – Wanapum Dam Fishway Exits – Results 
As of April 23, 2014, 31 adult spring Chinook salmon and 207adult steelhead swam over the 
weir and entered the flume at the left-bank, returning them to the Wanapum forebay near the 
normal fishway exit. Adult steelhead represented 56% of the fish observed, while adult spring 
Chinook represented approximately 6%. A majority of the remaining 38% of the fish passing the 
FWEPS observed were mountain whitefish. 
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No instantaneous mortalities or stun fish were observed and all adult spring Chinook salmon, 
steelhead and mountain whitefish exit the Wanapum Fishway Passage System swam away. 
Additional details on specific fish behavior can be reviewed in Section 2.2. 

6.0 Adult Summer Chinook, Sockeye, and Steelhead Monitoring 
The summer Chinook run begins at Priest Rapids Dam on June 14. Sockeye returns to Priest 
Rapids Dam typically begin in the second or third week of June. Steelhead began arriving at 
Priest Rapids Dam by the last week of July. Runs will primarily be monitored via run-of-river 
PIT-tags. 

Monitoring activities will largely depended on ladder operations, trap and haul operations, 
reservoir elevations, etc., at the time of return. Lessons learned from the Stage I (spring Chinook) 
monitoring will be used to inform monitoring through Stage II. Monitoring metrics (travel time 
and conversion rate) will be revised to reflect the historical standards for these species and stocks 
and are currently in development. Grant PUD is currently in the process of developing the 
monitoring metrics for steelhead, summer Chinook, and sockeye. 

7.0 Pacific Lamprey Passage Monitoring and Evaluation 
Adult Pacific lamprey passage typically begins at Priest Rapids Dam by the first week of August. 
Lamprey passage provides unique challenges that will be addressed in the coming month and 
may require refinement to infrastructure to facilitate lamprey passage at the Wanapum Fishway 
Passage Systems or at Priest Rapids Dam. Grant PUD will develop a lamprey passage 
monitoring and evaluation and passage plan in collaboration with the Priest Rapids Fish Forum. 

8.0 Juvenile Salmonid and Steelhead Evaluation 
NOAA-Fisheries, the PRCC and Grant PUD agreed that a Wanapum Reservoir juvenile acoustic 
tag survival evaluation (presence/absence) is necessary to inform resource managers, tribal 
representatives and Grant PUD on the potential impacts on the juvenile salmonid and steelhead 
run at large as it relates to the necessary drawdown of Wanapum Reservoir and stabilization of 
Wanapum Spillway Monolith 4 (SOA 2014-02; Appendix E). The Priest Rapids Reservoir 
survival and Priest Rapids Top-spill behavior and survival will also be conducted as originally 
planned and agreed to in November of 2012 (Grant PUD 2013 Activities Under Priest Rapids 
Project). 

To estimate Wanapum Project (dam and reservoir) survival under an emergency drawdown 
scenario, outside normal operating conditions, a paired-release model, following the methods of 
Skalski et al. (2005) will be employed. The general paired-release methodology study design to 
estimate survival at Wanapum under atypically operating condition will be consistent with 
previous survival evaluations conducted under normal operating conditions at Wanapum and 
Priest Rapids dams (Skalski et al. 2011, Skalski et al. 2010, Skalski et al. 2009 a &b, Sullivan et 
al. 2009). 

Paired releases of 400 and 700 and 550 run-of-river steelhead and yearling Chinook will be 
tagged with acoustic transmitters (Lotek Model L-AMT-2.1 JSATS tag) and released in each the 
tailraces of Rock Island, Wanapum and Priest Rapids dams respectively (Table 5). Up to 22 
replicates are currently scheduled to occur at each site. 

Acoustic tagged fish will be detected at three separate location within the Wanapum project (dam 
and reservoir); Crescent Bar, Sundland Estates (RM 426), and Wanapum Dam (RM 416). Two 

http://www.grantpud2.org/rc/supportingdocs/GCPUD%20submittal%202013%20Activities%20Under%20PRP%20P-2114%202014_04_15%20.pdf
http://www.grantpud2.org/rc/supportingdocs/GCPUD%20submittal%202013%20Activities%20Under%20PRP%20P-2114%202014_04_15%20.pdf
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sites downstream of Wanapum dam will also be used to monitor acoustically tagged fish as they 
migrate downstream (Mattawa at RM 409 and Priest Rapids Dam at RM 397; Figure 10). 
Acoustically tagged fish released and/or migrating through the Priest Rapids project (dam and 
reservoir), will be monitored at two sites downstream of Priest Rapids Dam; Vernita Bridge (RM 
388) and in the Hanford Reach near the Ringold Hatchery (RM 361). The Vernita Bridge array is 
located 11 miles downstream from Priest Rapids Dam, while the Ringold site is 4 miles 
downstream from the Vernita Bridge array (Figure 10). Table 6 summarizes the release and 
detection locations for acoustic-tag projects. 

Route-specific survival for steelhead and yearling Chinook will be collected at Wanapum (if 
possible) and Priest Rapids dams. Due to the fracture on spillway monolith 4 and the potential 
need to have the spillway area of Wanapum Dam clear for repair/construction activities, it may 
not be possible to collect route specific survival. If it is possible, route-specific survival will be 
estimated for the powerhouse, spillway, and surface bypass individually (where these routes are 
available). Information on migration rates, detection efficiencies, and arrival distributions of 
downstream migrating smolts will also be estimated for Wanapum and Priest Rapids dams. At 
Priest Rapids Dam, fish passage efficiency (FPE) and route specific survival rate of the newly 
constructed Priest Rapids Fish Bypass will be determined by following methods employed by 
Skalski et al. (2009 a & b). 

 
Figure 10 Plan view showing the study site with acoustic tag detection identified.  
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Table 5 Number of juvenile salmonids to be tagged and released by Grant PUD for 
Wanapum and Priest Rapids dams 2014 acoustic-tag studies and tag life test. 

Release Location 
(2014) 

Steelhead 
(2014) 

 Chinook 

Rock Island Dam Tailrace 
 

400 
 

400 

Wanapum Dam Tailrace 
 

700 
 

700 

Priest Rapids Dam Tailrace 
 550  550 

Tag Life Tests 
 

25 
 

25 

Total Tags 
 

1,675 
 

1,675 
 
Table 6 Release and detection locations of acoustic-tagged steelhead and Chinook 

smolts for the Wanapum and Priest Rapids dams spring 2014 studies. 

Location Acoustic-tags 

Rock Island Dam Tailrace Release 

Wanapum Dam Detection 

Wanapum Dam Tailrace Release 

Riverside Road/Mattawa Detection 

Priest Rapids Dam Detection 

Priest Rapids Dam Tailrace Release 

Vernita Bridge Detection 

Ringold Hatchery Detection 
 

9.0 Consultation 
On February 28, 2014, Grant PUD initiated communication with NOAA-Fisheries, USFWS, 
PRCC and other interested regional stakeholders as it related to the Wanapum spillway fracture 
and fish passage issues at Wanapum Dam and communication has been ongoing since that date. 
This communication has occurred via phone, conference calls, meetings, and tours. 

Appendix I summarize these phone conservations, conference calls, meetings that Grant PUD 
has conducted since March 17, 2014 through April 28, 2014. Meeting minutes from the 
conference calls regarding the joint briefing on the progress and implementation of the 
Wanapum and Rock Island Interim Fish Passage Plan and PRCC meeting minutes and 
conference calls are provided in Appendices F and G, respectively. Specific recommended 
conservation measures received from the USFWS and NOAA Fisheries as part of the emergency 
ESA consultation process are covered in Section 10 and Appendix H. 
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10.0 Recommended Conservation Measures Received form USFWS and NOAA Fisheries 
As part of the consultation process for the March 21, 2014 IFPOP, NOAA-Fisheries provided 
recommended conservation measures as part of the on-going emergency ESA consultation 
process via email on March 18, 2014. In addition, the USFWS provided recommend 
conservation measures as part of the on-going emergency ESA consultation process via letter on 
March 28, 2014. Appendix H provides the specific recommended conservation measures 
received to date, and Grant PUD’s response to these recommended measures (e.g. meeting, not 
meeting, or not applicable with an accompanying comment). 

11.0 Future Status Update Schedule 
Grant PUD is proposing to provide the next status reports on June 6 and July 11, 2014. It is 
anticipated that the June 6 status report will provide a summary of information related to adult 
spring Chinook passage at the Wanapum FWEPS, trap and transport program, and results related 
to meeting the passage criteria for adult spring Chinook. It is also anticipated that the June status 
update will provide adult passage migration and metric criteria, as well as an updated trap and 
transport protocol for summer Chinook and sockeye. The July 11, 2014 status report would 
provide a summary of information related to adult summer Chinook and sockeye passage at the 
Wanapum FWEPS, mid-season results of the trap and transport program for summer Chinook 
and sockeye (if needed) and passage migration and metric criteria for adult lamprey. Grant PUD 
proposed to provide an updated reporting schedule for the remainder of 2014 in the July 11, 2014 
status update. 

12.0 Adaptive Management 
The IFPOP will be adaptively managed, as needed, via consultation with the PRCC, NOAA-
Fisheries, and USFWS. Grant PUD expects that this will occur within the PRCC as new issues 
are identified as it relates to the interim actions contained within this plan. 

Grant PUD proposes to implement the IFPOP under the same adaptive management principles 
that were incorporated into the Priest Rapids SSSA. As defined in the SSSA, adaptive 
management is an active systematic process for continually improving management policies and 
practices by sequential learning from the outcomes of operational programs. Adaptive 
management employs management programs that are designed to experimentally compare 
selective policies or practices by evaluating alternative hypotheses about the system being 
managed. The sequence of adaptive management steps include: (1) problem assessment, (2) 
project design, (3) implementation, (4) monitoring, (5) evaluation, and (6) adjustment of future 
decisions. Adaptive management is not considered complete until the planned management 
actions have been implemented, measured and evaluated and the resulting new knowledge has 
been fed back into the decision-making process to aid in future planning and management. The 
fundamental objective of adaptive management with respect to IFPOP is to achieve the best 
possible adult passage based on the emergency situation at hand. 

The Grant PUD, NOAA-Fisheries, USFWS and the PRCC have been utilizing this approach over 
several decades and included such approach in the issued 2004 & 2008 NMFS Biological 
Opinions, SSSA, Water Quality Certification, the FERC License and Orders. Key examples of 
application of the approach include implementation of juvenile salmonid behavior and survival 
evaluations, calculation of NNI Funds, predator control programs, planning, designing, prototype 
testing, construction and biological testing as it relates to the Wanapum Future Unit Bypass 
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(WFUB), design and current construction of the Priest Rapids Fish Bypass (PRFB), and 
implementation of the various hatchery and habitat programs.  
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1.0 Introduction and Overview 

This reference manual contains the standard operating procedures (SOP) for Grant PUD’s Phase 

I Trap and Transport Program at the Priest Rapids Dam Off-Ladder Adult Fish Trap (OLAFT) 

being conducted as a result of the temporary emergency drawdown of Wanapum Reservoir. This 

trap and transport operation will run from 5 a.m. to 10 p.m., 7 days per week, starting April 15, 

2014 and remain in effect until the end of the spring migration season or when adequate fish 

passage at Wanapum Dam has been achieved, as determined by the Priest Rapids Coordinating 

Committee. Should trap and transport for salmon, steelhead and bull trout species (target 

species) be necessary beyond the spring migration period (April 15-June 15), separate SOPs will 

be developed and issued for Phase II (summer migrants) and/or Phase III (fall migrants). 

Overall management of the spring migrant Trap and Transport Operation (TTO) is being 

conducted in collaboration between Grant PUD and WDFW. A Project Team has been 

identified to manage the overall responsibilities of the operation and is identified in Appendix D. 

Two distinct work crews will operate the TTO in a manner which ensures fish are safely 

collected, transported, and released back into the Columbia River, while maintaining the safety 

of all personnel. These two crews are referred to as the OLAFT Operators and the Fish-

transport Truck Drivers. The specific duties and responsibilities of these crews are detailed 

later in this document. 

For the purpose of this SOP, all upstream migrating fish ascending the Priest Rapids left bank 

fishway will be diverted through the OLAFT. Salmon, steelhead and migratory bull trout will be 

diverted to waiting fish-transport trucks and transported to the Rocky Coulee Boat Launch for 

release in the Wanapum Reservoir, approximately 26 miles upstream from the OLAFT. The only 

exception to this protocol is the tagging and marking of hatchery spring Chinook associated with 

monitoring and evaluating passage through the Wanapum and Rock Island fish ladders. Up to 

250 of the first hatchery Chinook to ascend the Priest Rapids Dam left-bank fish ladder will be 

tagged at the OLAFT then diverted back into the ladder. All non-target species will be sorted via 

a swing gate and diverted back to the left-bank ladder. 

2.0 Preparing to Operate Trap and Load Fish 

Note: Always consult the complete OLAFT SOP for information on specific equipment settings 

and operation criteria. A copy of this SOP is located in the OLAFT office. 

A minimum of two OLAFT Operators will work during each 9-hour shift (5 a.m. to 2 p.m. and 1 

p.m. to 10 p.m.) Their duties are as follows: 

1. Upon arrival, one person will contact the Priest Rapids Control Room to notify presence 

at OLAFT for the day (ext. 2718 or ext. 2719).  

2. Scan previous day’s OLAFT checklist and all transport data sheets and email them to the 

Project Team. Contact information for the Project Team is included in Appendix D. 

Include any comments, questions, or suggestions from crew members. 

3. Complete start-up checklist (Appendix A) as you follow Steps 4 through 15. 

4. Ensure Denile-bypass picket gates are in the down position. 

5. Ensure Denile-entrance picket gate is in the down position. 
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6. Ensure picket gates in the main fishway are in the down position. 

7. Ensure trap entrance gate from fishway is open. Consult mark on worm-gear cover for 

proper height. 

8. Ensure OLAFT return-channel gate is in the open position. 

9. Ensure orifice gate in weir immediately downstream of OLAFT return-channel exit is in 

closed position. 

10. Ensure Denile, false weir, and sorting-flume water flows are at desired levels, per 

OLAFT SOP and experienced WDFW staffs’ recommendations. 

11. Ensure first sorting-flume gate is closed (in the to-truck position). 

12. Ensure gate to holding-tank flume is closed. 

13. Ensure gate to return flume is open. 

14. Ensure auxiliary holding tank is filled with water. 

15. Ensure bucket and dip net are standing by auxiliary holding tank. 

16. Ensure transport truck is in position under loading pipe and the truck and driver are fully 

ready to receive fish (per transport-truck SOP). 

17. Fill anesthesia/auxiliary-holding  tank with water 

3.0 Trapping and Loading Fish 

All target species encountered in the OLAFT are to be loaded into the trucks. See specific bull 

trout instructions, below. 

1. Raise Denile-entrance picket gate. 

2. Monitor the sorting flume with gate controller in hand. To-truck is the default 

configuration for gates. To-return-flume is secondary configuration. To holding-tank-

flume is tertiary position. 

3. Tally target fish entering the truck by species. 

4. If a truck needs to transport and unload because it is fully loaded, or a maximum of 7 

hours have passed since loading the first fish, or fish are showing signs of stress, one staff 

lowers Denile-entrance picket gate. PLEASE NOTE: Fish may not be held longer 

than a total of 8 hours, from the loading of the first fish to the last one released at 

Rocky Coulee. 

5. Other staff continues to monitor the sorting flume until confident all fish have cleared the 

Denile and false weir. 

6. Record loaded fish data on data sheet. 

7. Driver pulls out loaded truck and other driver puts next truck in place (already filled with 

water). 

8. Raise Denile-entrance picket gate when ready to resume trapping and loading. 

4.0 Tagging and Marking 

Beginning on April 15, up to 250 hatchery-origin (adipose clipped) spring Chinook will be 

systematically selected and diverted from the OLAFT into holding tanks. Of these 250 ‘test fish,’ 

up to 200 will be marked with a PIT-tag (pelvic-girdle), and up to 50 will be marked with both a 



© 2014, PUBLIC UTILITY DISTRICT NO. 2 OF GRANT COUNTY, WASHINGTON. 

ALL RIGHTS RESERVED UNDER U.S. AND FOREIGN LAW, TREATIES AND CONVENTIONS. 

4 

PIT-tag and a surgically implanted hydroacoustic tag. The hydroacoustic tagging will be 

weighted toward the front of the run (April 15-early May).  Because marking will require the use 

of a sedative (such as Aqui-S, clove oil, or MS-222), all test fish will be externally marked with a 

caudal fin hole punch. After marking and recovery, the test fish will be returned to the Priest 

Rapids Dam adult ladder via the OLAFT exit channel and monitored as they migrate upstream. 

OLAFT Operators will be responsible for PIT-tagging and punching a hole in the caudal fin up 

to the first 250 adipose-clipped spring Chinook encountered at the trap. All adipose-present 

target species should be diverted to the truck and transported for release. The only exception to 

this protocol is on the days designated for surgical implantation of hydroacoustic tags, WDFW 

will shunt ad-clipped Chinook to the anesthesia tank and Battelle/PNNL crews will handle all 

PIT-tagging of ad-clipped fish. OLAFT Operators will be notified prior to Battelle/PNNL 

coming on site for these activities. 

OLAFT Operators will be responsible each day for compiling and distributing via email all PIT-

tag data to Blue Leaf Environmental. Contact information for this distribution can be found in 

Appendix D. 

5.0 Bull Trout Encounters 

1. Once a bull trout is identified it will be netted from the sorting flume and placed in a self-

contained PVC perforated tube that will be placed inside the loading fish transfer truck. 

At the point of release, the tube will be removed prior to release of the other target 

species and the bull trout will be released. 

2. Complete a datasheet for each bull trout transported. 

6.0 End of Trapping Day 

1. At 8 p.m., lower Denile-entrance picket gate. 

2. Ensure all fish have cleared Denile, false weir, and sorting flume. 

3. Shut off water flow to sorting flume. 

4. Pick up any trash and put away all equipment. Coil water hoses and close associated 

valves. 

5. Put all data sheets in the OLAFT office for processing by the OLAFT Operators the 

following morning. 

6. Log off computer and ensure office is locked. 

7. Lock and otherwise secure all fish trucks which will remain overnight in the OLAFT 

parking area. 

8. One person will contact Priest Rapids Control Room Operators (ext. 2718 or 2719) to 

notify intent by the entire group to leave the OLAFT for the day. 

7.0 Fish-transport Truck Drivers 

During Phase I (April 15, 2014 through June 15, 2014), the Fish-transport Truck Driver schedule 

will start with 7-day-per-week collection and transport operations. Three different 10-hour shifts 

will occur daily, starting and ending at the following times: 5 AM to 3 PM, 7 AM to 5 PM, 12 

PM to 10 PM. A Fish-transport Truck Driver schedule for the first 30 days has been provided by 

WDFW with start times, preferred truck, and overnight lodging needs listed for each driver. If 
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the schedule needs to be changed for any reason, contact your respective complex manager as 

soon as possible so that a replacement driver can be arranged. 

8.0 Job Duties 

Each Fish-transport Truck Driver will monitor dissolved oxygen, water temperature, and make 

periodic visual inspections when fish are on board their designated transport truck, based on 

additional protocols attached to this document. A data sheet will be filled out for each load of 

fish transported and released. This data sheet includes the number of fish transports, number of 

fish released, number of mortalities, observations of any usual fish behavior, and any 

occurrences of undue delays. Each of these data sheets will be scanned the following morning by 

the first shift OLAFT Operator and emailed to the Project Team identified in Appendix D.  

All transport vehicles will carry a copy of these protocols and any required permits, as deemed 

necessary by WDFW. 

9.0 Fish Loading Densities 

The number of fish to be transported in each truck is proportionate to the size of tank, using a 

ratio of 0.9 lbs. of fish per gallon of water. This density is based on WDFW and NOAA Fisheries 

recommendations for ESA-listed spring Chinook. For example, in a tank with 2,350 gallons of 

usable capacity and using an average spring Chinook weight of 14 pounds, this tank will carry 

approximately 151 spring Chinook, unless the risks of delaying fish exceed the risks of 

transporting fish at a higher density. Staff will enumerate fish being loaded into the truck as they 

move down the sorting flume. Fish will not be held longer than eight hours, from the time the 

first fish is loaded to the time the last one is released. If fish in a transport truck are showing 

signs of stress that load is to be transported and released as soon as possible. Crews are 

responsible for determining the optimal time for unloading based on fish health, maximum 

holding time, and shift changes. 

10.0 Protocols 

Each of the following protocols must be adhered to by the Fish-transfer Truck Driver during this 

operation and is the responsibility of the driver: 

10.1 Pre-loading Inspection and Preparation 

1. Verify all truck maintenance is up to date. 

2. Ensure truck tank and hoses have been disinfected per the protocol outlined in Appendix 

C if it has been used for transporting any other fish stock or non-program water source 

immediately prior to the current transfer. Disinfect at the rate of 30 ppm. Disinfection 

chemicals are available at the OLAFT. 

3. Verify that oxygen bottles have enough oxygen to complete the planned transfer. 

4. Install oxygen pressure regulator and flow meters, if necessary. 

5. Inspect air stone condition. Clean if necessary. 

6. Test release valve operation.  

7. Turn on aerators and verify that each operates. 

8. Test truck lift bed operation, if equipped. 

The following protocols are based on Washington Department of Fish and Wildlife’s (WDFW’s) 

fish-transfer protocols. Any questions about the applicability of these protocols should be 

directed to the TTO Field Supervisor before loading or transporting fish. 
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The Fish-transfer Truck Driver is responsible for monitoring the health of fish on board. If the 

driver has a question, concern, or believes a deviation from this protocol is necessary, 

consultation with either the primary or secondary Field Supervisor is required before 

implementing that deviation. 

10.1.1 Loading Protocols 

1. Use the attached data sheet (Appendix B) to record the required information for each 

transfer. 

2. Verify all tank valves are closed. 

3. Fill tank(s) with water using hose connected to water supply valve located adjacent to 

wooden stairs. 

4. Determine initial tank fill level.  

5. Test each oxygen stone. 

6. Test each aerator. 

7. Measure and record the exact water level in each compartment (if applicable). 

8. Measure and record the dissolved oxygen (DO) level and temperature (C) where the fish 

are being held. 

9. Turn on aerators in each compartment. 

10. Load fish into tank based on criteria provided by field supervisor. Assume 0.9 lbs. of fish 

per gallon of water if no other instructions are provided. Note: the water 

displacement method of determining fish-load density will not work because the 

truck tanks will be plumbed with single-pass water. 

11. Record the number of fish loaded into each truck, by species. 

12. Monitor DO levels and temperature in each compartment during loading. Keep DO 

within 2 mg/L of source water throughout the transfer process until unloading the fish at 

the destination. 

13. Ready the truck for transport. 

14. Call WSDOT representative Dennis Palmer at 509-387-6629 when leaving the OLAFT 

facility. A secondary contact is identified in Appendix D. This notifies flagger crews 

working on the Mattawa Hwy 243 Roundabout Project that a fish truck will be arriving at 

the site in approximately 10 minutes (for more detailed information, see Section 14.0). 

When the fish truck is observed approaching a stopped line of traffic at the project, 

WSDOT has agreed that the line of traffic will be released to avoid undue delays for the 

fish transport truck. If the line is not released, phone the designated representative again 

to alert them the truck has arrived. 

10.1.2 Transport Protocols 

1. During transport, monitor DO levels in the tank. Adjust oxygen flow meters as necessary. 

Prior to release look for signs of fish stress, such as belly-up and on-side positions. 

Measure and record water temperature and DO level in tank. If 5% (e.g., 7 fish out of 15 
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for a 2,350 gallon tank) or more of the fish show signs of stress or mortality during any 

inspection contact the Field Supervisor. 

2. If unexpected delays occur during transport, such as truck mechanical issues or 

emergency road closures, inspect each compartment of fish every 45 minutes. Measure 

and record water temperature and DO level in each compartment. Adjust oxygen flow 

meters as necessary. 

10.1.3 Destination Protocols 

1. All crews must wear high-visible orange safety vests at the release site. 

2. Immediately after arrival at the transfer destination, inspect each compartment of fish, 

and measure and record DO level and water temperature in each compartment. Adjust 

oxygen flow meters as necessary. 

3. If unexpected delays occur at the release site, inspect the fish and measure and record DO 

and water temperature in each compartment every 30 minutes while standing by at the 

destination. 

4. Measure and record the DO level and water temperature of the river. If truck tank and 

river water temperatures differ by more than 3-degrees C, consult with Field Supervisor 

prior to unloading. 

5. If the driver of the last release of the evening is not returning to OLAFT that night, they 

will leave their data sheet in the white envelope in the yellow fuel cabinet at the release 

site. 

11.0  Release Location 

All fish are to be released at the Rocky Coulee Boat Launch, located approximately 26 miles 

upstream of the OLAFT. The site is located on the west (right) bank upstream of Vantage (see 

map). Alternate release sites that may be used if necessary are the Wanapum Upper Boat Launch 

and Kirby Billingsly Hydro Park upstream of Rock Island Dam near East Wenatchee.  
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Prior to transporting fish, all drivers must visit the release site to identify any special needs or 

concerns related to the unloading of fish that may pertain to their individual truck. Because of 

lower Wanapum Reservoir levels, an adjustable hopper and pipe assembly will be provided to 

facilitate safe fish release. 

Two staff (one Fish-transport Truck Driver and one OLAFT Operator, or two Fish-transport 

Truck Drivers) will handle the fish release duties. Water temperature will be recorded and fish 

behavior will be monitored as fish are released into the reservoir. A gasoline-powered water 

pump will be stationed at the release site to provide flushing water for the trucks and release 

pipe. The pump will need to be started and shut down before and after each release event. 

12.0 Reporting 

All fish transfer data sheets and OLAFT operation checklists need to be placed in the designated 

basket or location in the OLAFT office. The exception to this is if a driver has the late shift and 

doesn’t plan to return to the OLAFT after the last release. If this is the case, place the data sheet 

in a binder located in the locked fuel cabinet at the release site. The first driver to get to the 

release site the following day needs to return the data sheet to the OLAFT. Once all of the 

previous day’s data sheets and checklists have been compiled, they should be scanned and 

emailed to the Project Team (Appendix D of the SOP). 

13.0 Monitoring and Evaluation 

Before and after each release, WDFW staff will observe the immediate area for any signs of 

unusual activity, including but not limited to predation threats, suspicious behavior by fish, 

animals, or people, and fish mortalities. Any such activity should be recorded on the data sheet 
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(Appendix B). Additionally, WDFW staff will use the standard data sheet to report the number 

of fish loaded, tank water level, travel time, dissolved oxygen levels, temperature, release time, 

and transport mortalities. All mortalities which can be recovered will be transferred to a freezer 

at Priest Rapids Hatchery and preserved for sampling by fish pathologists. 

14.0 Fish Health and Disease 

Fish are expected to be collected, transported and released with as little handling as possible 

throughout this process. A fish pathologist has reviewed these protocols to ensure proper fish 

capture and handling techniques and transport conditions meet appropriate criteria. To help 

maintain good fish health and minimize the risk of disease, be sure to adhere to loading densities 

and disinfection protocols referred to in this document. Direct any questions to the Field 

Supervisor. 

15.0 Road Construction 

Three portable radios will be assigned for use by WDFW staff during transport. A road 

construction project on State Route (SR) 243 at the Road 24-SW intersection in Mattawa, WA is 

scheduled for April 15-May 31. Because this project has the potential to delay fish transport 

during this time period, Grant PUD and Washington State Department of Transportation 

(WSDOT) staff have coordinated to move fish transport trucks through the construct site 

unimpeded. Prior to leaving the OLAFT, WDFW staff is to contact Dennis Palmer with 

WSDOT by radio in the fish transport truck or cell phone (509-387-6629) to notify them a 

truck is leaving Priest Rapids Dam with a load of fish. Upon arriving at the site, the flaggers will 

open its lane for travel, reducing the amount of waiting time through the construction zone. If 

this does not occur in a timely manner, please contact the above number again as well as the 

Field Supervisor. 

Additional road construction on I-90 just east of the Vantage Bridge is underway and will run 

through the end of June. This project replaces the asphalt driving lanes on I-90 for 11 miles from 

the Vantage Bridge to a mile west of George. During construction, one lane of traffic will remain 

open, with the exception of paving at the Exit 137 off SR26 onto I-90, during which there will be 

short closures and traffic will be diverted across the Vantage Bridge and returned to I-90 in the 

eastbound lanes. How this may affect travel from OLAFT to the Rocky Coulee Boat Launch is 

unknown at this time but will be monitored and updates provided as needed. Report any 

significant delays to the Field Supervisor. Due to safety reasons, drivers may not use cross-over 

roads between exits if they are detoured for any reason. 

16.0 Facility Access and Security 

Priest Rapids Dam and OLAFT are accessed via a motorized gate that can be activated by 

electronic security cards, or badges. Badges will be issued to each crew member and must be 

used to access the the main gate at Priest Rapids Dam. Badges must be worn visibly by drivers at 

all times while on site. All security rules must be obeyed. 

1. Do not follow another vehicle through an open gate without scanning your truck’s 

access card. 

2. Do not allow other drivers to follow you through an open gate without scanning their 

card. 
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3. Do not bring guests inside the gate without prior approval from Grant PUD security 

department. 

4. Do not access any area inside the gate for any reason other than to conduct your work. 

5. Do not visit any site other than OLAFT, such as the powerhouse, without a Grant PUD 

employee escort. 

6. There are numerous security cameras which monitor the facility and access road 24-

hours per day. 

7. If you observe any criminal or suspicious act, event, unusual conduct, unusual inquiry, 

or any questionable activity involving Grant PUD physical or cyber facilities or 

personnel, call extension 2518 or 9-1-1 from a PUD phone. There is a PUD phone in the 

OLAFT office and one at the main gate. To call in from an outside line, such as via your 

mobile phone, dial 509-754-5088, then the extension 2518. 

While working at OLAFT, you are considered a Grant PUD contractor. Wearing a contractor 

badge at all times will be required for OLAFT Operators and Fish-transport Truck Drivers. A 

Contractor Checklist will need to be completed and submitted prior to receiving a badge for the 

first time for all new contractors. In addition, every contractor needs to complete both the Safety 

and Security training and provide a photo and copy of their driver’s license. For questions about 

this process, contact the Field Supervisor. If you already have received a contractor badge in the 

past, you may still be required to take the Safety and Security training. 

In addition to the security badge, a fuel card and key will be provided for refueling at Grant PUD 

filling stations and for accessing the gate at the Rocky Coulee Boat Launch, respectively. 

17.0 Safety 

Safety of WDFW staff and fish are of the highest importance. You are expected to conduct 

yourself in a safe manner at all times. If you observe any behavior at any time that is suspect, 

you should report it to your supervisor immediately. Note: OLAFT and the parking lot are not 

hard hat or safety vest-required areas. 

18.0 Mechanical support and materials 

Grant PUD mechanical and transportation crews will respond to all requests for maintenance or 

repairs of trucks or the OLAFT facility. Please contact the designated personnel (Appendix D) 

immediately after an issue arises. Some basic materials and supplies will be stored at or near 

OLAFT to assist with TTO, such as disinfection chemicals and compressed oxygen bottles. 

Oxygen bottles should be replaced as needed prior to transporting fish. Disinfection chemicals 

and materials are stored in the yellow cabinet adjacent to the truck-fill station at OLAFT. 

19.0 Scheduling 

A crew schedule is being managed by the WDFW Project Supervisor and WDFW hatchery 

complex managers from the Eastbank and Wells hatchery facilities. If any crew member needs to 

make a schedule change, please notify your respective supervisor from these areas. 

20.0 Accommodations and Meal Per Diem 

Hotel accommodations are available at the Desert Aire Motel and will be paid for by Grant PUD. 

Arrangements for booking and payment have been made through May 15 for personnel who 
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have requested it. The motel is located approximately five miles north of Priest Rapids Dam just 

off Hwy 243 at Desert Aire. Cancellations must be made by 7 p.m. on the date of check-in, or 

the hotel will be charged at full rate. Pets are not allowed at the Desert Aire Motel. Please 

call Grant PUD Administrative Assistant Debbie Williams at 509-220-1724 or the Desert Aire 

Motel directly at 509-932-4300 to cancel your room. Debbie Williams will assist with all 

bookings.  

WDFW will reimburse all employees for meals during their shift per established GSA per diem 

rates. Grocery stores are located in the Desert Aire and Mattawa communities.  

21.0 Communication 

Clear, frequent, and concise verbal and written communication is important to ensure human and 

fish safety. A complete contact list of key individuals is provided in Appendix D. 
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  Appendix A

OLAFT Start-Up Checklist 
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                            Daily Checklist for OLAFT Set Up and Operation 

1 

 
Scan previous day’s OLAFT and transport data sheets and email them to 
Project Team? YES NO 

2 Denile-bypass picket gates in down position?     

3 Denile-entrance picket gate in down position? 
 

  

4 Picket gates in main fishway in down position?     

5 Trap entrance gate from fishway open? 
 

  

6 OLAFT return-channel gate in open position?     

7 Orifice gate immediately downstream of OLAFT return-channel exit closed? 
 

  

8 Denile, false weir, sorting-flume water flows at desired level?     

9 First sorting-flume gate closed? 
 

  

10 Gate to holding-tank flume closed?     

11 Gate to return flume open? 
 

  

12 Auxiliary holding tank filled?     

13 Bucket and dip net standing by auxiliary holding tank? 
 

  

14 Transport truck in position under loading pipe?      

15 Truck and driver fully ready to receive fish? 
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  Appendix B

Grant PUD Fish Transfer Data Sheet 
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Grant PUD Fish-transfer Data Sheet 
 

 
Pre-Loading 

Date of transfer  

Driver’s name and organization  

Fish loading location  

Fish destination  

Tanks and hoses disinfected? (y/n)  

Temperature of fish-source water  

DO level of fish-source water  

Recirculation pumps on? (y/n)  

 

Loading  

Prior to loading  

Water level  

DO level  

Water temp (C)  

Time Loading Began  

After loading  

Water level  

DO level  

Water temp (C)  

Lbs. of fish  

No. of fish loaded Chinook                                           Coho 
 
 
Steelhead                                        Bull Trout 
 
 
Sockeye                                           

Time loading 
completed: 
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Destination  
Immediately upon arrival 

  

Arrival Time DO level Tank water temp                    River water temp 

   

Visual inspection comments  

Visual inspection comments  

Visual inspection comments  

Unloading  

Morts Observed 
by Species 

 

Morts Recovered 
and Transported to 
PRH by Species 

 

Time Unloading 
Completed 
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  Appendix C

Disinfection Protocol
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The following outlines WDFW procedure for disinfecting fish transfer trucks and 
fish pumps between handlings of different fish stocks. 

DISINFECTING FISH TANKERS 

It is vital that fish transfer tanks be disinfected between stocks of fish being hauled for 
the reasons already described in previous disinfection sections of this manual. Liquid 
chlorine bleach, which is available in several concentrations, is the preferred 
disinfectant for this use. Chlorine in solid form is also an effective disinfectant, but is 
difficult to dissolve completely and has high human health risks, and therefore is not 
recommended. To properly disinfect tankers, use the following protocol. 

1. Fill the tanker approximately half full with water at the shipping station. Add 
enough liquid chlorine bleach to achieve a 20 ppm active ingredient solution (30 
ppm if water is noticeably dirty or discolored), Table 5. 

2. Recirculate this solution for at least 10 minutes in the tanker and fish pump so 
that all surfaces are wetted. 

3. Following recirculation, add the appropriate amount of sodium thiosulfate, Table 
5, to the tanker and circulate another 10 minutes to neutralize the chlorine and 
make it safe to discharge. 

4. As a precaution, prior to discharge, check the water in the tanker with a test kit to 
make sure the chlorine is COMPLETELY neutralized. 

5. Empty the tank where the discharged water will not contact fish. 
6. Rinse thoroughly and refill with clean water for fish hauling. 
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  Appendix D

Contact List
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OLAFT Trap and Transport Contacts 
     

      PROJECT TEAM Name Phone Email 
  GPUD OLAFT TTO Coordinator Shannon Lowry 509-289-9244 slowry@gcpud.org 

  WDFW OLAFT TTO Coordinator Jeff Korth 509-457-9336 jeff.korth@dfw.wa.gov 

  WDFW Project Supervisor Mike Lewis 509-607-6156 mikel.lewis@dfw.wa.gov 

  GPUD Field Supervisor - primary Dave Duvall 509-797-5171 dduvall@gcpud.org 

  GPUD Field Supervisor - secondary Eric Lauver 509-797-5175 elauver@gcpud.org 

          
  First point of contact Name Phone Secondary 
  Fish health issues John Kerwin 360-902-2681     

 Mechanical repairs - OLAFT Steve Gwynn 509-398-6183     
 

Mechanical repairs - fish trucks (5 am to 4 pm) Phil Vidonne 

509-750-3323 
or 754-5088 x. 
2575 Mike Phelps 509-989-6184 

 Mechanical repairs - fish trucks (4 pm to 10 pm) Rotating 509-754-5005 Mike Phelps 509-989-6185 
 Mechanical repairs - Rocky Coulee release Ian Hunter 509-885-0394     
 OLAFT operation Janet Eckenberg 509-840-4637     
 Mattawa Round-About Project Dennis Palmer 509-387-6629 Ted Snodgrass 509-679-8363 
 Security Dick Robert 509-860-0749     
 Bookings or cancellations at Desert Aire Motel Debbie Williams 509-220-1724 Desert Aire Motel 509-932-4300 
 Radio communication Trung Tran 509-989-3520     
         

  Drivers   Cell Office 
  David Dinsmore (non-CDL) Wells Complex 509-341-4515 509-996-3144 
  Brandon Haynes Wells Complex 603-325-5969 509-923-2471 
  Matt Moore (non-CDL) Wells Complex 509-341-4499 509-997-2013 
  Scott Moore Wells Complex 509-449-3103 509-923-2471  
  Dana Marsh Wells Complex 509-429-1405 509-923-2471 
  Jayson Wahls Wells Complex 360-631-6166 509-923-2471 
  Scott Peterson EB Complex 509-387-2106 509-661-8301 
  

mailto:slowry@gcpud.org
mailto:jeff.korth@dfw.wa.gov
mailto:mikel.lewis@dfw.wa.gov
mailto:dduvall@gcpud.org
mailto:elauver@gcpud.org
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Mauro Solorio EB Complex 509-393-3186 509-661-8301 
  Kyle Thompson EB Complex 207-240-7940 509-661-8301 
  Travis Burnett EB Complex 425-894-2971 509-661-8301 
  Bruce Ault Ringold 509-430-5143 509-269-4448 
  Kyle Huwe Ringold 509-430-5143 509-269-4448 
  Ken Westrope Col. Basin 509-750-0334 509-765-7714 
  Steve Mansfield Col. Basin 509-750-0334 509-765-7714 
  Mike Erickson Ringold 509-430-7408 509-269-4448 
  Glen Pearson Priest Rapids 509-823-7639 509-754-5075 
          
  Alternate drivers   Cell Office 
  Brian Lyon Wells Complex 509-431-3900 509-476-3130 
  David Dinsmore (non-CDL) Wells Complex 509-341-4515 509-996-3144 
  Jayson Wahls Wells Complex 360-631-6166 509-923-2471 
  Mike Lewis PRH Complex 509-607-6156 509-765-7714 
          
  OLAFT operators       
  OLAFT office     509-754-5088, x 4525 
  Janet Eckenberg OLAFT 509-840-4637 509-932-4168 
  Andrea Eckenberg OLAFT 509-830-5700   
  Justin Burrus OLAFT     
  Megan Daley OLAFT 425-218-6355   
  Lori Fronsman OLAFT     
  Nick Bessaw Priest Rapids 509-770-0667 509-754-5075 
  Nathan Roberts Priest Rapids 509-770-0667 509-754-5075 
  Renee Shaw Priest Rapids 509-770-0667 509-754-5075 
  Paul Goodmanson Priest Rapids 509-770-0667 509-754-5075 
  Bruce Ault Ringold 509-430-5143 509-269-4448 
  Kyle Huwe Ringold 509-430-5143 509-269-4448 
  Ken Westrope Col. Basin 509-750-0334 509-765-7714 
  Steve Mansfield Col. Basin 509-750-0334 509-765-7714 
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Mike Erickson Ringold 509-430-7408 509-269-4448 
  Glen Pearson Priest Rapids 509-823-7639 509-754-5075 
          
  Evaluation studies       
  Blue Leaf Environmental Mark Timko 509-210-7422   
  PNNL/Battelle Rich Brown 509-371-7189   
          
  PIT-tag data distribution       
  Mark Timko mtimko@blueleafenviro.com     
  Suzie Rizor srizor@blueleafenviro.com     
  Peter Graf pgraf@gcpud.org     
   

 

mailto:mtimko@blueleafenviro.com
mailto:srizor@blueleafenviro.com
mailto:pgraf@gcpud.org
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  Appendix B
Spring Chinook Salmon Migration and Metrics Plan



Monitoring and Evaluation of Adults in Response to Modifications to 
Wanapum Dam Adult Ladders 

Introduction 

As a result of a horizontal fracture discovered in spillway monolith 4 on February 27, 2014, the 
Wanapum Reservoir water surface elevation was drawn down to relieve the load on the spillway to an 
elevation where the structure is stable. Due to the drawdown, the Wanapum Dam fish ladder exits are 
dewatered and the ability for fish to use entrances into the Rock Island Dam fish ladders have been 
affected. As identified in the Interim Fish Passage Operation Plan (IFPOP), reestablishing adult fish 
passage at Wanapum Dam is the foremost priority. Modifications to the Wanapum Dam ladders exits to 
reestablish passage during the drawdown are ongoing. The Wanapum Dam left-bank ladder will be 
operational on April 15 and the right-bank ladder is scheduled to be operational the following week 
(~April 23). 

In parallel to the ladder modifications, Grant PUD is preparing to trap and haul migrating fish around 
Wanapum Dam from Priest Rapids Dam (see IFPOP for details). As described in the IFPOP, the preferred 
passage route for migrating adults is through the adult fish ladders. When operational, the ladders 
provide the most direct and safest route through the Project. Trap and haul, due to fish handling and the 
potential for migration delays, is a temporary solution for passage until the Wanapum Dam adult 
ladders are operational. 

In order to evaluate passage routes, adaptively manage passage operations, and assess the impacts to 
migrating adults, the following monitoring and evaluation (M&E) plan has been developed. This plan is 
complementary to other M&E plans that are being developed for trap and haul (IFPOP) as well as 
juvenile monitoring. The continual monitoring and evaluation of passage conditions during the 
Wanapum Reservoir drawdown will provide for opportunities to adaptively manage interim fish passage 
measures and confirm the ladder modifications provide timely and safe passage for migrating adults. 
The monitoring and evaluation activities will be implemented using a staged approach, each stage 
representing a migration time period and potentially associated with the phase I and II modifications of 
the Wanapum Dam adult ladders. 

Each stage will be used to inform the next and adaptively manage passage conditions. 

• Stage I will evaluate the Wanapum Dam adult ladder modifications and the passage of returning 
spring Chinook (see Figure 1). 

• Stage IIa will monitor migrating summer/fall Chinook, steelhead and sockeye. 
• Stage IIb will monitor Pacific lamprey. Pacific lamprey present a unique challenge and will likely 

require additional infrastructure and additional monitoring activities, which will be developed in 
the Priest Rapids Fish Forum. 



Adult Passage Monitoring Infrastructure 

The following are the adult passage monitoring infrastructures that will be used during the Wanapum 
Reservoir drawdown (Figure 2). 

PIT-tag Detection Arrays 

PIT-tag detection arrays (full-duplex, or FDX) will be operational in the adult fish ladders at McNary Dam, 
Priest Rapids Dam, Wanapum Dam, Rock Island Dam, Rocky Reach Dam, and Tumwater Dam 
(Wenatchee River). Data from these interrogation sites are uploaded to PTAGIS frequently (every 3 to 24 
hours) and together provide high detection efficiencies. 

Half-duplex (HDX) arrays for monitoring lamprey passage will be operational at McNary Dam, Priest 
Rapids Dam, Wanapum Dam, Rock Island Dam, and Rocky Reach Dam.  

Hydroacoustic Receiver Arrays 

During Stage I (and Stage II if necessary) hydroacoustic receiver arrays will be deployed from Priest 
Rapids Dam to Rock Island Dam. These receivers will provide detailed information on the behavior and 
migration pattern of tagged adults including reach specific passage times, fallback, and the location of 
possible delays. This information may be helpful in identifying the location of delays if they occur and 
therefore contribute to informing focused adaptive management. Initially data will be downloaded from 
the receivers and processed at weekly intervals, but the frequency may be adjusted as more is learned 
about passage success and timing. 

Direct Observation 

Personnel will observe fish exiting Wanapum Dam adult fish ladder during the initial passage evaluation 
and throughout the return of migration adults as needed. Personnel will observe fish as they exit the 
ladders and record their behavior and condition. Representative video recordings of fish passing the 
weir box and exiting the ladder will be collected.  

Census Fish Counting  

Video recorded census fish counting will be available at Priest Rapids Dam and Rock Island Dam. The 
Wanapum Dam fish counting infrastructure will not be operational during the interim ladder operations. 
Fish counting at both Priest Rapids Dam and at Rock Island Dam will have begun by April 15. 

Methods 

Stage I: Spring Chinook Initial Passage Evaluation and Criteria  

Passage of adult spring Chinook salmon through the modified Wanapum Dam fish ladders, the 
Wanapum Reservoir, and through Rock Island Dam will be monitored via PIT-tags, hydroacoustic tags, 
and direct observation (Figure 2). The intent of this phase of the adult migration monitoring program is 
to confirm that successful passage through Wanapum Dam is occurring for spring Chinook and that 
travel time and conversion rates through the Project are consistent with historical passage data.  



Test Fish Migration and Metrics 

On April 15, 2014, all migrating adults ascending the Priest Rapids adult ladders will be diverted into the 
Priest Rapids Off-Ladder Trap (OLAFT) (the right bank ladder will be closed to passage). After entering 
the OLAFT, fish will be directed via swing gates into either fish transport trucks or holding tanks. 
Beginning on April 15, up to 250 hatchery-origin (adipose clipped) fish will be systematically selected 
and diverted from the OLAFT into holding tanks. Of these 250 ‘test fish’, up to 200 will be marked with a 
PIT-tag (pelvic-girdle), and up to 50 will be marked with both a PIT-tag and a surgically implanted 
hydroacoustic tag. The hydroacoustic tagging will be weighted towards the front of the run (April 15-
early May). 

Because marking will require the use of a sedative (MS-222), all test fish will be externally marked with a 
pelvic fin hole punch. After marking and recovery, the test fish will be returned to the Priest Rapids Dam 
adult ladder via the OLAFT exit chute and monitored as they migrate upstream. 

Passage evaluation metrics (travel time and conversion rate) will be monitored with PIT-tags using the 
Priest Rapids, Wanapum Dam, and the Rock Island ladder PIT-tag detection arrays. Migration behavior 
into the Wanapum Dam ladders, from the Wanapum Dam ladder exit through the Wanapum Reservoir, 
and to the Rock Island tailrace will be monitored with hydroacoustic tags. Using both PIT-tags and 
hydroacoustic tag will allow for the evaluation of passage time and conversion rates and the 
identification of delay locations or fallback if they should occur. 

During the evaluations, all natural-origin (adipose present) fish will be directed into transport trucks and 
transported around Wanapum Dam. This transfer will be water-to-water and no supplemental tagging 
will occur. 

If Stage I results indicate further monitoring of behavior is necessary (e.g., excessive fallback, flume 
modifications are implemented, etc.), additional fish will be marked with a PIT-tags and surgically 
inserted hydroacoustic tags. 

Ladder Exit Evaluation 

In addition to monitoring upstream migration metrics, fish used in the passage evaluation will be 
observed exiting the Wanapum Dam ladders. Fish behavior at the false weir and the ladder exit will be 
visually evaluated. During daylight hours, personnel will observe the fish exiting the ladders and entering 
the Wanapum Reservoir. Observers will record ladder exit leaping/swimming behavior, orientation on 
the exit flume, orientation at entry into the reservoir, initial behavior after pool entry, and approximate 
height from exit flume to the reservoir water surface. Representative video recordings of fish passing 
through the modified ladder exits will be collected and provided to the PRCC. 

Passage Criteria 

If during this initial evaluation, passage through the Project meets the criteria described below, the run-
at-large will be allowed to pass upstream of Priest Rapids Dam through both the left and right bank adult 
ladders (see Figure 2). If the test fish are not meeting the criteria, passage will be evaluated, adaptively 
managed, and re-evaluated until criteria are met. After the run-at-large is allowed to pass through the 
ladder, monitoring will continue to ensure that passage rates remain within these criteria. 



1. Travel time from Priest Rapids Dam to Rock Island Dam is less than 356 hours for 90% of the fish 
that are detected at Priest Rapids Dam and at Rock Island Dam. This value represents the highest 
90% percentile travel time observed since 2003 when ladders were operating under normal 
conditions. 

a. Travel time will be measured from the Priest Rapids Adult (PRA) array to the Rock Island Adult 
(RIA) array. 

b. See Figure 2 for a schematic of array detection locations. 
c. See Figure 3 for the travel time distribution for spring Chinook from 2003-2013. The majority 

of observations are less than 350 hours, however, travel times above 350 hours do occur 
under normal circumstances.  

d. See Figure 4 for a year-by-year distribution of travel time for spring Chinook from 2003-2013. 
The box and whiskers represent the percentiles of the observations (e.g., the 50th percentile 
equals the median value). In 2004, the 90th percentile travel time was approximately 356 
hours.  

e. See Figure 5 for plot of the observed travel times for spring Chinook in 2013. This plot 
demonstrates the individual variability in travel time. Travel times above 300 hours occur 
throughout the run.  

f. See Table 1 for a summary of observed travel times from Priest Rapids Dam through 
Wanapum Dam using radio telemetry observations from studies in 1995 and 1997. Historical 
travel time data from Priest Rapids Dam to Wanapum Dam using PIT-tags is not available; 
2014 will be the first year that PIT-arrays are installed in the Wanapum Dam fish ladders. The 
radio telemetry studies will provide a qualitative context for PIT-tag based travel time 
observations from Priest Rapids Dam to the Wanapum Dam fish ladder arrays.   

2. Conversion rate from Priest Rapids Dam to Rock Island Dam is greater than 80%, which is the lowest 
observed annual conversion rate from 2008-2013 when permanent ladders were operating. 
Conversion rates before 2008 are available, however hatchery transportation studies from Priest 
Rapids around Rock Island Dam occurred during those years and confound conversion rate 
calculations. These conversion rates are ‘uncorrected’, meaning that they have not been adjusted 
for array detection efficiencies and detections upstream of Rock Island Dam. However, during 
passage evaluations, uncorrected conversion rates are what will be available in real-time and 
therefore will be used for the ladder passage criteria. Corrected conversion rates for all fish passing 
the Project will be available with post hoc analyses. Array detection efficiency studies have been 
conducted at Priest Rapids Dam and Rock Island Dam by Biomark, Inc and the Columbia Basin 
Research group at the University of Washington, respectively (Grant PUD 2013, Chelan PUD 2011). 
At both dams, detections efficiencies were estimated at >98% for all stocks. Given this rate of 
detection, the expectation is that the uncorrected conversion rates will be an accurate indicator of 
true conversion rates.  

a. Conversion rate will be measured from the Priest Rapids Adult (PRA) array to the Rock Island 
Adult array (RIA). 

b. See Figure 2 for a schematic of array detection locations. 
c. See Table 2 for historical conversion rates.  

3. Wanapum Dam ladder exit monitoring observes less than 5% instantaneous mortality.  

Stage I Run-at-Large Monitoring 

During the initial passage evaluations and until ladder passage meets the aforementioned criteria, all 
non-test fish that enter the OLAFT will be diverted into fish transport trucks and hauled to an upstream 
location (depending on passage conditions at Rock Island Dam, see the IFPOP for release location details 



and within transport monitoring protocols). The migration of the trap and hauled fish after release will 
be monitored via run-of-river PIT-tags. To limit handling, no additional tagging on trap and hauled fish 
will occur (see Figure 6 for the number of run-of-river PIT-tags that returned to Priest Rapids Dam 
relative to the total run in 2013). 

After the initial evaluations and the run-at-large is allowed to pass upstream using the adult ladders, 
passage will continually be monitored with run-of-river PIT-tags and visually observed at the Wanapum 
Dam ladder exits during peak migration times (10am-4pm) (see Figure 7 for migration timing at the 
Priest Rapids adult ladders). Passage conditions, metrics, and unforeseen issues will recurrently be 
provided to the Priest Rapids Coordinating Committee (Grant PUD, NOAA Fisheries, U.S. Fish and 
Wildlife Service, Washington Department of Fish and Wildlife, Yakama Nation and Confederated Tribes 
of the Colville Reservation). 

During these evaluations passage conditions will be adaptively managed. If additional monitoring is 
required, or in-season adjustments are made (e.g. ladder exit flume adjustments), more marking (PIT 
and/or acoustic) and direct observations will be made available as needed. In the event these 
procedures and/or protocols require adjustment and/or if revised passage evaluation plan(s) need to be 
developed the PRCC will be requested to provide input for adaptively managing these procedures and 
protocols. 

Stage IIa Monitoring 

The summer Chinook run begins at Priest Rapids Dam on June 14. Sockeye returns to Priest Rapids Dam 
typically begin in the second or third week of June. Steelhead begin arriving at Priest Rapids Dam by the 
last week of July. These runs will primarily be monitored via run-of-river PIT-tags. However, monitoring 
activities will largely depended on ladder operations, trap and haul operations, reservoir elevations, etc., 
at the time of return. Lessons learned from the Stage I monitoring will be used to inform monitoring 
through Stage II. Monitoring metrics (travel time and conversion rate) will be revised to reflect the 
historical standards for these species and stocks. 

Stage IIb Monitoring 

Pacific lamprey typically arrive at Priest Rapids Dam by the first week of August. Lamprey passage 
provides unique challenges that will be addressed in the coming months. Stage IIb will include 
refinement to infrastructure changes to facilitate lamprey passage as well as monitoring and evaluation 
activities to allow for adaptive management. 

As part of the current IFPOP design, plating has added to both sides of the ladder exit weir box to 
facilitate adult Pacific lamprey passage at both the Wanapum and left and right bank ladders. In 
addition, ramps have been added to the design that go up and over the weir and all corners have been 
rounded to reduce impacts to lamprey passage. The ramp design incorporated into the weir is the same 
design that has been used to successfully pass adult lamprey within the Priest Rapids and Wanapum 
ladders at several of the orifices. In addition to the currently IFPOP elements (i.e., weir box) at 



Wanapum Dam ladders, Grant PUD has requested that HDR Engineering (HDR) explore potential 
elements that might be used to ensure that lamprey are able to efficiently pass at this location. 

Grant PUD is committed to developing a lamprey passage monitoring and evaluation plan in 
collaboration with the Priest Rapids Fish Forum.  As with salmon, historical migration behavior of adult 
Pacific lamprey through the Priest Rapids Project has been monitored and evaluated using HD PIT-tags 
and radio-telemetry. These data will be used to help design and inform lamprey passage conditions. In 
2002, lamprey passage was monitored using radio-tags. Passage efficiency (approach to passage) was 
estimated at 51% and 70% through Priest Rapids and Wanapum Dams, respectively (Nass et al. 2003). 
Subsequently, substantial ladder modifications were made to address lamprey passage, including the 
installation of HDX PIT-tag arrays for monitoring. A total of 10 HDX arrays are currently installed in both 
the Priest Rapids and Wanapum Dam adult fish ladders. Using run-of-the-river HDX PIT-tags lamprey 
passage studies have been conducted to estimate passage efficiencies and travel time through the Priest 
Rapids Project. Project passage has been estimated at 73% and 70% through Priest Rapids Dams and 
Wanapum Dams, respectively (Grant PUD, 2013). Using these data, as well as annual observational data, 
lamprey passage will be monitored and evaluated throughout the 2014 migration season. Grant PUD 
has anticipated the need to evaluate passage of early migrates and will download the HD-PIT receivers 
earlier and with more frequency to evaluate passage delays, fallback, passage modifications, etc.). 
Specific monitoring activities and metrics will be developed and refined in the Priest Rapids Fish Forum 
and conveyed to the PRCC.  



Table and Figures 
 

Table 1. Review of Spring Chinook Radio Telemetry Passage Evaluation through the Priest Rapids 
Project.  

Report 

Passage Time in Hours 
(median and range)  Fallback Rate 

Priest Rapids Dam to 
Wanapum Tailrace 

Through Wanapum 
Dam 

Total 
Passage 

Time 

Priest Rapids 
Dam 

Wanapum 
Dam 

Stuehrenberg et 
al. 1995 15.8 (6.8-1,314) 46.0 (2.0-496)1 

35.7 (2.6-1,108)2 51.5 - 61.8 17.7% 8.1% 

Perry et al. 
1997 12.5 (na) 20.1 (2.3-17.0)3 32.6 3.0% 4.1% 

1Study fish implanted with radio tags at Priest Rapids Dam. 

2Study fish implanted with radio tags at John Day Dam. 

3Study fish implanted with radio tags at Bonneville Dam. 

 

Table 2. Spring Chinook Conversion Rate1 from Priest Rapids Dam to Rock Island Dam (2003-2013).  

Observation Year Priest Rapids Observations Rock Island Observations Conversion Rate 
2013 Total 333 308 92% 
2012 Total 372 349 94% 
2011 Total 631 506 80% 
2010 Total 491 469 96% 
2009 Total 190 176 93% 
2008 Total 129 117 91% 
2007 Total2 110 103 94% 
2006 Total2 500 441 88% 
2005 Total2 641 479 75% 
2004 Total2 719 355 49% 
2003 Total2 158 104 66% 

All Years (2003-2013) 4274 3407 80% 
Average ± SD 83% ± 15% 

95% CI 74% - 93% 
Minimum 49% 
Maximum 96% 

1Data as reported by Columbia Basin Research Data Access in Real Time.  

2Hatchery transportation studies from Priest Rapids Dam were conducted these years.  
 



Figure 1. Fish passage evaluation and criteria schematic. 
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Figure 2. Conceptual study design for PIT-tagged and acoustic-tagged fish for monitoring and evaluating adult passage conditions. 
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Figure 3. Travel time (hours) of PIT-tagged spring Chinook salmon from Priest Rapids Dam to Rock 
Island Dam (2003-2013).  

 
 

Pe
rc

en
t 

of
 t

ot
al

 o
bs

er
va

ti
on

s

10

20

30

40

50

0 50 100 150 200 250 300 350 400 450 500 550 600 650 700 750 800 850 900 950

PRA-RIA Travel Time (hours)



Figure 4. Travel time (hours) of PIT-tagged spring Chinook salmon from Priest Rapids Dam to Rock 
Island Dam (2003-2013).  
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Figure 5. Individual fish travel time from Priest Rapids to Rock Island in 2013. Each dot represents the 
arrival date at Rock Island (x-axis) and duration (hours) from Priest Rapids to Rock Island (y-axis).  

 

 
 

30

40

50

60

70

80

90
10

20

30

40

50

60

70

80

90
10

PR
A

-R
IA

 T
ra

ve
l T

im
e 

(h
ou

rs
)

05/01/2013 06/01/2013 07/01/2013 0

Date



Figure 6. The total run return and PIT-tag return to Priest Rapids Dam in 2013.  
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Figure 7. Timing of PIT-tag detections of migrating spring Chinook salmon at Priest Rapids Dam. 
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  Appendix C
Spring Chinook Salmon Migration and Metrics – PowerPoint Presentation



Wanapum Dam – Left & Right Bank Ladder  

Exit Passage Systems 

 

Priest Rapids Trap and Transport 

 

&  

 

Adult Passage and Monitoring Plan  
 

 

 

PRCC/HCP Briefing 

April 21, 2014 



Fish Ladder Modifications 

Wanapum Dam – Left bank 
• Operational on April 15th  

 

• Preferred Passage Option 

 

• Extensive communication and 
coordination with PRCC Members 
and other resource managers 

 

• Timely Adaptive Management 
Crucial to make this all work  

– Based on monitoring and data collection 

– Criteria Developed 

 

• Phase I - ramp 
– Maintain orientation 

– 10-19” spacing 

– Entry Height ~9-13’  

– Lamprey ramps 

 

• Phase II – ramp + spiral flume 
– In progress 

– Maintain orientation 

– Reduced slope 

– Entry height ~2-5’  

 



Fish Ladder Modifications 

Wanapum Dam – right bank 
Operational April 23rd 

 



Wanapum Dam Fishway Exit 

Passage System in Operation 



Wanapum Left-Bank Ladder Exit  

Data Collection Efforts 

• Species; 

• Entry time onto flume; 

• Weir Entry Method: Jump/Swim; 

• Weir Entry Success: Yes/No; 

• Initial Orientation: Vertical/Horizontal; 

• Orientation Down Flume: Start/Mid/End; 

• Behavior on Flume: With Water/Holding; 

• Swim Position Down Flume: Head/Tail; 

• Movement  Down Flume: Snake/Flop; 

• Water Exit: With/Without; 

• Landing Orientation: 

Head/Tail/Dorsal/Ventral/Lateral; 

• Landing Behavior: Swim/Stunned/Mortality; 

• Additional Notes/Comments; 

• Representative Video Clips Collected Daily 

 

 

 

 

 

 

 

 

 

 

Photo Courtesy of Tom Skiles 



Wanapum Dam Fishway Exit 

Passage System in Operation 



Wanapum Left-Bank Ladder Exit 

Results (April 15 – April 19) 

• 14 adult spring Chinook have 

successfully passage the 

Wanapum Fishway Exit 

Passage System; 

• 187 adult steelhead have 

successfully passage the 

Wanapum Fishway Exit 

Passage System 

• No Instantaneous Mortalities;  

• No stunned fish;  

• All fish passing through the 

Wanapum Fishway Exit 

Passage System swam away.  Photo Courtesy of Tom Skiles 



Wanapum Left-Bank Ladder Exit 

Results (April 15 – April 19) 

• Species Composition 

– Spring Chinook = 5% 

– Steelhead = 63% 

– Most Whitefish = 32% 

• Weir Success 

– 73% first attempt  

• Weir Entry 

– 97% Swim / 3% Jump  

• Initial Orientation 

– 97% vertically (on bellies)  

• Swim Orientation 

– 77% head first at top  

– 81% tail orientation at bottom  

• Water Exit 

– 99.5% within water column  

• Landing Orientation 

– 55% tail first  

– 29% head first  

• Slide Rate 

– 82% held off/fought slide  

– 18% Moved with water 

  

 



Off ladder adult fish trap 

Priest Rapids Dam 

• Operational on April 11 

 

• Extensive communication and 
coordination with PRCC Members and 
other resource managers 

– Providing expertise to trap and transport fish 

– Development of designs 

– Transport criteria and monitoring  

 

• Timely Adaptive Management Crucial to 
make this all work  

– Based on monitoring and data collection 

– Criteria Developed 

 

• Daily transport capacity 
– Up to eight trucks committed 

– Multiple release locations for flexibility  

– Up to 1,500 fish per day 

 

• Incorporated flexibility to adapt  
– Monitoring passage timing and success 

– Gates to divert fish 

– Developing decision tree and criteria 



Priest Rapids Off-Ladder Trap 

Results (April 15 – April 19) 

• 3 adult spring Chinook have been PIT tag 

and bypassed into the Priest Rapids 

Fishway for migration upstream; 

• 2 adult steelhead have been PIT tag and 

bypassed into the Priest Rapids Fishway 

for migration upstream; 

• 1 previously PIT tagged adult steelhead 

was trapped and bypassed into the Priest 

Rapids Fishway for migration upstream; 

• 13 adult steelhead have been successfully 

trapped and transported  to the Rocky 

Coulee Release Location; 

• No Handling/Tagging/Transport Mortalities;  

 



Rocky Coulee Release Location 



Adult Spring Chinook  

Monitoring and Evaluation 

Infrastructure 
• PIT-tag Detection Arrays 

– Priest Rapids Dam,  

– Wanapum Dam,  

– Rock Island Dam,  

– Rocky Reach Dam, and  

– Tumwater Dam (Wenatchee River).  

 

• Hydroacoustic Receiver Arrays 

– Hydroacoustic receiver arrays deployed from Priest 

Rapids Dam to Rock Island Dam. Provide 

information on the behavior and migration pattern of 

tagged adults (passage times, fallback, etc.).   

 

• Direct Observation   

– Personnel will observe fish exiting Wanapum Dam 

adult fish ladder during the initial passage 

evaluation and throughout the return of migration 

adults as needed.  

 

• Census Fish Counting   

– Video recorded census fish counting will be 

available at Priest Rapids Dam and Rock Island 

Dam. Fish counting at both Priest Rapids Dam and 

at Rock Island Dam began on April 15.  

 



RIS 

WAN 

PRD 

OLAFT 

Hatchery-origin 
200 PIT-tags 

50 JSATS+PIT-tags 

Natural-origin & 

Hatchery-origin 
Up to 600 previously 

PIT-tagged 

Tagging and Release 

Schematic 



PIT Tag Detections 
• 1 spring Chinook  

– Priest Rapids to Wanapum (4/15–4/18)  = 2.5 days 

– Wanapum to Rock Island (4/18–4/20)  = 2.1 days 

• 1 steelhead  

– Priest Rapids to Wanapum (3/21– 4/15)  = 25 days   

– Wanapum to Rock Island (4/15-4/17)  = 1.7 days 

• 1 steelhead  

– Priest Rapids to Wanapum (3/24-4/18)  = 24.7 days 

– Wanapum to Rock Island (4/18-4/20)  = 2.0 days 

• 1 steelhead  

– Priest Rapids to Wanapum (3/24-4/18)  = 24.7 days 

– Wanapum to Rock Island (4/18-4/20)  = 2.0 days 

• 1 steelhead  

– Wanapum to Rock Island (4/15-4/18)  = 3.5 days 

 

 



• Priest Rapids Right-bank ladder maintained at 

ladder flow 

• Criteria 

– Travel time >90% within 356 hours 

– Conversion rate >80% 

– Instantaneous mortality <5% 

• PIT/Acoustic Tag sample size 

• 200 PIT at OLAFT 

• 50 acoustic tag – plus PIT tagged 

• 10-20 acoustic tag fish in transport group 

• Monitoring in-river previously PIT tagged fish 

 

 

Key Decisions  



Data Summary  
• 14 spring Chinook Salmon and 187 adult steelhead passed Wanapum Left Bank 

 

• Able to collect detailed fish behavior information at Wanapum Left-Bank 

 

• Travel Time for single spring Chinook (Wanapum to RI) = 51.2 hours 

 

• Travel Time for  4 steelhead (Wanapum to RI) = ave. of 57.9 hours (max 83.5 hrs) 

 

• 3 adult spring Chinook were PIT tagged and bypassed at PR OLAFT;  

 

• 2 adult steelhead were PIT tagged and bypassed at PR OLAFT;  

 

• 13 adult steelhead were transported to the Rocky Coulee Release Location; 

 

• No Handling/Tagging/Transport Mortalities; 

 

• Wanapum Right Bank Ladder Exit Passage System Operational – April 23rd  

 

   

 



• Juvenile yearling Chinook and steelhead acoustic evaluation Wanapum 

Reservoir; 

• Juvenile yearling Chinook and steelhead route specific evaluation at Wanapum 

Dam (if possible); 

• Juvenile yearling Chinook and steelhead acoustic evaluation Priest Rapids 

Reservoir; 

• Juvenile yearling Chinook and steelhead route specific evaluation at Priest 

Rapids Dam (PR Top-spill bypass – focal point); 

• Adult spring Chinook Observational Evaluation (Wanapum Fishway Exits); 

• Adult spring Chinook PIT-Tag passage Evaluation (Wanapum Fishway Exits); 

• Adult salmon and steelhead PIT-tag run-at-large Monitoring; 

• Adult spring Chinook acoustic tag Evaluation (Wanapum Fishway Exits); 

• Adult spring Chinook acoustic tag Evaluation (Trap & Transport); 

• Avian Predation Surveys within Wanapum Reservoir; 

 

 

 

 

Ongoing Evaluations 



Questions? 
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  Appendix D
Agency and Tribal Representative Comments Received on Spring Chinook Salmon 

Migration and Metrics Plan



Appendix Table D: Agency and Tribal Representative Comments on Monitoring and Evaluation of Adult spring Chinook in response to modifications to the Wanapum Adult ladders. Recommended Conservation 
Measures by the USFWS and NOAA Fisheries are covered in Section 10 of this status update and in Appendix H.   

Submitting 
Entity 

Date 
Received 

Comment  
Topic Agency Comment Grant PUD 

Response 
CRIFTC 4/15/2014 General Overall, CRITFC is pleased with the spring Chinook adult monitoring white paper, as it demonstrates a 

best-effort attempt to minimize damage to salmon, steelhead and lamprey passage at the affected projects. 
Also, CRITFC is happy to be involved in the ongoing and adaptively managed process. 

Comment Noted 

CRITFC 4/15/2014 Additional Tagging There are only a few areas of the plan that we’d like to see bolstered. In particular and for reasons 
described below, we feel very strongly that tagging additional fish at the OLAFT will set the stage for 
more informed management decisions and thus, the additional tags need to be deployed. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. This includes PIT tagging 200 
hatchery origin (HOR) adult spring Chinook and tagging an additional 50 HOR spring 
Chinook adults with acoustic tags plus PIT tags for a total of 250 fish. These fish will 
be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway Exit 
Passage Systems and past Rock Island and provide information on travel time and 
conversion rates between Priest Rapids, Wanapum and Rock Island. In addition, PIT 
tag arrays at Priest Rapids, Wanapum and Rock Island Dam will be downloaded on a 
daily basis (3-24 hours) and provide additional information on travel times and 
conversion rates. Based on discussion within the PRCC 10-20 fish will also be 
acoustically tagged and transported upstream of Wanapum Dam. 

CRIFTC 4/15/2014 Additional Tagging CRITFC staff would like the total number of tagged fish in the Adult Monitoring Plan to be described 
absolute in language, not “up to.” As the tagging and monitoring work proceeds, if Grant County thinks 
that the explicitly stated number of fish cannot or should not be tagged, Grant should consult with the 
PRCC. The PRCC would retain voting authority in such cases. We realize and appreciate Grant County’s 
concerns that a requirement to tag a maximum number of fish may increase reporting and processing time 
and consequently, delay crucial management decisions (e.g. whether to allow volitional passage or 
continue trap-and-haul operations), but the decision to tag fewer than the stated number of fish should not 
be left solely to Grant County without input from the PRCC. 

Refer to Comment Above. 

CRITFC 4/15/2014 Trap and Transport 
Evaluation 

For this reason, CRITFC staff strongly recommends a study that evaluates trap-and-haul conversion in a 
way that is similar to the volitional passage monitoring described in the passage plan, using 250 “test fish”. 
Given the inherent uncertainties surrounding the timing and magnitude of spring Chinook returns to Priest 
Rapids, priority tagging should be given to the volitional passage study group. Only after the first 250 “test 
fish” are tagged and released into the Priest Rapids fish ladder, should the additional tagging of 250 “test 
fish” (200 PIT and 50 PIT plus acoustic tag) be tagged and hauled to their release location in the 
Wanapum Pool. In this way, concurrent conversion metrics can be evaluated and compared. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. This includes PIT tagging 200 
hatchery origin (HOR) adult spring Chinook and tagging an additional 50 HOR spring 
Chinook adults with acoustic tags plus PIT tags for a total of 250 fish. These fish will 
be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway Exit 
Passage Systems and past Rock Island and provide information on travel time and 
conversion rates between Priest Rapids, Wanapum and Rock Island. 

CRITFC 4/15/2014 Reports/Data Data collected from adult passage studies should be available for public review. This includes all raw and 
processed data. 

Grant PUD will be providing weekly summaries to the PRCC and other interested 
stakeholders at the weekly joint PRCC-CP briefings. As draft reports are completed, 
they will be provided to the PRCC for review and comment. 

CRITFC 4/15/2014 Wanapum Fishway 
Exit Passage System 

Reviewing photos of the exit flume it seems that additional padding beyond the split garden hose would be 
warranted. At the very least glued neoprene or thick pipe insulation to better pad those fins/ridges to 
reduce injury from adults as they cross the weir and enter the flume would be required. 

Grant PUD has implemented a direct observational evaluation at the Wanapum 
Fishway Exit Passage Systems and is currently collected representative videos clips 
throughout the day. If data indicates an issue, Grant PUD will consult with the PRCC 
on potential measures to implement.  

CRITFC 4/15/2014 Intermediate Pool 
Raise 

Lastly, we’re hopeful that Wanapum pool elevations can be raised to 562 feet mean sea level (MSL) in 
July, thereby rewetting the Wanapum ladder exits. 

Comment Noted. 

CRITFC 4/15/2014 Avian Predator and 
nesting shore and 
wading birds 

However, nesting migratory birds along the shoreline or on islands within the MSL band between 542feet 
and 562feet could preclude reservoir refill.  For this reason, hazing migratory birds to better protect 
juvenile passage and discourage nesting on exposed islands and shoreline could prove invaluable to project 
success. 

Grant PUD will be implementing a wading/shorebird nesting and fledging survey 
within the Wanapum Reservoir to determine the extent of nesting/fledging of 
wading/shorebirds. If nesting and/or fledging is occurring during a proposed reservoir 
refill, Grant PUD will working with the USFWS to determine appropriate measures.  
Grant PUD will also be conducting observational surveys throughout the Wanapum 
Reservoir to determine if Caspian terns and/or gulls attempt to nest or if increased 
foraging activities are observed. Grant PUD would work with the resource managers 
to determine appropriate measures. 



CRITFC 4/15/2014 General Comment Again, thank you for giving us the time and opportunity to comment on Grant’s spring Chinook passage 
and monitoring white paper. We’d be happy to work collaboratively with Grant County staff in order to 
see our requests come to fruition. Please, don’t hesitate to contact me. 

Comment Noted 

CRIFTC 4/15/2014 Monitoring and 
Evaluation – Rock 
Island Dam  

Is there a similar document for whatever is being done at Rock Island? Grant PUD encourages CRITFC to contact Chelan PUD directly to determine their 
monitoring plans. 

CRIFTC 4/15/2014 Steelhead passage Evaluate steelhead passage in spring. About 6% of the total 2013 steelhead passage at Priest Rapids Dam 
occurred before the last week of July. 

At this time, Grant PUD is collecting direct observational data on adult steelhead 
passage at the Wanapum Fishway Exit Passage System. In addition, Grant PUD is 
collecting information on travel times and conversion rates for PIT tagged run-of-river 
returning adults. 

CRIFTC 4/15/2014 Pacific lamprey The first lamprey recorded at Priest Rapids Dam in 2013 passed on May 10. Grant PUD is aware of timing for lamprey passage at the Priest Rapids Project and 
has begun discussions with members of the Priest Rapids Fish Forum (PRFF) on the 
most appropriate means and methods to address adult lamprey passage at Wanapum 
Fishway Exits. Grant PUD encourages the CRITFC to participate in the PRFF, which 
meets monthly on the first Wednesday of each month. 

CRIFTC 4/15/2014 Hydroacoustic 
Receiver Arrays  

How will this be determined if it is necessary or not? Grant PUD will initially download data from acoustic receivers and processed at 
weekly intervals, but the frequency may be adjusted as more is learned about passage 
success and timing. Timing of downloads will be guided by reviewing travel times 
and conversion rates. 

CRIFTC 4/15/2014 Hydroacoustic 
Receiver Arrays 

Hydro-acoustic download frequency should be increased at first and modify the schedule as needed. Grant PUD will initially download data from acoustic receivers and processed at 
weekly intervals, but the frequency may be adjusted as more is learned about passage 
success and timing. Timing of downloads will be guided by reviewing travel times 
and conversion rates. 

CRIFTC 4/15/2014 Wanapum Fishway 
Exit Passage Systems 

The chute should be finished so fish don’t have to free-fall down to the river. Per discussions with the NOAA-Fisheries, USFWS, and PRCC, Grant PUD is in the 
process of designing and will move forward with fabrication of a spiral chute that 
would deliver adult fish closer to the water surface (~2-5 feet). The chute is currently 
in the design phase and would not be available for installation until later in the fish 
passage season (mid-May to June), due to the complexity of design and necessary 
fabrication timeline. Grant PUD will consult with NOAA-Fisheries, USFWS and 
PRCC on the design and fabrication of the chute, as well as the need to install the 
chute at a later date after it has been fabricated and delivered on site. 

CRIFTC 4/15/2014 Video Recording Representative recordings are a start but a more rigorous schedule needs to be developed, something like 
40 minutes out of each hour to hour and half.  This allows time for downloads and battery swapping. Also 
looking at the location where the photo for the PowerPoint slide was taken would be an ideal location to 
mount a camera. Also we would suggest that a camera be positioned to film where the fish are returned to 
reservoir to better assess how the fish are responding to the drop. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. It includes collecting represented 
video recordings throughout the fish passage season and represents directly observed 
and documented fish behavior, which includes fish behavior on the flume, exiting the 
flume, entry into the forebay and behavior after entry. Section 2.2 of the status update 
includes details on the fish behavior exhibited to date. 

CRIFTC 4/15/2014 Trap and Transport 
Protocol 

They should establish a protocol. Most of the total daily counts early in the run will be fives and tens of 
fish per day. What proportion of clipped fish will be part of the test and what proportion of clipped will be 
transported? 

Grant PUD has developed a trap and transport protocol for adult spring Chinook in 
coordination with WDFW. The trap and transport protocol was included with Grant 
PUD’s filing of the Interim Fish Passage Operations Plan to FERC on March 21, 
2014. A revised and updated trap and transport protocol for adult spring Chinook is 
included in Appendix A of this status update. A total of 200 hatchery origin (HOR) 
adult spring Chinook will be PIT tagged and an additional 50 HOR spring Chinook 
adults will be tagged with acoustic tags plus PIT tags for a total of 250 fish. These fish 
will be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway 
Exit Passage Systems and past Rock Island and provide information on travel time 
and conversion rates between Priest Rapids, Wanapum and Rock Island. An 
additional 10-20 acoustically tagged HOR adult spring Chinook will be trap and 
transported. All other fish will be trap and transported to a release location in 
Wanapum Reservoir (Rocky Coulee).  



CRIFTC 4/15/2014  50 acoustic fish will not be enough, we would advocate for more. Furthermore some of these fish should 
be released into the trucks to get an idea how they are reacting to the truck and haul option. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. This includes PIT tagging 200 
hatchery origin (HOR) adult spring Chinook and tagging an additional 50 HOR spring 
Chinook adults with acoustic tags plus PIT tags for a total of 250 fish. These fish will 
be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway Exit 
Passage Systems and past Rock Island and provide information on travel time and 
conversion rates between Priest Rapids, Wanapum and Rock Island. An additional 10-
20 acoustically tagged HOR adult spring Chinook will be trap and transported. 

CRIFTC 4/15/2014 Fish anesthetic   They should not use MS-222. The sport spring chinook fishery opens in the Chelan River on May 15. The 
sport fishery in Icicle Creek opens May 24. The tribal fishery in Icicle Creek will open about that time.  
Typically people have used a 21-25 day period before allowing fisheries on fish treated with MS-222. The 
proposed treatment period will almost certainly last into a time period when some of these fish could be 
caught and consumed. 

Due to concerns raised by tribal representatives over the potential consumption of fish 
sedated with MS-222, Grant PUD switched to the use of Aqui-S on April 23, 2014. 
Only 14 fish were sedated with MS-222 and they were externally marked with a 
caudal fin punch for future identification if captured in the tribal harvest. A total of 41 
spring salmon were marked with a PIT-tag (pelvic-girdle) and 50 were marked with 
both a PIT-tag and a surgically implanted hydroacoustic tag was employed. 

CRIFTC 4/15/2014 Fish anesthetic   To reduce the number of fish exposed to MS-222, AquiS should be used for all marking. CRITFC 
successfully uses AquiS monitoring adults at Bonneville Dam. If the acoustic fish require the use of MS-
222, that is acceptable. Information on AquiS can be found at Investigational New Animal Drug program 
http://www.fws.gov/fisheries/aadap/AQUIS-E.HTM 

See Comment Above 

CRIFTC 4/15/2014 Fish Marking A pelvic fin punch is not a typical mark that fishermen would normally know about or be able to readily 
identify. Fins can be degraded by any number of natural causes rendering a punch illegible. 

All fish anesthetized with MS222 will be externally marked with a caudal fin punch 
for future identification if captured in the tribal harvest 

CRIFTC 4/15/2014 Fallback What is excessive? Comment Noted. 

CRIFTC 4/15/2014 Wanapum Fishway 
Exit Passage Systems 

They need to finish the flume/chute. Per discussions with the NOAA-Fisheries, USFWS and PRCC; Grant PUD is in the 
process of designing and will move forward with fabrication of a spiral chute that 
would deliver adult fish closer to the water surface (~2-5’). The chute is currently in 
the design phase and would not be available for installation until later in the fish 
passage season (mid-May to June), due to the complexity of design and necessary 
fabrication timeline. Grant PUD will consult with NOAA-Fisheries, USFWS and 
PRCC on the design and fabrication of the chute, as well as the need to install the 
chute at a later date after it has been fabricated and delivered on site.  

CRIFTC 4/15/2014 Travel Time Figure 3 looks like about 90% of the fish pass in 200 hours or less. Comment Noted. 

CRIFTC 4/15/2014  This is confusing. Are they saying that this is longest range of travel times (least conservative standard) or 
shortest range of travel times (most conservative standard) 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. During the initial passage 
evaluations for spring Chinook salmon and until the following criterion is achieved; 
(1) travel time from Priest Rapids Dam to Rock Island Dam is <356 hours for 90% of 
the fish that are detected at Priest Rapids Dam and at Rock Island Dam (2) conversion 
rate from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) 
observed criteria of <5% instantaneous mortality is observed at the Wanapum Dam 
FWEPS. Grant PUD is providing weekly updates to the PRCC and other external 
stakeholders via the joint PRCC-HCP coordination meeting. 

CRIFTC 4/15/2014 Fallback How will they assess fall back? Grant PUD intends to use data from the 50 acoustic tagged adult spring Chinook to 
inform the PRCC on potential fallback issues. In addition, PIT tagged fish that 
migrate through the Wanapum Fishway Exit Fish Passage Systems, fallback and then 
travel back up fishways will be used to also access fallback. This can then be 
compared to previous historical information (Stuehrenberg et al. 1995 and Peery et al. 
1997).  

CRIFTC 4/15/2014 Travel Time It looks like something close to 99% of travel times are less than 350 hours. Comment Noted. 



CRIFTC 4/15/2014 Travel Time It appears from looking at the short whisker (90%) that 2004 is actually a bit of an outlier for the dataset. It 
does appear that in all the other years the travel time was much faster for 90% of the fish. It looks like on 
average 90% of the fish have made it to RIS in about 200 hours (~8 days) or less. This should be the 
standard they try to reach. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. During the initial passage 
evaluations for spring Chinook salmon and until the following criterion is achieved; 
(1) travel time from Priest Rapids Dam to Rock Island Dam is <356 hours for 90% of 
the fish that are detected at Priest Rapids Dam and at Rock Island Dam (2) conversion 
rate from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) 
observed criteria of <5% instantaneous mortality is observed at the Wanapum Dam 
FWEPS. Grant PUD is providing weekly updates to the PRCC and other external 
stakeholders via the joint PRCC-HCP coordination meeting. 

CRIFTC 4/15/2014 Instantaneous 
Mortality <5%   

Last year the spring chinook count at Wanapum was 14,177. Apparently, if they observe that 4.5% of 
these fish die immediately after  entering the pool (not counting any fish that die immediately and are not 
observed), they will figure they are doing ok. 4.5% of last year’s spring chinook run would have been 638 
fish. This seems like a lot. I’m thinking their standard should be zero observed mortalities from fish doing 
the drop into the pool. 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. An observed criteria of <5% 
instantaneous mortality would be implemented at the Wanapum Dam FWEPS. Should 
estimates of instantaneous mortality approach 5%, Grant PUD would immediately 
notify NOAA-Fisheries and the PRCC to determine next steps. Grant PUD is 
providing weekly updates to the PRCC and other external stakeholders via the joint 
PRCC-HCP coordination meeting.   

CRIFTC 4/15/2014 Tag Codes They need to provide tag codes for all fish that are transported.  Grant PUD is providing tag codes on a daily basis. 

CRIFTC 4/15/2014 Antennae Arrays Depending on where the antennae weirs are at PRD, the “arrival” at these locations could be different from 
the time they would exit the ladder at PRD. And the timing of fish using the ladders at PRD could be 
different from Wanapum or other dams. 

Comment Noted. 

CRIFTC 4/15/2014 Passage Standards We should ask NMFS to lay out some standards that must be followed, not just agree to try a bunch of 
stuff to see how it works and do some adaptive management if it doesn’t seem to work. How is any of this 
fitting into any ESA consultation on this issue? 

Grant PUD with the support of NOAA Fisheries and a majority of the PRCC 
members will implement that plan as proposed. During the initial passage evaluations 
for spring Chinook salmon and until the following criterion is achieved; (1) travel 
time from Priest Rapids Dam to Rock Island Dam is <356 hours for 90% of the fish 
that are detected at Priest Rapids Dam and at Rock Island Dam (2) conversion rate 
from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) observed 
criteria of <5% instantaneous mortality is observed at the Wanapum Dam FWEPS.   
Grant PUD is providing weekly updates to the PRCC and other external stakeholders 
via the joint PRCC-HCP coordination meeting. 

CRIFTC 4/15/2014 Sockeye In 2013, the first sockeye was counted on May 29 and the run was a lot smaller than forecast this year. Comment Noted. 

CRIFTC 4/15/2014 Sockeye They need to be clear about what they will use for criteria for trap and haul vs in-river passage. What 
conversion rate standards? What fall back standards?  What passage timing standards will be in place? If 
they can develop standards for spring chinook they can do so for the other species. 

Travel time and uncorrected conversion rate information related specifically to adult 
sockeye salmon is currently in development. 

CRIFTC 4/15/2014 Sockeye What are the historical standards? Whose standards are they? Grant PUD intends to use the same approach as was used to develop travel time and 
conversion rate standards for adult spring Chinook. This includes reviewing the best 
available information was PIT tag detections between Priest Rapids Dam and Rock 
Island to determine travel time and uncorrected conversion rates over a period of time. 

CRIFTC 4/15/2014 Wanapum Fishway 
Exit passage Systems 

How will they be able to “refine” the infrastructure changes without de-watering the ladder or do they 
mean that they would only implement whatever “refinements” they think are needed if they can do so 
without de-watering the ladders? 

If changes and/or refine in infrastructure become necessary to pass adult salmonids, 
steelhead, bull trout and lamprey though the Wanapum Fishway Exit Passage 
Systems, Grant PUD anticipates that the fishways will need to be dewatered and 
changes made.  If this becomes necessary, Grant PUD will consult with NOAA-
Fisheries, USFWS and PRCC to develop options and necessary plans. 

CRIFTC 4/15/2014 Wanapum Fishway 
Exit passage Systems 

What is the time frame for this request and if they suggest something how is it going to be installed if the 
ladders are up and running? 

See Comment Above. 

CRIFTC 4/15/2014 Pacific Lamprey When? Shouldn’t this also go along with setting some standards for lamprey passage? Grant PUD is currently developing a Pacific lamprey passage plan. 



CCT 4/15/204 Fish anesthetic 
/marking 

Why pelvic fin punch? Other (WDFW) marking as a result of MS-222 is accomplished using a punch in 
the upper lobe of the caudal fin. For ease of anglers identifying fish to be released due to exposure of MS-
222, suggest using the upper lobe caudal-punch rather than the pelvic fin punch. 

Due to concerns raised by tribal representatives over the potential consumption of fish 
sedated with MS-222, Grant PUD switched to the use of Aqui-S on April 23, 2014. 
Only 14 fish were sedated with MS-222 and they were externally marked with a 
caudal fin punch for future identification if captured in the tribal harvest. A total of 41 
spring salmon were marked with a PIT-tag (pelvic-girdle) and 50 were marked with 
both a PIT-tag and a surgically implanted hydroacoustic tag was employed. 

CCT 4/15/204 Passage standards 
and criteria 

At what point in time do we make the conversion assessment/decision (week 1, week 2, week 3)? If we 
talked about this issue this morning I missed it. If the travel time criteria is 356 hours based on highest 
90% percentile travel time observed since 2003 when ladders were operating under normal conditions, 
would it make sense to make a decision when 356 hours have elapsed after the last tag was applied? Real-
time monitoring of PIT tag conversions can occur more frequently, but determining whether or not the 
criteria has been met may necessarily be at least 356 hours after the last tag application (unless we get 
80%-90% conversion prior to 356 hours from the last tag application), correct? 

Grant PUD with the support of NOAA Fisheries and a majority of the PRCC 
members will implement that plan as proposed. During the initial passage evaluations 
for spring Chinook salmon and until the following criterion is achieved; (1) travel 
time from Priest Rapids Dam to Rock Island Dam is <356 hours for 90% of the fish 
that are detected at Priest Rapids Dam and at Rock Island Dam (2) conversion rate 
from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) observed 
criteria of <5% instantaneous mortality is observed at the Wanapum Dam FWEPS.   
Grant PUD is providing weekly updates to the PRCC and other external stakeholders 
via the joint PRCC-HCP coordination meeting. A key component of this is adaptive 
management, which needs to be employed on a daily/weekly basis to determine if and 
when criteria are met. 

CCT 4/15/204 Passage standards and 
criteria 

Tried to capture today’s conversations regarding conversion rate assessment and next-steps should 
conversions be between 80% and 90%. 

Comment Noted. Based on the need to implement the plan immediately and a 
majority level of support from the PRCC, Grant PUD began implement the plan using 
the criteria of a >80% conversion rate from Priest Rapids Dam to Rock Island Dam. 
Grant PUD will convene the PRCC to further discuss if conversion rates are between 
80% and 90%. 

CCT 4/15/204 Instantaneous 
Mortality <5%   

Real-time monitoring and adaptive management. Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. An observed criteria of <5% 
instantaneous mortality would be implemented at the Wanapum Dam FWEPS. Should 
estimates of instantaneous mortality approach 5%, Grant PUD would immediately 
notify NOAA-Fisheries and the PRCC to determine next steps. Grant PUD is 
providing weekly updates to the PRCC and other external stakeholders via the joint 
PRCC-HCP coordination meeting.   

CCT 4/15/204 Trap and Transport 
Protocol 

I think that this is what Russell indicated in today’s call. Grant PUD has developed a trap and transport protocol for adult spring Chinook in 
coordination with WDFW. The trap and transport protocol was included with Grant 
PUD’s filing of the Interim Fish Passage Operations Plan to FERC on March 21, 
2014. A revised and updated trap and transport protocol for adult spring Chinook is 
included in Appendix A of this status update. A total of 200 hatchery origin (HOR) 
adult spring Chinook will be PIT tagged and an additional 50 HOR spring Chinook 
adults will be tagged with acoustic tags plus PIT tags for a total of 250 fish. These fish 
will be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway 
Exit Passage Systems and past Rock Island and provide information on travel time 
and conversion rates between Priest Rapids, Wanapum and Rock Island.  An 
additional 10-20 acoustically tagged HOR adult spring Chinook will be trap and 
transported. All other fish will be trap and transported to a release location in 
Wanapum Reservoir (Rocky Coulee). 

CCT 4/15/204 Passage standards and 
criteria 

Lowest of the recent 6-year record (i.e. those years not involving hatchery transportation studies). 2011 
was a very high flow year with much forced spill. Conversion may have been influenced by high 
discharge, TDG levels, fall-back etc. 2014 is unlikely to see flows as in 2011, hence my aversion to the 
80% criteria and suggestion to re-evaluate the volitional and trap and haul conversions at the 80% - 90% 
levels to determine the best path forward for the remainder of the spring Chinook migration period. 

Grant PUD with the support of NOAA Fisheries and a majority of the PRCC 
members will implement that plan as proposed. During the initial passage evaluations 
for spring Chinook salmon and until the following criterion is achieved; (1) travel 
time from Priest Rapids Dam to Rock Island Dam is <356 hours for 90% of the fish 
that are detected at Priest Rapids Dam and at Rock Island Dam (2) conversion rate 
from Priest Rapids Dam to Rock Island Dam is greater than 80%, and (3) observed 
criteria of <5% instantaneous mortality is observed at the Wanapum Dam FWEPS.   
Grant PUD is providing weekly updates to the PRCC and other external stakeholders 



via the joint PRCC-HCP coordination meeting. A key component of this is adaptive 
management, which needs to be employed on a daily/weekly basis to determine if and 
when criteria are met. 

CCT 4/15/204 Trap and Transport 
Protocol 

Based on today’s conference call, include 10-15 acoustic tags in the trap and haul component. Also, rather 
than “Natural-origin” reference in the April 15th transported fish, use “adipose-present” rather than 
“Natural-origin” as decision to transport during the tagging period for volitional migration analysis will be 
based on presence or absence of the adipose fin (i.e. all natural-origin fish will be adipose-present but not 
all hatchery-origin fish will be adipose-clipped). 

Grant PUD has developed a trap and transport protocol for adult spring Chinook in 
coordination with WDFW. The trap and transport protocol was included with Grant 
PUD’s filing of the Interim Fish Passage Operations Plan to FERC on March 21, 
2014. A revised and updated trap and transport protocol for adult spring Chinook is 
included in Appendix A of this status update. A total of 200 hatchery origin (HOR) 
adult spring Chinook will be PIT tagged and an additional 50 HOR spring Chinook 
adults will be tagged with acoustic tags plus PIT tags for a total of 250 fish. These fish 
will be allowed to migrate up through the Priest Rapids Reservoir, Wanapum Fishway 
Exit Passage Systems and past Rock Island and provide information on travel time 
and conversion rates between Priest Rapids, Wanapum and Rock Island. An 
additional 10-20 acoustically tagged HOR adult spring Chinook will be trap and 
transported. All other fish will be trap and transported to a release location in 
Wanapum Reservoir (Rocky Coulee). 

Yakama 
Nation 

4/15/204 General Comment First, we believe that Grant PUD is doing a good job in developing and implementing the emergency 
responses necessary for this situation. Your efforts are very much recognized and appreciated. 

Comment Noted. 

Yakama 
Nation 

4/15/204 Passage Criteria The Yakama Nation is in agreement that the use of (1) conversion rates, (2) passage timing and (3) 
mortality are appropriate criteria which we can measure and from which management recommendations 
can be provided. The numeric values for these criteria can be debated for days, but at this time, we do not 
have a better “number” than those provided in this document. We are also in agreement with the overall 
strategy to first tag hatchery origin chinook and observe their performance while at the same time trucking 
all natural origin fish around Wanapum Dam while these tests are being conducted and until information 
confirms that passage from Priest Rapids through Rock Island dams is reasonably safe and efficient.  We 
understand that there will be a substantial emphasis on adaptive management during this run season and 
will be ready to participate within these discussions as needed. 

Comment Noted. 

Yakama 
Nation 

4/15/204 Tagging Activities With regards to tagging the appropriate number of spring chinook in Stage 1, we are in agreement with the 
Grant PUD proposal, initially.  In this case, less is probably better as we share concerns about handling too 
many fish if it is not needed. We also agree that by blocking (or better put, discouraging) passage on the 
Priest Rapids right bank for the initial part of the run is the correct approach such that tags can be placed in 
the earliest returning fish to provide the information needed for the majority of the fish returning at a later 
time. We do expect that if the initial number of tagged fish are not providing adequate information from 
which to draw management conclusions, in a timely manner, that additional tags and taggers will be on 
hand to continue this important work.   

Comment Noted 

Yakama 
Nation 

4/15/204 Fish anesthetic   As has been discussed, the Yakama Nation is concerned about the use of MS 222 as an anesthetic for these 
spring chinook. We appreciate the efforts by Grant PUD for notification to our fishers, and for placing a 
mark on the fish (pelvic fin punch) indicating which fish have been exposed to this anesthetic. However, 
we strongly recommend that Grant consider the use of other anesthetics, such as clove oil, or that have 
been approved by the FDA for human consumption. These products should be used initially, prior to the 
use of MS 222. We note that tribal harvest of these fish will commence on May 1 (at Icicle Creek). As 
such, there are other issues that should be considered to conduct these preliminary tests evaluating 
conversion rates and travel time. If, for whatever reasons the anesthetics are not preforming as needed, the 
use of MS 222 (with pelvic fin marks and appropriate information to our fishers) to conduct these 
evaluations is warranted. 

Due to concerns raised by tribal representatives over the potential consumption of fish 
sedated with MS-222, Grant PUD switched to the use of Aqui-S on April 23, 2014. 
Only 14 fish were sedated with MS-222 and they were externally marked with a 
caudal fin punch for future identification if captured in the tribal harvest. A total of 41 
spring salmon were marked with a PIT-tag (pelvic-girdle) and 50 were marked with 
both a PIT-tag and a surgically implanted hydroacoustic tag was employed. 

Yakama 
Nation 

4/15/204 Video Recording With regards to fish passage at the false weir at Wanapum Dam fishways, we suggest that a sufficient 
effort to video and characterize fish behavior moving over the false weir exceeds 100 individual fish 

Grant PUD will implement that plan as proposed and supported by a majority of the 
Priest Rapids Coordinating Committee Members. It includes collecting represented 



jumping over the weir and onto the slotted exit flume. We believe that characterizing the information in a 
manner that is sufficient and simple so that it can be conveyed in a timely manner to the PRCC is essential.   

video recordings throughout the fish passage season and represents directly observed 
and documented fish behavior, which includes fish behavior on the flume, exiting the 
flume, entry into the forebay and behavior after entry. Section 2.2 of the status update 
includes details on the fish behavior exhibited to date. 

Yakama 
Nation 

4/15/204 Passage standards for 
steelhead, summer 
Chinook and sockeye 

With regards to Stage 2a, the information contained in the said document should also be developed for 
steelhead, summer/fall chinook and sockeye. We understand that dam operations may return to a more 
normal use of the fishways, or that lessons learned in Stage 1 may be sufficient to comfortably pass these 
migrants. However – we also believe that tagging some portion of these fish may be warranted, and 
adequate and timely preparations for this event is required. 

Grant PUD intends to use the same approach as was used to develop travel time and 
conversion rate standards for adult spring Chinook. This includes reviewing the best 
available information was PIT tag detections between Priest Rapids Dam and Rock 
Island to determine travel time and uncorrected conversion rates over a period of time. 

Yakama 
Nation 

4/15/204 Pacific lamprey With regards to Stage 2b, lamprey passage, we do not have a high level of comfort that the Off Ladder 
Trap or the false weir will sufficiently pass lamprey. We believe that there may, in the end be a need to 
trap and haul lamprey where ever we can in both Priest Rapids and Wanapum fishways. We urge Grant 
PUD to take this potential method very seriously, and adequately prepare in a timely manner as it may 
well be our best method for passing as many fish as is possible. 

Grant PUD will develop a lamprey passage monitoring and evaluation and passage 
plan in collaboration with the Priest Rapids Fish Forum.  

NOAA-
Fisheries 

4/18/2014 Wanapum Fishway 
Exit Passage Systems 

I talked with Russ and others about getting that chunk of concrete with a (apparently broken) rebar loop 
removed from the plunge pool. Although this is not an obvious problem, it could be that some fish may 
strike it when falling from or swimming away from their plunge. I heard that GPUD had plans to remove 
that chunk, and sooner is better than later. 

Grant PUD had these concrete chunks removed on 4/19/2014. 

NOAA-
Fisheries 

4/18/2014 Wanapum Fishway 
Exit Passage Systems 

I saw that you had Blue Leaf vigilantly staffing the exit weir - good deal. I'd also suggest that you keep an 
eye out for fish accumulating in the ladder - maybe you all are planning on doing that as well. If this is an 
issue, it won't manifest itself for awhile until fish numbers increase. I compared the 2013 and 2014 counts 
for Wanapum on April 15&16 - only 1 chinook, 3 steelhead last year versus 31,102 this year. 

Comment Noted 

NOAA-
Fisheries 

4/18/2014 Wanapum Fishway 
Exit Passage Systems 

Can I get a status on the right bank exit weir and the pool slide install? Maybe Tom can include that detail 
in his PRCC briefing call next Monday. 

At the 4/21/2014 joint PRCC-HCP briefing meeting, Grant PUD reported that the 
Wanapum Fishway Exit Passage System would be operational on April 23, 2014. 
Soon after that update, the schedule was modified to April 28, 2014, with support 
from NOAA-Fisheries so an approach ramp could be installed. The Wanapum 
Fishway Exit Passage System was actually put into operation on April 25, 2014. 

NOAA-
Fisheries 

4/18/2014 Priest Rapids Fishway 
Operations 

From what I saw on Wednesday, I would sure like to get the right bank at Priest Rapids open sooner rather 
than later. I understand that hands-on-fish is required for the tagging. But, I have to admit that I gulped 
when I thought about the entire UCR run being funneled through that denil and routed into the truck for 
trap/haul. Trap/haul always has passage effects (delay and handling). Expect my support for this on the 
call this Monday. 

Comment Noted. 

NOAA-
Fisheries 

4/18/2014 Wanapum Fishway 
Exit Passage Systems – 
Right-Bank Approach 
Ramp 

Bryan Nordlund and I discussed the importance of the approach ramp this morning and the potential for 
delaying the operation of the right bank ladder for up to 5 days (weather permitting). He recommended 
delaying the operation of the right bank ladder in order to install the approach ramp even if it meant a 
delay in the operation of the right bank ladder. He also recommended that there be at least 36-50% 
opening in the material (e.g. grating) for the approach ramp (.25” opening with .25” wide bar grating 
would work). 

Grant PUD has incorporated the approach ramp into the Wanapum Right-Bank 
Fishway Exit Passage System and will evaluate fish approach and behavior via direct 
observations and representative video documentation. Information will be provided to 
the PRCC to determine if the approach ramp is necessary at the Wanapum Left-Bank 
Fishway Exit Passage System  
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Statement of Agreement Agreed by the Priest Rapids Coordinating Committee regarding 
the Juvenile Steelhead and Yearling Chinook Survival Evaluation to the Wanapum 

Reservoir Drawdown and Priest Rapids Reservoir and Top-Spill Fish Bypass
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Priest Rapids Coordinating Committee 

Statement of Agreement on Evaluations  

To be implemented in 2014 as part of existing requirements or as a result of the 

Wanapum Spillway Fracture and Wanapum Reservoir Drawdown.     

 

Submitted to the Priest Rapids Coordinating Committee: April 4, 2014__________ 

Approved by the Priest Rapids Coordinating Committee:_April 11, 2014________ 

 

Statement:  The Priest Rapids Coordinating Committee (PRCC) recognizes and agrees 

to the following evaluations and actions to be implemented in 2014 as part of the Public 

Utility District No.2 of Grant County’s (Grant PUD) existing requirements or as a result of 

the Wanapum Spillway Fracture and Wanapum Reservoir Drawdown.    

 

(1) The PRCC agrees that a Wanapum Reservoir juvenile acoustic tag survival 

evaluation (presence/absence) is necessary to inform NOAA Fisheries, PRCC and 

Grant PUD on the potential impacts on the juvenile salmonid and steelhead run at 

large as it relates to the necessary drawdown of Wanapum Reservoir and 

stabilization of Wanapum Spillway Monolith #4. 

 

a. The juvenile salmonid and steelhead acoustic tag survival evaluation 

conducted within the Wanapum Reservoir will include 2 species (steelhead 

and yearling Chinook).  Releases will occur in the tailrace of Rock Island Dam 

with presence/absence detections occurring at transects located at various 

location within Wanapum Reservoir (e.g. Crescent Bar, Sunland Estates and 

in the Wanapum Forebay).   

 

b. An effort will be made to collect route-specific information related to the 

Wanapum Spillway, Wanapum Fish Bypass and Wanapum Powerhouse.  

However, the PRCC understands that both upstream (forebay) and 

downstream (tailrace) areas of Wanapum Dam will need to remain clear to 

facilitate repair activities.  

 

c. Release groups will be appropriately sized to achieve at least a Standard 

Error (SE) of ±5%, with a 95% Confidence Interval within the Wanapum 

Reservoir and Wanapum Project. 

 

d. The PRCC agrees that results from the Wanapum acoustic tag survival 

evaluation will be used to inform ESA consultations and will not be used in 

current NNI-Fund calculations as defined in Priest Rapids Salmon and 

Steelhead Settlement Agreement (SSSA).  If additional mitigation is 

determined to be necessary, the PRCC and PRCC Policy Committees will 

determine the most appropriate means and methods. 
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e. NNI Funds in a total amount not to exceed $225,000 will be used to facilitate 

implementation of the Wanapum Reservoir juvenile steelhead and yearling 

Chinook acoustic tag survival evaluation.  Data collected through this effort 

would be used to facilitate the PRCC’s decision making process during the 

juvenile salmonid and steelhead outmigration. 

 

(2) The PRCC agrees that juvenile acoustic tag survival evaluations for other covered 

species (e.g. sockeye, summer Chinook sub-yearlings) per the SSSA, within the 

Wanapum Reservoir, may not be feasible during 2014.  

 

(3) The PRCC agrees that if the Wanapum Reservoir acoustic tag survival evaluation for 

juvenile steelhead and yearling Chinook is conducted, the need to apply additional 

Passive Integrated Transponders (PIT -tags) in migrating juvenile salmonids and 

steelhead (at other upstream locations and conduct additional analysis) would be 

considered a secondary priority and may not be feasible.   

 

(4) The PRCC agrees that the Priest Rapids Reservoir survival and Priest Rapids Top-

spill Bypass survival and behavior evaluations (if valid) will be counted as progress 

towards meeting performance standards in the Priest Rapids Project for juvenile 

steelhead and yearling Chinook.  The PRCC will determine how valid results would 

be incorporated into future performance standards calculations.  

 

(5) If through implementation of the HRFCPA; the Priest Rapids Reservoir survival and 

Priest Rapids Top-spill Bypass survival and behavior evaluations are invalidated 

(e.g. SE falls outside 2.5%); the PRCC will examine the root cause and extent of the 

invalidation.  Based on this assessment, the PRCC may determine that study results 

could be included in survival standard calculations.   

 

(6) The PRCC agrees that an adult salmonid evaluation using active tags is necessary 

to inform NOAA-Fisheries, PRCC and Grant PUD on the Wanapum fishway exit 

modifications.   

 

(7) The PRCC agrees that an adult salmonid observational evaluation needs to occur at 

both the Wanapum left and right bank ladder exit modifications.  Observers would be 

stationed at each modified exit of Wanapum Dam and would collect information 

during peak passage times.  Information on adult salmonid passage over the false 

weir, through the flume and entry into the forebay would be documented via direct 

observations and video sampling.      

 

(8) The PRCC agrees that in addition to an adult salmonid evaluation using active tags, 

PIT-tags will also be applied to further inform NOAA Fisheries, PRCC and Grant 

PUD on the Wanapum fishway exit modifications and travel time through the Priest 

Rapids Project (Priest Rapids Dam to Rock Island Dam). Application of PIT-tags at 
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the Priest Rapids Off Ladder Adult Fish Trap would be given priority over PIT tagging 

at other locations.   

 

(9) If this SOA is approved, each PRCC member agrees that they will inform and 

facilitate communication within their respective agency and will support the actions 

identified within this SOA.  The PRCC also agrees to support/advocate on behalf of 

Grant PUD to secure the necessary tags, equipment and permits, if necessary.     

 

(10) Nothing in this SOA is intended to nor shall in any way abridge, limit, diminish, 

abrogate, adjudicate, or resolve any Indian or Tribal right reserved or protected in 

any treaty, executive order, statute or court decree under Federal or state law, 

including but not limited to the rights of the Wanapum to its subsistence and 

ceremonial fisheries pursuant to RCW 77.12.453.  

 

 

EVALUATIONS/AGREEMENTS THAT GRANT PUD WOULD BE SUPPORTING  

AS A RESULT OF THIS SOA 

 

 Juvenile steelhead and yearling Chinook acoustic tag survival evaluation through 

Wanapum Reservoir (preference/absence). 

 Juvenile steelhead and yearling Chinook acoustic tag route specific survival evaluation 

through Wanapum Dam (if possible). 

 Juvenile steelhead and yearling Chinook acoustic tag survival evaluation through Priest 

Rapids Reservoir. 

 Juvenile steelhead and yearling Chinook acoustic tag survival and behavior evaluation 

through the Priest Rapids Top-spill Bypass 

 Adult spring Chinook active tag evaluation (acoustic tag) from Priest Rapids Off-Ladder 

Adult Fish Trap to Rock Island Fish Ladder Exit. 

 Adult salmonid passage observational evaluation at both the Wanapum left and right 

bank ladder exit modifications. 

 Adult spring Chinook passive tag evaluation from Priest Rapids Off Ladder Adult Trap to 

Rock Island. 

 If through implementation of the HRFCPA; the Priest Rapids Reservoir Survival and 

Priest Rapids Top-spill Bypass survival and behavior evaluations are invalidated (e.g. 

SE falls outside 2.5%); the PRCC will examine the root cause and extent on the 

invalidation.  Based on this assessment, the PRCC may determine that study results 

could be included into survival standard calculations.   
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  Appendix F
Joint Briefing on the Progress and Implementation on the Wanapum and Rock Island Fish 

Passage Plans



  720 Olive Way, Suite 1900 
Seattle, Washington 98101 

Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

M E M O R A N D U M  
To: Wells, Rocky Reach, and Rock Island HCPs 

Committees, and Priest Rapids Coordinating 
Committee  

Date: March 14, 2014 

From: Michael Schiewe, HCP Coordinating and Hatchery Committees Chair 
Cc: Kristi Geris   

Re: Meeting Summary of the March 6, 2014 HCP-PRCC Wanapum Conference Call 
 
The Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat Conservation Plans 
(HCPs) Committees and the Priest Rapids Coordinating Committee (PRCC) met by 
conference call on Thursday, March 6, 2014, from 1:00 pm to 2:30 pm.  Organizations in 
attendance are listed in Attachment A of this meeting summary. 
 

ACTION ITEM SUMMARY 

• Consider juvenile fish passage efficiency monitoring at the lowered river elevations at 
the three passage routes at Wanapum Dam, including the Future Unit Bypass, 
turbines, and spillway (Item III-B). 

• Consider potential effects of the lowered river elevations on total dissolved gas (TDG) 
in Rock Island Reservoir (Item III-B). 

• Consider additional stranding and entrapment monitoring if water levels fluctuate 
outside the flow band (Item III-C). 

• Further consider collecting survival data at the lowered Rocky Reach operating levels 
to compare to data under typical operating levels (Item IV-B). 

• Further discuss rescue efforts for entrapped resident fish in the Wanapum Pool (Item 
VI). 

• Further discuss a framework for monitoring biological impacts of the situation at 
Wanapum Dam, including possible flights over the reservoirs, using LiDAR 
technology, and developing sampling strategies to obtain an inventory of stranded 
and dead biota (Item-VI). 

• Further consider the existing committees and forums to include in these discussions 
(e.g., PRCC, HCP Coordinating Committees, Rocky Reach Fish Forum [RRFF], Priest 
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Rapids Fish Forum [PRFF], and Washington Department of Fish and Wildlife 
[WDFW]) (Item VI). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, welcomed those in attendance.  He 
introduced himself and Mike Schiewe (Anchor QEA), HCP Coordinating and Hatchery 
Committees Chair, and said they will be co-Chairs for this conference call.  He said today is a 
joint meeting of the HCP Committees and the PRCC to discuss impacts to Endangered 
Species Act (ESA)-listed salmonids and other threatened fish due to the situation at 
Wanapum Dam.  He asked that non-fish-related questions be emailed to him at 
drohr5@aol.com.  He noted that Grant PUD is open to arranging another conference call, if 
needed, to discuss other issues related to the situation at Wanapum Dam.    
 

II. Wanapum Spillway Status Update 

Tom Dresser (Grant PUD) reviewed the timeline of events regarding the situation at 
Wanapum Dam, including a summary of preliminary actions, as follows: 
February 25, 2014 

• Wanapum Dam Operators noticed movement had occurred in the area of Wanapum 
Spillway Pier #4. 

February 26, 2014 
• Engineering inspections discovered a 65-foot-long by 2-inch-wide horizontal crack 

on Wanapum Spillway Pier #4, at an elevation of approximately 485 feet (Wanapum 
normal operations are at an elevation of 571.5 feet).   

• The Federal Energy Regulatory Commission (FERC) was notified immediately (since 
FERC was notified, FERC Washington D.C. staff and FERC Portland staff have 
arrived on-site).   

• Grant PUD convened an independent Board of Consultants (BOC), which includes 
expertise in engineering geology, geotechnical engineering (rock mechanics), and 
structural engineering.    
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Summary of Preliminary Actions 

February 26, 2014 
• Grant PUD activated the Emergency Action Plan (EAP) at a Level B, which indicates 

there is a potential developing failure situation. 
• Grant PUD established a Working Plan forward, guided by seven key goals: 

1) stabilize the structure to prevent failure; 2) determine root cause of failure (still 
ongoing); 3) bring forebay elevation back up to 562 feet; 4) determine restoration 
process; 5) achieve management and mitigation support of spillway; 6) maintain 
generation; and 7) prioritize the work (all other ongoing work is now second to this 
issue). 

March 4, 2014 
• Modeling efforts conducted by FERC, BOC, and Grant PUD indicated that 545 feet is 

the reservoir water elevation that needs to be reached to stabilize the Wanapum 
spillway monolith at Pier #4.  Based on these results, the Wanapum forebay was 
steadily drawn down and an operating range of 543 feet to 545 feet was achieved at 
8:00 am on March 4, 2014 (fulfilling Goal #1 of the Working Plan). 

• With the operating range at 543 feet to 545 feet, alignment surveys indicated that the 
Wanapum spillway monolith has stabilized and rebounded approximately 1.50 to 1.75 
inches back upstream, and the 2-inch crack is now almost closed.  Based on these 
surveys, the EAP was downgraded to a Level C, which indicates a “non-failure 
emergency.” 

 
Dresser said he believes that the Wanapum spillway monolith is now stabilized, and further 
draw-downs are not anticipated.  He added that FERC has not issued orders requiring a 
particular range of water elevations.  He said boat launches in the Wanapum Reservoir are 
closed due to the low water elevation, and the Wanapum Heritage Center and day-use park 
at Wanapum Dam are also closed at this time.  He cautioned that the low water elevation has 
created serious safety hazards, and added that additional rangers are on patrol.     
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III. Priest Rapids Project Priority Item(s) 

Tom Dresser said that Grant PUD’s top priorities with regard to Wanapum Dam are 
anadromous fish passage and protecting Hanford Reach spawning and early rearing of 
juveniles. 
 
A. Adult Fish Passage 

Tom Dresser said that Priest Rapids (PR) Dam adult fish ladders should be in operation by 
April 1, 2014.  He said that Wanapum Dam has two adult fishways, which are not 
operational at this time.  He said the bottom of the Wanapum fish ladder exits at 554 feet and 
the forebay elevation needs to be at 562 feet to operate the Wanapum fish ladders within 
criteria.   
 
Options Under Development 
Dresser reviewed the following options: 

• Option #1 (Wanapum Forebay): Preferred option.  Raise Wanapum forebay to 562 
feet.  Probability of this occurring prior to fish passage season is low. 

• Option #2 (Wanapum Left Bank Ladder): Bring Wanapum left bank ladder back 
online.  Left ladder was chosen because historical data indicate that about 80% of fish 
passage is through the left ladder.  Install three large diesel pumps along the left bank 
that would provide about 70 cubic feet per second (cfs) of water.  Install a jump-over 
weir at the top of the ladder with a spiral slide that would transfer adults into the 
forebay.  If this works, install same technology on the Wanapum right bank ladder.  
Target dates: 1) April 15, 2014 (aggressive date, very difficult to meet); and 2) May 2, 
2014 (more realistic, still very aggressive).       

• Option #3 (Trap and Haul): Would be implemented in conjunction with Option #2.  
Not a preferred option, but may be necessary.  Close right bank ladder at PR Dam 
(only left bank ladder operational).  Collect adult salmonids, steelhead, bull trout, and 
Pacific lamprey from off-ladder trap, and transport above Rock Island Dam.  Allow 
resident native and non-native fish to migrate upstream into the PR Reservoir.  Grant 
PUD Engineering Staff is working on a design to modify the off-ladder trap to allow 
for direct diversion into transport vessels, including installation of an air-operated 
gate located at the top of the steep pass and an adjustable chute.  Target date: April 15, 
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2014 (also very aggressive).  Dresser recognized the target completion date means 
missing a portion of the upstream migration.  He noted, however, that historical data 
indicate that passage this early in the season is minimal (about 1 to 2 fish per day).  A 
list is being compiled of contacts that may have adult fish transport trucks or vessels 
and drivers to assist with this effort.   

 
Questions  
Bob Rose (Yakama Nation) asked why fish will be transported above Rock Island Dam (and 
not just above Wanapum Dam), and how many transport vessels will be needed.  Dresser 
indicated that the plan to trap and haul fish above Rock Island Dam is because there could be 
no or limited passage at Wanapum and/or Rock Island dams.  Dresser added that it is his 
understanding—based on technical discussions between the National Marine Fisheries 
Service (NMFS), WDFW, and Grant PUD staff—that 5 to 7 trucks should be able to 
accommodate the peak spring migration run for spring Chinook salmon.  He said, however, 
that Grant PUD is compiling a list of as many contacts as possible in case they are needed.   

 
B. Juvenile Fish Passage 

Tom Dresser reviewed juvenile fish passage as follows: 
 
PR Dam 
Juvenile fish passage routes at PR Dam include passage via the PR top-spill bulkhead, PR top-
spill bypass, PR turbines, and PR spillway.  No issues with juvenile fish passage at PR Dam 
are anticipated.   
 
Wanapum Dam 
Wanapum Future Unit Bypass operation is down to 540 feet (about 5,000 cfs [kcfs] spill).  
Seven turbine units are available at Wanapum, which can pass about 107 kcfs at an elevation 
of 543 feet.  Seven of 12 spillway gates are also available, which pass about 65 kcfs each (the 
ogee crest on these gates is at 505 feet).  Five spillway gates are out pending clearance due to 
issues with Spillway #4.   
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Questions   
Steve Parker (Yakama Nation) asked if enough water is passing over the Wanapum Future 
Unit Bypass for juveniles to locate the opening.  He also asked if Grant PUD plans to monitor 
juvenile passage efficiency during this time of lowered water elevation.  Tom Dresser said 
that models indicate that juvenile fish passage will be successful at these levels.  He said he is 
uncertain, however, whether collection efficiency will be the same as under normal 
conditions.  He added that Grant PUD does not plan to monitor passage efficiency at 
Wanapum Dam, and also added that he is uncertain what level of effort monitoring juvenile 
fish passage efficiency would involve (e.g., installing equipment, etc.).  He said there are 
three passage routes at Wanapum Dam, via the Future Unit Bypass, turbines, and spillway.  
He added that, unfortunately, there are no data on passage efficiencies for these routes at the 
lowered river elevation levels.  Parker recommended flagging this item for further 
discussion.       
 
Bob Rose asked about the possible effect of lowered water levels on TDG in the Rock Island 
Reservoir.  Tom Dresser said that with regard to system operations, if Wanapum Dam 
remains in the present condition, there is potential to have higher TDG levels if Rock Island 
returns to operation.  He said with regard to travel time, there is potential that fish could 
move through Wanapum Dam more quickly.  Denny Rohr recommended flagging this item 
for further discussion.  
 
C. Hanford Reach 

Tom Dresser said that the Hanford Reach Chinook salmon population is currently in the 
critical post-hatch stage.  He said that protection flows are being maintained at 68 kcfs at the 
U.S. Geological Survey gage, and that the Bonneville Power Administration has been 
extremely supportive in helping maintain the flow levels during this critical time.  
Emergence is expected by around March 22, 2014, when daily delta constraints will begin.  
He said there will be concerns once the anti-stranding phase begins, and added that a lot of 
flexibility will be lost due to the situation at Wanapum Dam.  He noted, however, that he 
believes these constraints on the Hanford Reach can be maintained (will not worsen). 
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Questions   
Bob Rose asked what type of monitoring is planned if water levels fluctuate outside the flow 
band, and Steve Parker asked if there is a model that can predict stranding at various flow 
levels.  Russell Langshaw (Grant PUD) said that data have been collected over the past 10 
years that can be used to confidently predict the level of stranding and entrapment to expect 
at various flow levels.  He added that he does not expect the daily deltas to be outside of the 
normal operating range, but recommended flagging this item for further discussion.      
 
Tom Kahler (Douglas PUD) asked if an increase in spillway guidance efficiency is expected in 
the lower forebay, and if this has been evaluated at other projects in the hydrosystem.  
Dresser said that Grant PUD has not conducted any such evaluation, and was unaware of any 
evaluations at other projects.    
 

IV. Rock Island/Rocky Reach Priority Item(s) 

Keith Truscott (Chelan PUD) said that Chelan PUD has been in close coordination with 
Grant PUD to address impacts of the Wanapum drawdown.  He said that Chelan PUD’s 
priorities are focused on human health and safety, anadromous fish, and also on 
infrastructure and machinery.   
 
A. Rock Island Dam 

Lance Keller (Chelan PUD) said that, currently, Powerhouse 1 and 2 at Rock Island Dam are 
not generating power, and water is being moved past Rock Island Dam via spill routes.   
 
Adult Passage 
Lance Keller said that all three adult ladders at Rock Island Dam (right bank, center, and left 
bank ladders) are watered up, but the current tailrace level is below all three ladder 
entrances; all fishway sills are at an elevation of 559 feet.  He added that information on the 
Data Access in Real Time (DART) website indicates that there may be issues with the 
tailwater monitors.  With regard to TDG, the water level has dropped below the monitoring 
equipment, but the equipment will be relocated downstream to obtain accurate readings.   
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Questions 
Jim Craig (U.S. Fish and Wildlife Service [USFWS]) asked why the sill elevation at Rock 
Island Dam is not lower, given that Rock Island Dam was constructed before Wanapum 
Dam.  Keller said it was at one time, but concrete weirs were built in the left bank ladder at 
Rock Island to elevate the water at the entrance, which raised the sill elevation to 559 feet.  
He added that there was also a pool raise in the Rock Island Reservoir, so there is more head 
at the Rock Island Project, as well.  He said engineers are currently onsite at Rock Island 
Dam looking at possibilities for restoring fish passage in the right bank fish ladder.   
 
Steve Lewis (USFWS) asked if a timeline has been established for modifications, and Keller 
said it has not.  He added that the engineers just arrived and started taking photos; however, 
Chelan PUD is expediting this process to complete needed activities as soon as possible.  He 
noted that the fish ladder exit is at an elevation of 603 feet.  
 
Bryan Nordlund (NMFS) asked if the modifications made to Rock Island fishway entrances 
when Wanapum was built could be undone and returned to original operations for the 
lowered pool.  Steve Hays (Chelan PUD) added that perhaps a downstream ladder extension 
could be installed.  He said if river flows are high enough, significant back-watering occurs; 
however, he noted that a lot of additional water would be needed to operate the right ladder 
again.  Keller said that a minimum tailwater elevation of 554 feet is needed to get turbines 
back online. 
 
Denny Rohr said there have been discussions on system operations, including Bureau of 
Reclamation releases from Grand Coulee Dam.  He said if enough water is in the Columbia 
River, this adds considerable backwater at Rock Island Dam despite the situation at 
Wanapum Dam.  He said those discussions are ongoing, but with the flows so low right now, 
there are constraints on both ends.   
 
Juvenile Passage 
Lance Keller said that juvenile fish pass Rock Island Dam either via turbine route or spill 
route.  He said that data cannot be gathered if the turbine route is not working, so the 
capability of indexing the run at Rock Island Dam will be lost, but juvenile passage will still 
be open via spill.  
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Questions  
Kirk Truscott (Colville Confederated Tribes) asked if water is spilling onto the bedrock.  
Keller said it does at times, if there are large enough volumes of water.  Truscott wondered if 
this would potentially cause injury to passing fish.   
 
B. Rocky Reach Dam 

Adult Passage 
Lance Keller said that the Rocky Reach adult ladder is still out of service for winter 
maintenance repairs on the attraction water system pumps.  He said the repairs are going 
well, and the ladder is scheduled to come back online on March 14, 2014, as approved by the 
HCP Coordinating Committees.  He said that sill elevations are at 600 feet, 603 feet, and 604 
feet, for the right powerhouse, left powerhouse, and spillway, respectively.  The tailwater 
elevation is currently at 610 feet.  He said once repairs are complete, there will be adult 
passage at Rocky Reach Dam.  Denny Rohr noted that Rocky Reach Dam was constructed 
prior to the pool raise in the Rock Island Reservoir, so the Rocky Reach fishway was built to 
operate at pool levels lower than current operations. 
 
Juvenile Passage 
Lance Keller said that engineers are investigating pool elevations in relation to juvenile 
bypass operations.  He noted that the same lead engineer who developed the Rocky Reach 
Juvenile Bypass System is working on the modifications, so he already understands the 
system well.   
 
Questions 
Bob Rose asked if the forebay will be outside of the normal operating range, and Keller said 
that it is currently within the FERC operating range.  He added that the Rocky Reach 
forebay elevation is currently at 704 feet, which is at the bottom of the normal operating 
range.  He said as more river flows increase, the situation will improve.  Steve Hays added 
that all units not under repair are in operation.  He further clarified that Rocky Reach is 
typically operating in the upper level of the normal range—not the lower.  Rose suggested 
considering collection of survival data at these lower operating levels to compare to data at 
typical operating levels.     
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Steve Lewis asked what the process is for dealing with non-salmonid species, as far as 
USFWS consultation.  Tom Dresser said that Grant PUD plans to address these issues through 
the individual workgroups, including the Fall Chinook Work Group, PRFF, and the PRCC.   
 

V. Coordination Process in Place 

Tom Dresser said that coordination is occurring on several levels, including via press releases, 
Facebook, and Twitter.  He said that Grant PUD Senior Management is briefed at least once 
daily.  Internal coordination calls are occurring daily, and weekly calls are occurring 
between Chelan PUD and Grant PUD.  Coordination calls are ongoing with key 
stakeholders, various policy staff, and tribal entities.  Grant PUD Technical Staff are in close 
coordination with NMFS and WDFW.  Dresser reiterated that Grant PUD is open to 
additional conference calls, as needed or requested. 
 

VI. Questions and Next Steps 

Kirk Truscott asked if impacts are anticipated to the PR Hatchery water supply, and Tom 
Dresser replied that no impacts are anticipated.  He added that water levels may vary, but are 
expected to remain within operational range. 
 
Jim Brown (WDFW) asked if inventory is being taken of stranded resident fish in the 
Wanapum Pool, and if there are plans for getting entrapped fish back into the connected part 
of the river.  Dresser said there have been reports of stranding, and inventory work is 
underway.  He said that two Grant PUD crews are planning rescue efforts for entrapped fish, 
and a boat launch is being constructed to provide boat access.  Brown recommended flagging 
this item for further discussion. 
 
Brown said that WDFW Aquatic Invasive Species Staff are interested in conducting 
evaluations while the river is at this lowered elevation, and he asked if there are any 
concerns with this.  Dresser said that Grant PUD has no issues with this, and invited this 
type of coordination on other efforts.  He added, however, that safety may be a concern.  
Brown agreed and noted that impacts to cultural resources are also a shared concern.  Dresser 
recommended that Brown contact him to begin coordination of these efforts. 
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Lance Keller said that, in light of the situation at Wanapum, Chelan PUD deployed a boat for 
emergency purposes before the reservoir was dropped down.  He said this boat is also being 
used for cultural resource, engineering, and stranding surveys.  He said the boat is located at 
the day-use dock at the bottom of Orondo Street, and offered to arrange use of the boat, if 
needed.   
 
Steve Lewis asked when the next check-in meeting will be to follow up on the progress of 
the engineering plans, and Denny Rohr said that is to be determined.  He said the PRCC 
plans to continue discussions within that venue, and he recommended coordinating with Jim 
Craig for updates.  He said, as far as this larger group, he is uncertain when the next meeting 
will be.   
 
Bob Rose suggested convening a small group to discuss a framework for monitoring this 
situation.  He suggested flights over the reservoirs, possibly employing LiDAR technology, 
and developing sampling strategies to obtain an inventory.  Rohr recommended having those 
discussions within the PRCC, and Rose recommended that the PRFF and RRFF should also 
be involved in these discussions.  Brown said that WDFW would also be available to 
participate in those discussions as they relate to land and cultural resource issues.   
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M E M O R A N D U M  
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: March 24, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris, Tom Kahler   

Re: Summary of the March 17, 2014 HCP-PRCC Wanapum Conference Call 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) participated in a joint briefing on proposed interim fish passage modifications at 
Rock Island and Wanapum dams on Monday, March 17, 2014, from 8:00 a.m. to 9:00 a.m.  
The briefing was held by conference call; organizations represented are list in Attachment A. 
 

ACTION ITEM SUMMARY 

• Grant PUD will consider additional approaches to improve lamprey passage efficiency 
in the event that lamprey attach to the chute (Item II-A). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, welcomed those in attendance.  He said 
that Grant PUD and Chelan PUD both plan to briefly review their paths forward for 
achieving interim fish passage at their respective dams.  Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, said that the HCP Coordinating Committees will then 
convene a conference call following this discussion to formally consider Chelan PUD’s 
Interim Rock Island Fish Passage Plan.      
 

II. Grant PUD 
A. Fish Passage at Wanapum Dam 

Tom Dresser (Grant PUD) indicated that the PRCC is close to reaching agreement on the 
proposed fish passage plan for Wanapum Dam.  Mike Nicholls reviewed the plan as follows: 
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• The Wanapum Dam forebay is currently drawn down to an operating range of about 

541 to 545 feet, and the fish ladder exit is at 554 feet (approximately 9 to 13 feet 
height difference).  No issues exist at the entrance—only at the exit end. 

• A weir, approximately 7 feet tall, will be constructed at the upper end of both the left 
bank and right bank fish ladders to provide a 6-foot-tall wall of water going down the 
fish ladder. 

• The lower section of Wanapum Dam includes both an overflow weir and lower 
orifice openings.  Overflow sections are designed at 40 cubic feet per second (cfs) and  
lower orifices are designed at 30 cfs, for a total of 70 cfs.  An adjustable plate will be 
installed to adjust flow, and fish will be guided over the weir and down a chute into 
the forebay. 

• Four 90-horsepower pumps will be installed to feed the weir box (90% of flow would 
be downstream and 10% of flow upstream) to provide water on the chute.  The chute 
is 16 feet wide at the top and reduces to about 4 feet wide at the base.  There is some 
concern with creating a bottleneck, and these details will be discussed with 
Bryan Nordlund (National Marine Fisheries Service [NMFS]) before finalizing the 
plans.  The chute is made of fiber-reinforced-plastic plywood, which is the same 
material used in construction of fish transport tanks.  The end of the chute will be at 
an elevation of 554 feet.  

• The fish ladders are 16 feet wide.  Bar grating with a flat plate section for lamprey will 
be installed in a 1-foot-wide section on both sides of each ladder.  Ramps will also be 
installed similar to what has been installed at other Mid-Columbia dams to aid in 
lamprey passage.  The plan is for lamprey to travel up and over the weir into the 
forebay.  Precautions are being taken to reduce possible injury to fish, including 
rounding all edges, filling in gaps, and applying a silicone lining to the ramp.  Grant 
PUD is also considering reducing the slope of the ramp to 45 degrees.   

 
Questions 
Kirk Truscott (Colville Confederated Tribes) asked if there is potential that the fish will be 
able to turn around in the chute.  Nicholls said that can be controlled by: 1) the slope of the 
chute; and 2) the amount of water moving down the chute.  He said the system will be tested 
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prior to implementation to evaluate what amount of flow is needed to keep fish moving 
down the chute.   
 
Kirk Truscott asked if the chute outlet is near a spillbay.  Nicholls said that the chutes on 
both ladders will be installed quite a distance away from the spillbays, and suggested viewing 
satellite imagery online to obtain a better idea of relative distances.  Kirk Truscott said that 
his concern is the risk of fallback. 
 
Steve Lewis (U.S. Fish and Wildlife Service [USFWS]) asked how tall the sidewalls of the 
chute are, and if there may be a need for a cover.  Nicholls said the sidewalls are 4 feet tall, 
which, combined with the slick surface of the chute, should be adequate to contain the fish. 
 
Bob Rose (Yakama Nation) expressed concern that the lamprey may attach to the chute, and 
suggested developing backup options if this becomes a problem.  Nicholls said that he will 
flag this for further consideration. 
 
Jeff Korth (Washington Department of Fish and Wildlife) asked if there is a contingency plan 
in place if flows at the ladder entrances need to be increased.  Nicholls explained that flows 
at the ladder entrances will remain the same as normal conditions, and the lowered flows 
will not be encountered until the fish are already in the ladder (about one-third of the way 
up the ladder), at which point the fish will likely continue through the ladder.  He said the 
only change would be that one of the two lower orifices per wall would be blocked off in the 
upper part of the ladder.    
 
Steve Lewis asked if there are plans to monitor the effectiveness of the interim passage 
system.  Nicholls said that the system will be monitored to ensure that fish are using it as 
planned.    
 
Kirk Truscott asked if the upper part of the ladder is orifice passage only (in contrast to 
orifice and overflow), and Nicholls replied that it is. 
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Korth asked if passive integrated transponder (PIT)-tag arrays are installed at 
Wanapum Dam.  Tom Dresser said not currently, but that Grant PUD is currently working 
with Biomark to assess the possibility of installing temporary PIT-tag arrays at the dam.   
 
Next Steps 
Tom Dresser said that Grant PUD is initiating Endangered Species Act Emergency 
Consultation, and interim adult passage plans are due to the Federal Energy Regulatory 
Commission (FERC) by Friday, March 20, 2014.  He said the target deadline to have the 
interim passage system in place is April 15, 2014. 
 
B. Wanapum “Fix” Update 

Tom Dresser said there are no recent updates on progress toward repairing the crack in 
Wanapum Dam.  He said that drilling was scheduled to start last week but, due to high 
winds, drilling was postponed.   
 

III. Chelan PUD 
A. Interim Fish Passage Plan 

Keith Truscott (Chelan PUD) said that Chelan PUD has been in close coordination with 
CH2M HILL, USFWS, and NMFS to develop an Interim Rock Island Fish Passage Plan.  
Chelan PUD’s plan involves using denil structures to allow fish passage at lower tailwater 
elevations at two of the three ladder entrances (left bank and right bank).  A portion of those 
entrances will be modified, while other entrances (high efficiency entrances) will remain at 
normal operating conditions (untreated).  The denils will be composed of two 30-foot-long 
sections with a rest box in the middle.  Implementation of the denil structures is based on the 
past 30 years of fish passage information, and Chelan PUD is confident that fish passage will 
be provided over a wide range of flows.  Each ladder extension will also have a lamprey 
passage way, which will follow the same slope and contour as the denil.       
 
Keith Truscott said that historical data indicate that fish prefer the right bank ladder for fish 
passage at Rock Island Dam; therefore, modifications will first be completed there with a 
target completion date of April 15, 2014.  Modifications will then be completed on the left 
bank ladder.  Historical river flow data suggest that the right bank fish ladder will be 
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operating within the normal range through at least July 2014, and then all modifications will 
be in place by late summer.  Keith Truscott noted that the smolt monitoring station is located 
at the right powerhouse, which was another consideration while prioritizing the 
modifications. 
 
Questions  
Bryan Nordlund asked what the operating range is for normal conditions and for the denil 
structures.  Steve Weist (Chelan PUD) said that ladder entrances at Rock Island Dam will 
operate normally when the river flow is at about 125 to 130 cfs.  He said that those flows are 
expected over the majority of the fish passage season, and then later in the season when 
flows drop below 125 cfs, the denil structures will be needed.   
 
Kirk Truscott asked how many entrances are located at the right ladder.  Keith Truscott said 
there are four entrances—two of which will be modified, and one (highest efficiency 
entrance) will remain untreated.  Kirk Truscott asked if modifications will impact passage at 
the unmodified side.  Keith Truscott said he does not believe so because they are so far apart.  
He also noted that the target completion date for these modifications is before there will be a 
high incidence of fish. 
 
Steve Lewis asked if information on how lamprey approach the project was considered in 
planning for setting up the denils.  Lance Keller (Chelan PUD) said that count window and 
PIT-tag detection data were reviewed, and it was confirmed that lamprey prefer the right 
ladder for passage.  He added that as far as entrance efficiency, however, that is still 
unknown.  He said that criteria outlined by the Bonneville Power Administration were used 
to design the lamprey passage components. 
 
Next Steps 
Keith Truscott said that Chelan PUD needs to file an Interim Fish Passage Plan with FERC 
by Friday, March 21, 2014.  He said he is confident they will make that deadline. 
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: March 28, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the March 24, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) participated in a joint briefing, held by conference call, to review progress and 
implementation of the Wanapum and Rock Island Interim Fish Passage Plans on Monday, 
March 24, 2014, from 8:00 a.m. to 8:30 a.m.  Organizations represented are listed in 
Attachment A. 
 

ACTION ITEM SUMMARY 

• No action items were discussed during today’s conference call. 
 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.  Rohr said the purpose 
of today’s briefing is to update the PRCC and HCP Coordinating Committees on progress 
made at Wanapum Dam and Rock Island Dam in response to the Wanapum Dam emergency 
spillway repair situation and reservoir drawdown.   
 

II. Grant PUD 
A. Wanapum Dam Update 

Tom Dresser (Grant PUD) reviewed progress toward meeting six primary goals, as detailed 
below. 
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Goal 1: Stabilize the structure to prevent failure 

Complete – Through coordination with the Federal Energy Regulatory Commission (FERC), 
an operating range of 543 feet to 545 feet was achieved at Wanapum Dam on March 4, 2014, 
which is the reservoir water elevation required to stabilize the fractured monolith.   
 
Goal 2: Determine the root cause of failure 

Ongoing – Three holes have been drilled in monolith No. 4, and ultrasound and ground 
penetrating radar technology are being used to determine the geometry of the fracture.  
Construction data and other historical records are being collected to help inform analyses 
(about 95% assembled to date).  Forensics are also being performed on rebar and concrete 
obtained from monolith No. 4.  Drilling was initially expected to require 9 days; however, 
due to weather conditions and other unanticipated events, drilling is expected to require an 
additional 2 to 3 weeks.   
 
Goal 3: Intermediate pool raise 

Pending completion of Goal 2 – The monoliths at Wanapum Dam are currently being 
assessed to evaluate whether they can withstand an intermediate pool raise; however, Goal 3 
cannot be completed until more is known about the root cause of the failure.  With regard to 
process, approximately 30 individuals—consisting of Grant PUD engineers and other staff, 
the independent Board of Consultants (BOC), other engineers, and the forensics team—are 
developing and reviewing plans, which need to be approved by the BOC prior to Grant PUD 
moving forward.  This process ensures a close review; however, also requires time to 
complete.   
 
Goal 4: Achieve management and mitigation support of spillway 

Pending completion of Goals 2 and 3 – In parallel with efforts to achieve Goals 2 and 3, 
Grant PUD also has an independent contractor exploring potential solutions, so that when 
the root cause is determined, implementing a solution can be immediately underway.  One 
solution being explored is drilling tendons through the spillway and into the bedrock.  
Certain elements of this potential solution are being staged now.  
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Goal 5: Fish and cultural resources 

Ongoing – Grant PUD submitted an Interim Fish Passage Plan for Wanapum Dam to FERC, 
which includes the following sections: 

• Section 1: Emergency modifications to the Wanapum Fishway (which Mike Nicholls 
reviewed during the Wanapum briefing on March 17, 2014) 

• Section 2: Actions at the off-ladder trap 
• Section 3: Adult salmonid passage (including passive integrated transponder [PIT]-tag 

infrastructure) 
• Section 4: Monitoring and evaluation (including collecting realtime PIT-tag data)   
• Section 5: Pacific lamprey passage (including detection and infrastructure) 
• Section 6: Consultation 
• Section 7: Adaptive management (same adaptive management as included in the 

Priest Rapids Salmonid Settlement Agreement) 
 
The Interim Fish Passage Plan for Wanapum Dam will be modified, as needed, as new data 
become available.  Updates and revisions as they pertain to salmonids will be addressed by 
the PRCC; lamprey will be addressed by the Priest Rapids Fish Forum; and Hanford Reach 
issues will be addressed within the Fall Chinook Working Group.     
 
Goal 6: Plant maximization 

Ongoing – Grant PUD, the Bonneville Power Administration (BPA), and other Mid-
Columbia PUDs are meeting daily to address this.  
 
B. Questions 

Steve Lewis (U.S. Fish and Wildlife Service [USFWS]) asked if cameras will be installed near 
the false weir to evaluate passage efficiency.  Tom Dresser said that Grant PUD is still 
considering this; however, it was not included in the Interim Fish Passage Plan for 
Wanapum Dam that was submitted to FERC.  However, he said they did include installation 
of temporary PIT-tag arrays in both Wanapum fishways, which will aid in evaluating passage 
efficiency. 
 
Scott Bettin (BPA) asked when the Interim Fish Passage Plan for Wanapum Dam was 
submitted to FERC, and if it will be publically available.  Dresser said the plan was submitted 
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last week as part of the Endangered Species Act Emergency Consultation, and that it will be 
made publically available.  
 
Scott Carlon (National Marine Fisheries Service [NMFS]) asked if Grant PUD is waiting for 
the results of the forensic analyses before installing the tendons.  Dresser said that the 
tendons will not be installed until the root cause of the failure is determined.  He added, 
however, that installation of the tendons is already being staged, so when the time comes, 
installation can begin immediately.  
 
Bryan Nordlund (NMFS) asked if a timeline for completion is known, and Dresser said that a 
timeline is not known at this time. 
 
Jim Craig (USFWS) asked if a slide will be installed connecting the overflow weir to the 
forebay, as discussed in the PRCC.  Dresser said that installing a slide by April 15, 2014, is not 
feasible; however, a system will be developed and will be onsite for installation, if needed.  
 

III. Chelan PUD 
A. Rock Island Dam Update 

Lance Keller (Chelan PUD) said that Chelan PUD filed the Rock Island Interim Fish Passage 
Plan with FERC, which outlines adult and juvenile fish passage measures, including minor 
modifications to juvenile spill shaping.  A contract is in place to begin design and fabrication 
of the adult fishway extensions this week.  Last weekend, a low flow test was conducted 
when water elevation was dropped 1 foot below normal operating conditions.  The lowered 
water level allowed multiple items to be accomplished, including: 1) identifying where 
irrigators pumps are located; 2) assessing boat launch accessibility; 3) conducting cultural 
resources and stranding surveys; and 4) allowing access to the lower fishways in the Rock 
Island left ladder so contractors could begin site preparations for the modifications.  Keller 
said that Chelan PUD is now in a holding pattern, waiting for contractors to begin work. 
 
B. Questions 

Scott Bettin asked what work will be performed on the left ladder.  Lance Keller explained 
that two precast panels will be removed and a denil will be installed in the third entrance.   
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Bryan Nordlund asked what passage means were expected to be available at different flow 
and reservoir elevations.  Keller said that during the low flow test, only 30,000 cubic feet per 
second (30 kcfs) was passing through Rock Island Dam, so engineers could observe what 
might be expected during times when the fishway entrances are perched.  Nordlund asked if 
the entrances will be within criteria when flows are 125 kcfs, and Keller replied that they 
will not, but will be close.  He said that the tailwater does rise up, and Chelan PUD will rely 
on the pumps to meet the 90 cfs flow targets at the entrance; the head differential will be 
slightly below criteria.  
 
Nordlund asked about coordination to control river flows.  Bettin said that coordination is 
occurring on a daily basis among BPA, the U.S. Army Corps of Engineers, and the PUDs to 
maintain flows at or above 125 kcfs.  He said in June 2014, flows will likely be shaped 
differently, but will continue to be coordinated at that time.   
 
Bettin asked about installing the denil structures now while river flows are still high and 
expected to get higher, and whether this might result in damage to the structures before they 
are needed later in the season.  Keller said that the denils will be fully submerged for the 
majority of the season; however, they will be constructed to withstand high flows and will 
be anchored. 
 

IV. Next Steps 

Denny Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, 
March 31, 2014, to be held by conference call.  He added that attendees can contact him or 
Mike Schiewe by email or phone with questions.   
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 4, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the March 31, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, March 31, 2014, from 8:00 a.m. to 8:45 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair situation and reservoir drawdown.  Organizations 
represented are listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• Holly Harwood (Bonneville Power Administration [BPA]) will contact Kristi Geris 
(Anchor QEA) to obtain a copy of the Rock Island IFPP (Item III-B). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Grant PUD 
A. Wanapum IFPP Update (Tom Dresser) 

Tom Dresser (Grant PUD) said that on March 21, 2014, Grant PUD filed their Wanapum 
Dam IFPP with the Federal Energy Regulatory Commission (FERC), and on March 26, 2014, 
FERC issued to Grant PUD the FERC Order approving the plan.  This Order stipulated a 
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requirement for Grant PUD to file monthly reports with FERC that document progress 
toward implementing the Wanapum IFPP.  The first monthly report is due May 1, 2014.  
Dresser reviewed progress toward meeting elements described in the Wanapum IFPP, as 
detailed in the following sections.   
 
Emergency Modifications at the Wanapum Dam Fishways 

On Task: Modifications to the left bank ladder, and likely right bank ladder, are on track to 
be completed by April 15, 2014.  A boring was needed through the powerhouse, which is 
complete.  Pumps, electrical equipment, and most other hardware needed for the 
modifications are now on site.  The exit flumes will be delivered on April 9, 2014.  
 
Flume versus Chute 
The exit flumes deliver fish to a 13- to 15-foot drop above the water; whereas, the exit chutes 
deliver fish to about a 4-foot drop above the water.  The chutes, however, require additional 
time to fabricate than the flumes, which is why the flumes will be installed initially.  The 
chutes are in the process of being fabricated, and once they are on site, Grant PUD will assess 
whether to install them as replacements for the flumes.  
 
Proposed Interim Action at the Priest Rapids Off-Ladder Adult Fish Trap (OLAFT) 

On Task: Modifications to the OLAFT are on track for completion by April 15, 2014.  On 
March 28, 2104, the OLAFT was disassembled to install modifications, and it is now 
reassembled and can support water-to-water transfer.  The Wanapum IFPP stipulated that a 
minimum of five trucks be used for regular daily use, with a sixth truck available as backup 
in the case of equipment failure.  However, eight trucks are now available for the spring 
Chinook run, and the Yakama Nation (YN) has offered three or four trucks as additional 
backup, if needed.  
 
June 1 to August 31, 2014 – OLAFT Phase II 
Planning is underway on possible modifications needed to transport additional salmonids.  
Grant PUD is considering contracting an agency to perform logistics planning (“incidence 
planning”).  Discussions are also underway with the National Guard.   
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Trap and Haul 
In the Wanapum IFPP, Figure 1 (included below) shows a decision matrix that explains the 
logic path for implementing trap and haul measures from the Priest Rapids OLAFT to 
upstream release locations.  
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Adult Salmonid Passage Monitoring and Evaluation (M&E) or “Proof of Concept” 

On Task: Installation of temporary passive integrated transponder (PIT)-tag infrastructure in 
the left and right fishways at Wanapum Dam is on track to be completed by April 15, 2014.  
PIT-tag infrastructure already exists at the Priest Rapids OLAFT and in all three fish ladders 
at Rock Island Dam.  Detection at these locations coupled with fish counts at Priest Rapids 
Dam will provide passage and runtime data that will be compared to historical data.  Grant 
PUD will compile these data and review them with the PRCC. 
 
Columbia River Intertribal Fish Commission (CRITFC) staff members are PIT-tagging up to 
an additional 2,000 spring and summer Chinook at Bonneville Dam.  Grant PUD is 
investigating the feasibility of deploying dip nets at the Priest Rapids OLAFT to conduct 
additional PIT-tagging at that location, which can be used to evaluate fallback concerns at 
Wanapum Dam. 
 
Pacific Lamprey Passage PIT-Tag Detection Infrastructure 

On Task: PIT-tag detection infrastructure is in place at both Priest Rapids Dam and 
Wanapum Dam.  Plating is currently being installed at the weir boxes, and the exit flume is 
also under construction.  Staff members are continuing discussion of the requirements for 
trap and haul of lamprey.  
 
B. Wanapum Dam Fracture Update (Tom Dresser) 

Tom Dresser said that Grant PUD is aggressively working towards an intermediate pool raise 
to an elevation of 562 feet.  This elevation would allow Wanapum fishway exits to operate 
within criteria; however, achieving this will require approval by the Board of Commissioners 
(BOC) and FERC.  Requirements for approval will require defining the causes of the failure 
(how and why).  A decision matrix has been developed to evaluate possible design 
efficiencies, deterioration of rebar, abnormal loading, construction practices, and operational 
indicators of failure.  Currently, 17 reports are being drafted.  
 
Implementation of a Drill Plan is currently underway, which includes drilling up to twenty-
four 4-inch wide and 15- to 45-foot deep borings into the monolith ogee crest to investigate 
the geometry of the fracture.  As of March 28, 2014, six borings had been completed.  If all 
24 borings are needed, drilling efforts are anticipated to last into mid- to late April 2014.  
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Initially, drilling was anticipated to require 9 days to complete.  Initial drilling was 
conducted by barge, which slowed progress during unfavorable weather conditions.  
Therefore, last weekend, construction began on a drilling platform, which will replace the 
barge.  A temporary seal is also being installed at the top of the fracture, which should help 
stabilize the fracture.   
 
One of the possible repair strategies for Wanapum Dam involves the installation of several 
tendons through the monolith and anchored into the bedrock.  A number of reports and 
modeling efforts supporting the proposed “fix” are underway, as required by the BOC and 
FERC. 
   
Currently, estimates are that the Wanapum Reservoir will be drawn down at an elevation of 
541 to 545 feet until July 1, 2014.  On March 27 and March 28, 2014, Grant PUD presented 
all of this information to the BOC; however, no comments have yet been received.     
 
C. Questions (All) 

Jeff Korth (Washington Department of Fish and Wildlife [WDFW]) asked if sorting fish at 
the OLAFT is possible.  Tom Dresser said that sorting is being discussed, and it does appear to 
be a possibility.   
 
Bryan Nordlund (National Marine Fisheries Service [NMFS]) asked when modifications will 
be installed in the right bank ladder at Wanapum Dam.  Dresser said that components for 
both ladders will be delivered on April 9, 2014, and that modifications will first be installed 
in the left bank ladder.  He said that modifications to the right bank ladder will follow about 
1 to 2 days later; so both flumes and weir boxes should be in place by April 10 or April 11, 
2014.  He said that the left bank ladder will definitely be complete by April 15, 2014.   
 
Bob Rose (YN) asked if the Wanapum IFPP was distributed to the PRCC.  Denny Rohr said 
that the plan was distributed to the PRCC by Debbie Firestone on March 21, 2014. 
 
Holly Harwood asked how juvenile fish passage will be addressed.  Dresser explained that 
Wanapum Dam has three juvenile fish passage routes, via the Wanapum Future Unit Bypass 
(WFUB), turbines, and spillway.  He noted that, ideally, the spillway gates will not be 
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needed for juvenile fish passage.  He said that the WFUB, at an operating range of 541 to 545 
feet, will be spilling about 5,000 to 10,000 cubic feet per second (5 to 10 kcfs), and modeling 
data indicate that juvenile fish passage will be successful at these levels.  He added, however, 
that fish attraction efficiency is not known.  He said that analyses of survival will be ongoing, 
and that an initial analysis indicates higher survival with lower pressures.  He added that in 
lieu of a three-dimensional acoustic study, Grant PUD plans to monitor two separate release 
groups of PIT-tagged fish that are planned for release as part of an avian predation study 
downstream of Wanapum Dam.     
 
Tom Skiles (CRITFC) asked if survival downstream of the WFUB has been modeled at 510 to 
515 kcfs.  Dresser replied that it has, which is within the normal operating range of the 
bypass.  Bryan Nordlund clarified that it was hydraulic conditions downstream of the WFUB 
that lead to good tailrace egress that had been modeled at 5 to 20 kcfs. 
 

III. Chelan PUD 
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that on March 21, 2014, Chelan PUD filed with FERC the 
Rock Island IFPP, and on March 26, 2014, FERC issued to Chelan PUD the FERC Order 
approving the plan.  Since the last Wanapum briefing on March 24, 2014, contractors have 
arrived on site, and site preparations for the modifications are underway.  Parts will be 
delivered to Rock Island Dam by April 4, 2014, and installation will begin the same day.  
Flows will be coordinated from April 4 to April 6, 2014, in order to install infrastructure in 
the right ladder.  The right ladder extension will be completed by April 15, 2014, and then 
modifications will be installed in the left ladder, which will be completed by June 30, 2014.  
Keller noted that the spring Chinook migration will be underway while modifications are 
being installed in the left ladder, so work will only be conducted during nighttime hours in 
order to keep both the right and left ladders open for passage during daytime hours.   
 
B. Questions (All) 

Holly Harwood asked if the Rock Island IFPP is publically available.  Lance Keller said that 
because the plan contains critical energy infrastructure information (CEII), the plan was not 
made available to the general public.  He said, however, that Harwood can contact Kristi 
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Geris and she can supply the plan to Harwood, so long as the CEII contained within the plan 
is treated as respected.  
 
Scott Carlon (NMFS) asked about the current pool elevation at Rock Island Dam.  Keller said 
that the elevation is at 609 feet, which keeps the exits at the proper elevation and also keeps 
Rocky Reach Dam completely independent.   
 
Bob Rose asked whether briefing materials would be available before the site visit planned 
for April 7, 2014; Tom Dresser said he was not sure but that Grant PUD would see if that 
would be possible. 
 

IV. Next Steps 

Denny Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, 
April 7, 2014, to be held by conference call.  He added that attendees can contact him or 
Mike Schiewe by email or phone with questions.   
 

List of Attachments 
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 11, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the April 7, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, April 7, 2014, from 8:00 a.m. to 8:30 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair situation and reservoir drawdown.  Organizations 
represented are listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• No action items were discussed during today’s conference call. 
 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Grant PUD 
A. Wanapum IFPP Update – Primary Goals (Curt Dodson) 

Curt Dodson (Grant PUD) reviewed progress toward meeting primary goals, as detailed in 
the following sections. 
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Goal 1: Stabilize the structure to prevent failure 

Complete: This goal was achieved on March 4, 2014. 
 
Goal 2: Determine the root cause of failure 

Ongoing: Six holes have been drilled in sections of the monolith ogee crest to investigate the 
geometry of the fracture.  However, drilling has been temporarily suspended in order to 
construct a drilling platform to replace the use of a barge.  Approximately 95 to 99% of the 
construction data and other historical records that were requested to help inform analyses 
have been received, and are currently being reviewed.  These data include the original 
calculations used for constructing Wanapum Dam.   
 
Goal 3: Intermediate pool raise 

Pending completion of Goal 2: The Wanapum Reservoir is currently operating in a range of 
541 to 545 feet.  Discussions are ongoing regarding restoring the reservoir to a normal 
minimum operating level; however, no dates have been set.   
 
Goal 4: Achieve management and mitigation support of spillway 

Pending completion of Goals 2 and 3: A possible repair strategy for Wanapum Dam involves 
the installation of several tendons through the monolith and anchored into the bedrock.  On 
April 3, 2014, a “Tendon Geotechnical Investigation” was presented to the Federal Energy 
Regulatory Commission (FERC) and the Board of Commissioners (BOC), and on April 4, 
2014, drilling was underway for this investigation.  An evaluation of seismic data is also 
underway to determine what load the tendons may experience, and also what size tendons 
may be needed.  MWH, an engineering firm, is investigating designs for drain holes to 
reduce hydraulic uplifting that can occur at hydroprojects when there is water between the 
ground and the project.  Modeling is ongoing.   
 
Goal 5: Fish and cultural resources 

Ongoing: The Grant County Cultural Resources Department is conducting cultural resource 
monitoring at all sites where work is taking place.  Access to the reservoir is still closed to the 
public.  There is only one active boat launch in the Wanapum Reservoir, located along the 
right bank, upstream of the Vantage Bridge near Gingko State Park.  Grant County is 
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coordinating closely with local irrigators in efforts to streamline permitting processes to 
extend irrigation pipes, as needed, to obtain water from the reservoir.   
 
B. Wanapum IFPP Update – Plan Elements (Curt Dodson) 

Curt Dodson reviewed progress toward meeting elements described in the Wanapum IFPP, 
as detailed in the following sections. 
 
Emergency Modifications at the Wanapum Dam Fishways 

On Task: This element focuses on the left bank ladder, which passes about 80% of the adult 
migration.  Four pumps have been delivered and are already installed.  The false weir is being 
fabricated and will be delivered and installed this week.  Efforts focused on the right bank 
ladder are also on task to be completed by April 15, 2014.  
 
Proposed Interim Action at the Priest Rapids Off-Ladder Adult Fish Trap (OLAFT) 

On Task: Preparations needed for trap and haul, including securing trucks, are ongoing in 
parallel with modifications at the Wanapum Dam fishways.  Jeff Korth (Washington 
Department of Fish and Wildlife [WDFW]) indicated that this week, trap and haul from the 
Priest Rapids OLAFT will be tested using adult hatchery steelhead. 
 
Adult Salmonid Passage Monitoring and Evaluation (M&E)  

On Task: Several M&E efforts are underway in the Wanapum Reservoir, as follows: 

• Biomark is assisting with installing a passive integrated transponder (PIT)-tag 
detection system in key locations near Wanapum Dam.  The system should be in 
place by next week.   

• Grant PUD plans to evaluate juvenile fish passage during the reservoir drawdown 
period using Juvenile Salmon Acoustic Telemetry System (JSATS)-tags.  JSATS 
receivers will be installed, as logistically possible, in locations to best evaluate the 
different passage routes.   

• Steelhead and yearling Chinook studies will be conducted.   
• A study plan using acoustic-tagged adults is being developed to evaluate passage at the 

modified Wanapum Dam fish ladders.   
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• The Priest Rapids fish ladders will be evaluated using migrating adults PIT-tagged at 
Bonneville Dam.  The Priest Rapids Bypass began operations on April 1, 2014, and 
evaluations have identified no issues or concerns.   

• Freshwater mussel and clam evaluations will be conducted. 
• Pacific lamprey evaluations will be conducted.   
• Avian habitat evaluations will be conducted.   

 
C. Questions (All) 

Scott Carlon (National Marine Fisheries Service [NMFS]) asked if investigative drilling is 
being conducted on other monoliths at Wanapum Dam.  Curt Dodson said that drilling is 
only being conducted on monolith No. 4.  He said, however, that divers have conducted 
visual evaluations and ground penetrating radar technology has been used to evaluate other 
areas, and there have been no indications that other fractures exist.     
 

III. Chelan PUD 
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that since the last Wanapum briefing on March 31, 2014, 
fabrication of the ladder extension for the right powerhouse has continued.  Two 8-hour 
windows with reduced flows over the weekend were coordinated by river operators to help 
with installing infrastructure.  The upper resting pool is now partly installed on powerhouse 
2 in the tailrace entrance (TRE).  The final parts for fabrication are expected to arrive today 
or tomorrow.  Rock Island Dam is still operating at an elevation of 609 feet.    
 
B. Questions (All) 

Scott Bettin (Bonneville Power Administration [BPA]) asked if Chelan PUD will need 
additional work windows with reduced flows, and if there is any chance of delay in 
completing the needed modifications.  Lance Keller said that, to his knowledge, no additional 
reduced flow periods have been requested and everything is on schedule.   
 
Patrick Verhey (WDFW) asked about the possibility of dewatering redds at Chelan Falls.  
Keller said that by holding Rock Island Dam at an elevation of 609 feet, Rocky Reach Dam 
can be maintained within normal operating levels, and the head differential can also be kept 
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within the FERC operating license.  He added that during the early days of the Wanapum 
drawdown, tests were performed at Chelan Falls, which determined that with the current 
703-foot operations at Rocky Reach Dam and generation out of Chelan Falls, there was no 
danger to redds.   
 
Jeff Korth asked if the low flow conditions at Rock Island Dam resulted in lower reservoir 
elevations.  Keller said that the Rock Island forebay remained at an elevation of 609 feet 
during the flow reductions—there was no elevation reduction.  He said that this 609-foot 
elevation keeps the exits operating, and he added that anything below that elevation affects 
Rocky Reach Dam and local irrigators.   

 

IV. Next Steps 

Denny Rohr said that the daily Wanapum Dam press releases provided by Grant PUD will 
now be provided on a weekly basis.  He said that if anyone would like to be on his 
distribution list, they should contact him.   
 
Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, April 14, 
2014, to be held by conference call.  He added that attendees can contact him or Mike 
Schiewe by email or phone with questions.   
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M E M O R A N D U M  
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: March 24, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris, Tom Kahler   

Re: Summary of the March 17, 2014 HCP-PRCC Wanapum Conference Call 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) participated in a joint briefing on proposed interim fish passage modifications at 
Rock Island and Wanapum dams on Monday, March 17, 2014, from 8:00 a.m. to 9:00 a.m.  
The briefing was held by conference call; organizations represented are list in Attachment A. 
 

ACTION ITEM SUMMARY 

• Grant PUD will consider additional approaches to improve lamprey passage efficiency 
in the event that lamprey attach to the chute (Item II-A). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, welcomed those in attendance.  He said 
that Grant PUD and Chelan PUD both plan to briefly review their paths forward for 
achieving interim fish passage at their respective dams.  Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, said that the HCP Coordinating Committees will then 
convene a conference call following this discussion to formally consider Chelan PUD’s 
Interim Rock Island Fish Passage Plan.      
 

II. Grant PUD 
A. Fish Passage at Wanapum Dam 

Tom Dresser (Grant PUD) indicated that the PRCC is close to reaching agreement on the 
proposed fish passage plan for Wanapum Dam.  Mike Nicholls reviewed the plan as follows: 
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• The Wanapum Dam forebay is currently drawn down to an operating range of about 

541 to 545 feet, and the fish ladder exit is at 554 feet (approximately 9 to 13 feet 
height difference).  No issues exist at the entrance—only at the exit end. 

• A weir, approximately 7 feet tall, will be constructed at the upper end of both the left 
bank and right bank fish ladders to provide a 6-foot-tall wall of water going down the 
fish ladder. 

• The lower section of Wanapum Dam includes both an overflow weir and lower 
orifice openings.  Overflow sections are designed at 40 cubic feet per second (cfs) and  
lower orifices are designed at 30 cfs, for a total of 70 cfs.  An adjustable plate will be 
installed to adjust flow, and fish will be guided over the weir and down a chute into 
the forebay. 

• Four 90-horsepower pumps will be installed to feed the weir box (90% of flow would 
be downstream and 10% of flow upstream) to provide water on the chute.  The chute 
is 16 feet wide at the top and reduces to about 4 feet wide at the base.  There is some 
concern with creating a bottleneck, and these details will be discussed with 
Bryan Nordlund (National Marine Fisheries Service [NMFS]) before finalizing the 
plans.  The chute is made of fiber-reinforced-plastic plywood, which is the same 
material used in construction of fish transport tanks.  The end of the chute will be at 
an elevation of 554 feet.  

• The fish ladders are 16 feet wide.  Bar grating with a flat plate section for lamprey will 
be installed in a 1-foot-wide section on both sides of each ladder.  Ramps will also be 
installed similar to what has been installed at other Mid-Columbia dams to aid in 
lamprey passage.  The plan is for lamprey to travel up and over the weir into the 
forebay.  Precautions are being taken to reduce possible injury to fish, including 
rounding all edges, filling in gaps, and applying a silicone lining to the ramp.  Grant 
PUD is also considering reducing the slope of the ramp to 45 degrees.   

 
Questions 
Kirk Truscott (Colville Confederated Tribes) asked if there is potential that the fish will be 
able to turn around in the chute.  Nicholls said that can be controlled by: 1) the slope of the 
chute; and 2) the amount of water moving down the chute.  He said the system will be tested 
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prior to implementation to evaluate what amount of flow is needed to keep fish moving 
down the chute.   
 
Kirk Truscott asked if the chute outlet is near a spillbay.  Nicholls said that the chutes on 
both ladders will be installed quite a distance away from the spillbays, and suggested viewing 
satellite imagery online to obtain a better idea of relative distances.  Kirk Truscott said that 
his concern is the risk of fallback. 
 
Steve Lewis (U.S. Fish and Wildlife Service [USFWS]) asked how tall the sidewalls of the 
chute are, and if there may be a need for a cover.  Nicholls said the sidewalls are 4 feet tall, 
which, combined with the slick surface of the chute, should be adequate to contain the fish. 
 
Bob Rose (Yakama Nation) expressed concern that the lamprey may attach to the chute, and 
suggested developing backup options if this becomes a problem.  Nicholls said that he will 
flag this for further consideration. 
 
Jeff Korth (Washington Department of Fish and Wildlife) asked if there is a contingency plan 
in place if flows at the ladder entrances need to be increased.  Nicholls explained that flows 
at the ladder entrances will remain the same as normal conditions, and the lowered flows 
will not be encountered until the fish are already in the ladder (about one-third of the way 
up the ladder), at which point the fish will likely continue through the ladder.  He said the 
only change would be that one of the two lower orifices per wall would be blocked off in the 
upper part of the ladder.    
 
Steve Lewis asked if there are plans to monitor the effectiveness of the interim passage 
system.  Nicholls said that the system will be monitored to ensure that fish are using it as 
planned.    
 
Kirk Truscott asked if the upper part of the ladder is orifice passage only (in contrast to 
orifice and overflow), and Nicholls replied that it is. 
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Korth asked if passive integrated transponder (PIT)-tag arrays are installed at 
Wanapum Dam.  Tom Dresser said not currently, but that Grant PUD is currently working 
with Biomark to assess the possibility of installing temporary PIT-tag arrays at the dam.   
 
Next Steps 
Tom Dresser said that Grant PUD is initiating Endangered Species Act Emergency 
Consultation, and interim adult passage plans are due to the Federal Energy Regulatory 
Commission (FERC) by Friday, March 20, 2014.  He said the target deadline to have the 
interim passage system in place is April 15, 2014. 
 
B. Wanapum “Fix” Update 

Tom Dresser said there are no recent updates on progress toward repairing the crack in 
Wanapum Dam.  He said that drilling was scheduled to start last week but, due to high 
winds, drilling was postponed.   
 

III. Chelan PUD 
A. Interim Fish Passage Plan 

Keith Truscott (Chelan PUD) said that Chelan PUD has been in close coordination with 
CH2M HILL, USFWS, and NMFS to develop an Interim Rock Island Fish Passage Plan.  
Chelan PUD’s plan involves using denil structures to allow fish passage at lower tailwater 
elevations at two of the three ladder entrances (left bank and right bank).  A portion of those 
entrances will be modified, while other entrances (high efficiency entrances) will remain at 
normal operating conditions (untreated).  The denils will be composed of two 30-foot-long 
sections with a rest box in the middle.  Implementation of the denil structures is based on the 
past 30 years of fish passage information, and Chelan PUD is confident that fish passage will 
be provided over a wide range of flows.  Each ladder extension will also have a lamprey 
passage way, which will follow the same slope and contour as the denil.       
 
Keith Truscott said that historical data indicate that fish prefer the right bank ladder for fish 
passage at Rock Island Dam; therefore, modifications will first be completed there with a 
target completion date of April 15, 2014.  Modifications will then be completed on the left 
bank ladder.  Historical river flow data suggest that the right bank fish ladder will be 
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operating within the normal range through at least July 2014, and then all modifications will 
be in place by late summer.  Keith Truscott noted that the smolt monitoring station is located 
at the right powerhouse, which was another consideration while prioritizing the 
modifications. 
 
Questions  
Bryan Nordlund asked what the operating range is for normal conditions and for the denil 
structures.  Steve Weist (Chelan PUD) said that ladder entrances at Rock Island Dam will 
operate normally when the river flow is at about 125 to 130 cfs.  He said that those flows are 
expected over the majority of the fish passage season, and then later in the season when 
flows drop below 125 cfs, the denil structures will be needed.   
 
Kirk Truscott asked how many entrances are located at the right ladder.  Keith Truscott said 
there are four entrances—two of which will be modified, and one (highest efficiency 
entrance) will remain untreated.  Kirk Truscott asked if modifications will impact passage at 
the unmodified side.  Keith Truscott said he does not believe so because they are so far apart.  
He also noted that the target completion date for these modifications is before there will be a 
high incidence of fish. 
 
Steve Lewis asked if information on how lamprey approach the project was considered in 
planning for setting up the denils.  Lance Keller (Chelan PUD) said that count window and 
PIT-tag detection data were reviewed, and it was confirmed that lamprey prefer the right 
ladder for passage.  He added that as far as entrance efficiency, however, that is still 
unknown.  He said that criteria outlined by the Bonneville Power Administration were used 
to design the lamprey passage components. 
 
Next Steps 
Keith Truscott said that Chelan PUD needs to file an Interim Fish Passage Plan with FERC 
by Friday, March 21, 2014.  He said he is confident they will make that deadline. 
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: March 28, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the March 24, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) participated in a joint briefing, held by conference call, to review progress and 
implementation of the Wanapum and Rock Island Interim Fish Passage Plans on Monday, 
March 24, 2014, from 8:00 a.m. to 8:30 a.m.  Organizations represented are listed in 
Attachment A. 
 

ACTION ITEM SUMMARY 

• No action items were discussed during today’s conference call. 
 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.  Rohr said the purpose 
of today’s briefing is to update the PRCC and HCP Coordinating Committees on progress 
made at Wanapum Dam and Rock Island Dam in response to the Wanapum Dam emergency 
spillway repair situation and reservoir drawdown.   
 

II. Grant PUD 
A. Wanapum Dam Update 

Tom Dresser (Grant PUD) reviewed progress toward meeting six primary goals, as detailed 
below. 
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Goal 1: Stabilize the structure to prevent failure 

Complete – Through coordination with the Federal Energy Regulatory Commission (FERC), 
an operating range of 543 feet to 545 feet was achieved at Wanapum Dam on March 4, 2014, 
which is the reservoir water elevation required to stabilize the fractured monolith.   
 
Goal 2: Determine the root cause of failure 

Ongoing – Three holes have been drilled in monolith No. 4, and ultrasound and ground 
penetrating radar technology are being used to determine the geometry of the fracture.  
Construction data and other historical records are being collected to help inform analyses 
(about 95% assembled to date).  Forensics are also being performed on rebar and concrete 
obtained from monolith No. 4.  Drilling was initially expected to require 9 days; however, 
due to weather conditions and other unanticipated events, drilling is expected to require an 
additional 2 to 3 weeks.   
 
Goal 3: Intermediate pool raise 

Pending completion of Goal 2 – The monoliths at Wanapum Dam are currently being 
assessed to evaluate whether they can withstand an intermediate pool raise; however, Goal 3 
cannot be completed until more is known about the root cause of the failure.  With regard to 
process, approximately 30 individuals—consisting of Grant PUD engineers and other staff, 
the independent Board of Consultants (BOC), other engineers, and the forensics team—are 
developing and reviewing plans, which need to be approved by the BOC prior to Grant PUD 
moving forward.  This process ensures a close review; however, also requires time to 
complete.   
 
Goal 4: Achieve management and mitigation support of spillway 

Pending completion of Goals 2 and 3 – In parallel with efforts to achieve Goals 2 and 3, 
Grant PUD also has an independent contractor exploring potential solutions, so that when 
the root cause is determined, implementing a solution can be immediately underway.  One 
solution being explored is drilling tendons through the spillway and into the bedrock.  
Certain elements of this potential solution are being staged now.  
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Goal 5: Fish and cultural resources 

Ongoing – Grant PUD submitted an Interim Fish Passage Plan for Wanapum Dam to FERC, 
which includes the following sections: 

• Section 1: Emergency modifications to the Wanapum Fishway (which Mike Nicholls 
reviewed during the Wanapum briefing on March 17, 2014) 

• Section 2: Actions at the off-ladder trap 
• Section 3: Adult salmonid passage (including passive integrated transponder [PIT]-tag 

infrastructure) 
• Section 4: Monitoring and evaluation (including collecting realtime PIT-tag data)   
• Section 5: Pacific lamprey passage (including detection and infrastructure) 
• Section 6: Consultation 
• Section 7: Adaptive management (same adaptive management as included in the 

Priest Rapids Salmonid Settlement Agreement) 
 
The Interim Fish Passage Plan for Wanapum Dam will be modified, as needed, as new data 
become available.  Updates and revisions as they pertain to salmonids will be addressed by 
the PRCC; lamprey will be addressed by the Priest Rapids Fish Forum; and Hanford Reach 
issues will be addressed within the Fall Chinook Working Group.     
 
Goal 6: Plant maximization 

Ongoing – Grant PUD, the Bonneville Power Administration (BPA), and other Mid-
Columbia PUDs are meeting daily to address this.  
 
B. Questions 

Steve Lewis (U.S. Fish and Wildlife Service [USFWS]) asked if cameras will be installed near 
the false weir to evaluate passage efficiency.  Tom Dresser said that Grant PUD is still 
considering this; however, it was not included in the Interim Fish Passage Plan for 
Wanapum Dam that was submitted to FERC.  However, he said they did include installation 
of temporary PIT-tag arrays in both Wanapum fishways, which will aid in evaluating passage 
efficiency. 
 
Scott Bettin (BPA) asked when the Interim Fish Passage Plan for Wanapum Dam was 
submitted to FERC, and if it will be publically available.  Dresser said the plan was submitted 
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last week as part of the Endangered Species Act Emergency Consultation, and that it will be 
made publically available.  
 
Scott Carlon (National Marine Fisheries Service [NMFS]) asked if Grant PUD is waiting for 
the results of the forensic analyses before installing the tendons.  Dresser said that the 
tendons will not be installed until the root cause of the failure is determined.  He added, 
however, that installation of the tendons is already being staged, so when the time comes, 
installation can begin immediately.  
 
Bryan Nordlund (NMFS) asked if a timeline for completion is known, and Dresser said that a 
timeline is not known at this time. 
 
Jim Craig (USFWS) asked if a slide will be installed connecting the overflow weir to the 
forebay, as discussed in the PRCC.  Dresser said that installing a slide by April 15, 2014, is not 
feasible; however, a system will be developed and will be onsite for installation, if needed.  
 

III. Chelan PUD 
A. Rock Island Dam Update 

Lance Keller (Chelan PUD) said that Chelan PUD filed the Rock Island Interim Fish Passage 
Plan with FERC, which outlines adult and juvenile fish passage measures, including minor 
modifications to juvenile spill shaping.  A contract is in place to begin design and fabrication 
of the adult fishway extensions this week.  Last weekend, a low flow test was conducted 
when water elevation was dropped 1 foot below normal operating conditions.  The lowered 
water level allowed multiple items to be accomplished, including: 1) identifying where 
irrigators pumps are located; 2) assessing boat launch accessibility; 3) conducting cultural 
resources and stranding surveys; and 4) allowing access to the lower fishways in the Rock 
Island left ladder so contractors could begin site preparations for the modifications.  Keller 
said that Chelan PUD is now in a holding pattern, waiting for contractors to begin work. 
 
B. Questions 

Scott Bettin asked what work will be performed on the left ladder.  Lance Keller explained 
that two precast panels will be removed and a denil will be installed in the third entrance.   
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Bryan Nordlund asked what passage means were expected to be available at different flow 
and reservoir elevations.  Keller said that during the low flow test, only 30,000 cubic feet per 
second (30 kcfs) was passing through Rock Island Dam, so engineers could observe what 
might be expected during times when the fishway entrances are perched.  Nordlund asked if 
the entrances will be within criteria when flows are 125 kcfs, and Keller replied that they 
will not, but will be close.  He said that the tailwater does rise up, and Chelan PUD will rely 
on the pumps to meet the 90 cfs flow targets at the entrance; the head differential will be 
slightly below criteria.  
 
Nordlund asked about coordination to control river flows.  Bettin said that coordination is 
occurring on a daily basis among BPA, the U.S. Army Corps of Engineers, and the PUDs to 
maintain flows at or above 125 kcfs.  He said in June 2014, flows will likely be shaped 
differently, but will continue to be coordinated at that time.   
 
Bettin asked about installing the denil structures now while river flows are still high and 
expected to get higher, and whether this might result in damage to the structures before they 
are needed later in the season.  Keller said that the denils will be fully submerged for the 
majority of the season; however, they will be constructed to withstand high flows and will 
be anchored. 
 

IV. Next Steps 

Denny Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, 
March 31, 2014, to be held by conference call.  He added that attendees can contact him or 
Mike Schiewe by email or phone with questions.   
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 4, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the March 31, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, March 31, 2014, from 8:00 a.m. to 8:45 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair situation and reservoir drawdown.  Organizations 
represented are listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• Holly Harwood (Bonneville Power Administration [BPA]) will contact Kristi Geris 
(Anchor QEA) to obtain a copy of the Rock Island IFPP (Item III-B). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Grant PUD 
A. Wanapum IFPP Update (Tom Dresser) 

Tom Dresser (Grant PUD) said that on March 21, 2014, Grant PUD filed their Wanapum 
Dam IFPP with the Federal Energy Regulatory Commission (FERC), and on March 26, 2014, 
FERC issued to Grant PUD the FERC Order approving the plan.  This Order stipulated a 
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requirement for Grant PUD to file monthly reports with FERC that document progress 
toward implementing the Wanapum IFPP.  The first monthly report is due May 1, 2014.  
Dresser reviewed progress toward meeting elements described in the Wanapum IFPP, as 
detailed in the following sections.   
 
Emergency Modifications at the Wanapum Dam Fishways 

On Task: Modifications to the left bank ladder, and likely right bank ladder, are on track to 
be completed by April 15, 2014.  A boring was needed through the powerhouse, which is 
complete.  Pumps, electrical equipment, and most other hardware needed for the 
modifications are now on site.  The exit flumes will be delivered on April 9, 2014.  
 
Flume versus Chute 
The exit flumes deliver fish to a 13- to 15-foot drop above the water; whereas, the exit chutes 
deliver fish to about a 4-foot drop above the water.  The chutes, however, require additional 
time to fabricate than the flumes, which is why the flumes will be installed initially.  The 
chutes are in the process of being fabricated, and once they are on site, Grant PUD will assess 
whether to install them as replacements for the flumes.  
 
Proposed Interim Action at the Priest Rapids Off-Ladder Adult Fish Trap (OLAFT) 

On Task: Modifications to the OLAFT are on track for completion by April 15, 2014.  On 
March 28, 2104, the OLAFT was disassembled to install modifications, and it is now 
reassembled and can support water-to-water transfer.  The Wanapum IFPP stipulated that a 
minimum of five trucks be used for regular daily use, with a sixth truck available as backup 
in the case of equipment failure.  However, eight trucks are now available for the spring 
Chinook run, and the Yakama Nation (YN) has offered three or four trucks as additional 
backup, if needed.  
 
June 1 to August 31, 2014 – OLAFT Phase II 
Planning is underway on possible modifications needed to transport additional salmonids.  
Grant PUD is considering contracting an agency to perform logistics planning (“incidence 
planning”).  Discussions are also underway with the National Guard.   
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Trap and Haul 
In the Wanapum IFPP, Figure 1 (included below) shows a decision matrix that explains the 
logic path for implementing trap and haul measures from the Priest Rapids OLAFT to 
upstream release locations.  
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Adult Salmonid Passage Monitoring and Evaluation (M&E) or “Proof of Concept” 

On Task: Installation of temporary passive integrated transponder (PIT)-tag infrastructure in 
the left and right fishways at Wanapum Dam is on track to be completed by April 15, 2014.  
PIT-tag infrastructure already exists at the Priest Rapids OLAFT and in all three fish ladders 
at Rock Island Dam.  Detection at these locations coupled with fish counts at Priest Rapids 
Dam will provide passage and runtime data that will be compared to historical data.  Grant 
PUD will compile these data and review them with the PRCC. 
 
Columbia River Intertribal Fish Commission (CRITFC) staff members are PIT-tagging up to 
an additional 2,000 spring and summer Chinook at Bonneville Dam.  Grant PUD is 
investigating the feasibility of deploying dip nets at the Priest Rapids OLAFT to conduct 
additional PIT-tagging at that location, which can be used to evaluate fallback concerns at 
Wanapum Dam. 
 
Pacific Lamprey Passage PIT-Tag Detection Infrastructure 

On Task: PIT-tag detection infrastructure is in place at both Priest Rapids Dam and 
Wanapum Dam.  Plating is currently being installed at the weir boxes, and the exit flume is 
also under construction.  Staff members are continuing discussion of the requirements for 
trap and haul of lamprey.  
 
B. Wanapum Dam Fracture Update (Tom Dresser) 

Tom Dresser said that Grant PUD is aggressively working towards an intermediate pool raise 
to an elevation of 562 feet.  This elevation would allow Wanapum fishway exits to operate 
within criteria; however, achieving this will require approval by the Board of Commissioners 
(BOC) and FERC.  Requirements for approval will require defining the causes of the failure 
(how and why).  A decision matrix has been developed to evaluate possible design 
efficiencies, deterioration of rebar, abnormal loading, construction practices, and operational 
indicators of failure.  Currently, 17 reports are being drafted.  
 
Implementation of a Drill Plan is currently underway, which includes drilling up to twenty-
four 4-inch wide and 15- to 45-foot deep borings into the monolith ogee crest to investigate 
the geometry of the fracture.  As of March 28, 2014, six borings had been completed.  If all 
24 borings are needed, drilling efforts are anticipated to last into mid- to late April 2014.  
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Initially, drilling was anticipated to require 9 days to complete.  Initial drilling was 
conducted by barge, which slowed progress during unfavorable weather conditions.  
Therefore, last weekend, construction began on a drilling platform, which will replace the 
barge.  A temporary seal is also being installed at the top of the fracture, which should help 
stabilize the fracture.   
 
One of the possible repair strategies for Wanapum Dam involves the installation of several 
tendons through the monolith and anchored into the bedrock.  A number of reports and 
modeling efforts supporting the proposed “fix” are underway, as required by the BOC and 
FERC. 
   
Currently, estimates are that the Wanapum Reservoir will be drawn down at an elevation of 
541 to 545 feet until July 1, 2014.  On March 27 and March 28, 2014, Grant PUD presented 
all of this information to the BOC; however, no comments have yet been received.     
 
C. Questions (All) 

Jeff Korth (Washington Department of Fish and Wildlife [WDFW]) asked if sorting fish at 
the OLAFT is possible.  Tom Dresser said that sorting is being discussed, and it does appear to 
be a possibility.   
 
Bryan Nordlund (National Marine Fisheries Service [NMFS]) asked when modifications will 
be installed in the right bank ladder at Wanapum Dam.  Dresser said that components for 
both ladders will be delivered on April 9, 2014, and that modifications will first be installed 
in the left bank ladder.  He said that modifications to the right bank ladder will follow about 
1 to 2 days later; so both flumes and weir boxes should be in place by April 10 or April 11, 
2014.  He said that the left bank ladder will definitely be complete by April 15, 2014.   
 
Bob Rose (YN) asked if the Wanapum IFPP was distributed to the PRCC.  Denny Rohr said 
that the plan was distributed to the PRCC by Debbie Firestone on March 21, 2014. 
 
Holly Harwood asked how juvenile fish passage will be addressed.  Dresser explained that 
Wanapum Dam has three juvenile fish passage routes, via the Wanapum Future Unit Bypass 
(WFUB), turbines, and spillway.  He noted that, ideally, the spillway gates will not be 
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needed for juvenile fish passage.  He said that the WFUB, at an operating range of 541 to 545 
feet, will be spilling about 5,000 to 10,000 cubic feet per second (5 to 10 kcfs), and modeling 
data indicate that juvenile fish passage will be successful at these levels.  He added, however, 
that fish attraction efficiency is not known.  He said that analyses of survival will be ongoing, 
and that an initial analysis indicates higher survival with lower pressures.  He added that in 
lieu of a three-dimensional acoustic study, Grant PUD plans to monitor two separate release 
groups of PIT-tagged fish that are planned for release as part of an avian predation study 
downstream of Wanapum Dam.     
 
Tom Skiles (CRITFC) asked if survival downstream of the WFUB has been modeled at 510 to 
515 kcfs.  Dresser replied that it has, which is within the normal operating range of the 
bypass.  Bryan Nordlund clarified that it was hydraulic conditions downstream of the WFUB 
that lead to good tailrace egress that had been modeled at 5 to 20 kcfs. 
 

III. Chelan PUD 
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that on March 21, 2014, Chelan PUD filed with FERC the 
Rock Island IFPP, and on March 26, 2014, FERC issued to Chelan PUD the FERC Order 
approving the plan.  Since the last Wanapum briefing on March 24, 2014, contractors have 
arrived on site, and site preparations for the modifications are underway.  Parts will be 
delivered to Rock Island Dam by April 4, 2014, and installation will begin the same day.  
Flows will be coordinated from April 4 to April 6, 2014, in order to install infrastructure in 
the right ladder.  The right ladder extension will be completed by April 15, 2014, and then 
modifications will be installed in the left ladder, which will be completed by June 30, 2014.  
Keller noted that the spring Chinook migration will be underway while modifications are 
being installed in the left ladder, so work will only be conducted during nighttime hours in 
order to keep both the right and left ladders open for passage during daytime hours.   
 
B. Questions (All) 

Holly Harwood asked if the Rock Island IFPP is publically available.  Lance Keller said that 
because the plan contains critical energy infrastructure information (CEII), the plan was not 
made available to the general public.  He said, however, that Harwood can contact Kristi 
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Geris and she can supply the plan to Harwood, so long as the CEII contained within the plan 
is treated as respected.  
 
Scott Carlon (NMFS) asked about the current pool elevation at Rock Island Dam.  Keller said 
that the elevation is at 609 feet, which keeps the exits at the proper elevation and also keeps 
Rocky Reach Dam completely independent.   
 
Bob Rose asked whether briefing materials would be available before the site visit planned 
for April 7, 2014; Tom Dresser said he was not sure but that Grant PUD would see if that 
would be possible. 
 

IV. Next Steps 

Denny Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, 
April 7, 2014, to be held by conference call.  He added that attendees can contact him or 
Mike Schiewe by email or phone with questions.   
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F I N A L  ME M O R A N D U M 
To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 11, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the April 7, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, April 7, 2014, from 8:00 a.m. to 8:30 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair situation and reservoir drawdown.  Organizations 
represented are listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• No action items were discussed during today’s conference call. 
 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Grant PUD 
A. Wanapum IFPP Update – Primary Goals (Curt Dodson) 

Curt Dodson (Grant PUD) reviewed progress toward meeting primary goals, as detailed in 
the following sections. 
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Goal 1: Stabilize the structure to prevent failure 

Complete: This goal was achieved on March 4, 2014. 
 
Goal 2: Determine the root cause of failure 

Ongoing: Six holes have been drilled in sections of the monolith ogee crest to investigate the 
geometry of the fracture.  However, drilling has been temporarily suspended in order to 
construct a drilling platform to replace the use of a barge.  Approximately 95 to 99% of the 
construction data and other historical records that were requested to help inform analyses 
have been received, and are currently being reviewed.  These data include the original 
calculations used for constructing Wanapum Dam.   
 
Goal 3: Intermediate pool raise 

Pending completion of Goal 2: The Wanapum Reservoir is currently operating in a range of 
541 to 545 feet.  Discussions are ongoing regarding restoring the reservoir to a normal 
minimum operating level; however, no dates have been set.   
 
Goal 4: Achieve management and mitigation support of spillway 

Pending completion of Goals 2 and 3: A possible repair strategy for Wanapum Dam involves 
the installation of several tendons through the monolith and anchored into the bedrock.  On 
April 3, 2014, a “Tendon Geotechnical Investigation” was presented to the Federal Energy 
Regulatory Commission (FERC) and the Board of Commissioners (BOC), and on April 4, 
2014, drilling was underway for this investigation.  An evaluation of seismic data is also 
underway to determine what load the tendons may experience, and also what size tendons 
may be needed.  MWH, an engineering firm, is investigating designs for drain holes to 
reduce hydraulic uplifting that can occur at hydroprojects when there is water between the 
ground and the project.  Modeling is ongoing.   
 
Goal 5: Fish and cultural resources 

Ongoing: The Grant County Cultural Resources Department is conducting cultural resource 
monitoring at all sites where work is taking place.  Access to the reservoir is still closed to the 
public.  There is only one active boat launch in the Wanapum Reservoir, located along the 
right bank, upstream of the Vantage Bridge near Gingko State Park.  Grant County is 
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coordinating closely with local irrigators in efforts to streamline permitting processes to 
extend irrigation pipes, as needed, to obtain water from the reservoir.   
 
B. Wanapum IFPP Update – Plan Elements (Curt Dodson) 

Curt Dodson reviewed progress toward meeting elements described in the Wanapum IFPP, 
as detailed in the following sections. 
 
Emergency Modifications at the Wanapum Dam Fishways 

On Task: This element focuses on the left bank ladder, which passes about 80% of the adult 
migration.  Four pumps have been delivered and are already installed.  The false weir is being 
fabricated and will be delivered and installed this week.  Efforts focused on the right bank 
ladder are also on task to be completed by April 15, 2014.  
 
Proposed Interim Action at the Priest Rapids Off-Ladder Adult Fish Trap (OLAFT) 

On Task: Preparations needed for trap and haul, including securing trucks, are ongoing in 
parallel with modifications at the Wanapum Dam fishways.  Jeff Korth (Washington 
Department of Fish and Wildlife [WDFW]) indicated that this week, trap and haul from the 
Priest Rapids OLAFT will be tested using adult hatchery steelhead. 
 
Adult Salmonid Passage Monitoring and Evaluation (M&E)  

On Task: Several M&E efforts are underway in the Wanapum Reservoir, as follows: 

• Biomark is assisting with installing a passive integrated transponder (PIT)-tag 
detection system in key locations near Wanapum Dam.  The system should be in 
place by next week.   

• Grant PUD plans to evaluate juvenile fish passage during the reservoir drawdown 
period using Juvenile Salmon Acoustic Telemetry System (JSATS)-tags.  JSATS 
receivers will be installed, as logistically possible, in locations to best evaluate the 
different passage routes.   

• Steelhead and yearling Chinook studies will be conducted.   
• A study plan using acoustic-tagged adults is being developed to evaluate passage at the 

modified Wanapum Dam fish ladders.   
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• The Priest Rapids fish ladders will be evaluated using migrating adults PIT-tagged at 
Bonneville Dam.  The Priest Rapids Bypass began operations on April 1, 2014, and 
evaluations have identified no issues or concerns.   

• Freshwater mussel and clam evaluations will be conducted. 
• Pacific lamprey evaluations will be conducted.   
• Avian habitat evaluations will be conducted.   

 
C. Questions (All) 

Scott Carlon (National Marine Fisheries Service [NMFS]) asked if investigative drilling is 
being conducted on other monoliths at Wanapum Dam.  Curt Dodson said that drilling is 
only being conducted on monolith No. 4.  He said, however, that divers have conducted 
visual evaluations and ground penetrating radar technology has been used to evaluate other 
areas, and there have been no indications that other fractures exist.     
 

III. Chelan PUD 
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that since the last Wanapum briefing on March 31, 2014, 
fabrication of the ladder extension for the right powerhouse has continued.  Two 8-hour 
windows with reduced flows over the weekend were coordinated by river operators to help 
with installing infrastructure.  The upper resting pool is now partly installed on powerhouse 
2 in the tailrace entrance (TRE).  The final parts for fabrication are expected to arrive today 
or tomorrow.  Rock Island Dam is still operating at an elevation of 609 feet.    
 
B. Questions (All) 

Scott Bettin (Bonneville Power Administration [BPA]) asked if Chelan PUD will need 
additional work windows with reduced flows, and if there is any chance of delay in 
completing the needed modifications.  Lance Keller said that, to his knowledge, no additional 
reduced flow periods have been requested and everything is on schedule.   
 
Patrick Verhey (WDFW) asked about the possibility of dewatering redds at Chelan Falls.  
Keller said that by holding Rock Island Dam at an elevation of 609 feet, Rocky Reach Dam 
can be maintained within normal operating levels, and the head differential can also be kept 
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within the FERC operating license.  He added that during the early days of the Wanapum 
drawdown, tests were performed at Chelan Falls, which determined that with the current 
703-foot operations at Rocky Reach Dam and generation out of Chelan Falls, there was no 
danger to redds.   
 
Jeff Korth asked if the low flow conditions at Rock Island Dam resulted in lower reservoir 
elevations.  Keller said that the Rock Island forebay remained at an elevation of 609 feet 
during the flow reductions—there was no elevation reduction.  He said that this 609-foot 
elevation keeps the exits operating, and he added that anything below that elevation affects 
Rocky Reach Dam and local irrigators.   

 

IV. Next Steps 

Denny Rohr said that the daily Wanapum Dam press releases provided by Grant PUD will 
now be provided on a weekly basis.  He said that if anyone would like to be on his 
distribution list, they should contact him.   
 
Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, April 14, 
2014, to be held by conference call.  He added that attendees can contact him or Mike 
Schiewe by email or phone with questions.   
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Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 18, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the April 14, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, April 14, 2014, from 8:00 a.m. to 8:45 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair and reservoir drawdown.  Organizations represented are 
listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• No action items were discussed during today’s conference call. 
 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Grant PUD 
A. Wanapum IFPP Update (Tom Dresser) 

Tom Dresser (Grant PUD) reviewed the progress of work in seven key areas, as detailed in 
the following sections. 
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Wanapum Spillway Fracture Update 

On April 9, 2014, a press release indicated that a team of engineers and analysts determined 
that the foundation below Wanapum Dam was not a factor in creating the fracture 
discovered on the dam’s spillway pier monolith No. 4.  The team ruled out four different 
areas that did not appear to cause the fracture, including: 1) seismic activity; 2) foundation 
settlement or uplift; 3) activities at the U.S. Army Yakima Training Center; or 4) operation of 
the spillway gates.  Data indicate that a contributing factor to the fracture was tension from 
water pressure on the face of the spillway pier monolith.  Grant PUD is continuing work to 
determine how the tension caused the fracture.  Six holes have been drilled into the 
monolith to determine the geometry of the fracture.  However, drilling has been temporarily 
suspended to assess the best way to complete the task.  On April 11, 2014, Grant PUD 
submitted a Revised Drill Plan to the Federal Energy Regulatory Commission (FERC), and 
Grant PUD expects that they will be able to proceed with drilling by April 15, 2014.   
 
Goal 2: Determine the root cause of failure 
This work is ongoing.  Modeling is still underway, including hydraulics and thermal analyses 
modeling.  Approximately 99% of the historical records that were requested to help inform 
analyses have been received, and are currently being reviewed.  Several studies are 
underway.  The Revised Drill Plan will need to be finalized before repairs can be made to 
stabilize monolith No. 4.  June 2014 has been set as a target date for several activities, 
including the expected completion of drilling and the date until Wanapum Reservoir will 
likely continue operating in a range of 541 to 545 feet.   
 
Goal 3: Intermediate pool raise 
The “Tendon Anchor Plan” is underway.  Plans were submitted to the Board of Consultants 
(BOC) and FERC, some of which have already been approved by FERC.  Grouting plans for 
the fracture are also underway.  An evaluation is underway to determine preliminary sizing 
and tendon loads, which involves running several models (approximately 3 hours per model).  
Participants were directed to visit Grant PUD’s website for more information. 
 
Proposed Interim Action at the Priest Rapids Off-Ladder Adult Fish Trap (OLAFT) 

Design changes and modifications have been installed to facilitate the transfer of fish to 
trucks.  Polyvinyl chloride (PVC) pipe installed at a 150% angle will eliminate the need to 
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handle fish, and passive integrated transponder (PIT)-tags will be used to sort the fish.  Grant 
PUD is coordinating with Washington Department of Fish and Wildlife (WDFW) to have 
the system ready to operate by April 15, 2014.  The system will be operated 7 days a week 
until the “proof of concept” demonstrates that the Wanapum Dam fishways are functioning 
as planned, or until June 15, 2014 (Phase II).  Details for Phase II are still under development.  
 
Phase I OLAFT 

The hours of operation for Phase I (OLAFT) will be from 5:00 a.m. to 10:00 p.m., which 
means trucks will be traveling to and from the area until about midnight.  Grant PUD 
contracted WDFW to support this phase of work.  Between Grant PUD, Douglas PUD, and 
Chelan PUD, there are eight transport vehicles available for hauling fish.  There will be a 
minimum of four staff members at the OLAFT at all times, and additional staff will be 
present during peak times.  In late April and early May 2014, additional contractors will also 
be on site for tagging fish as part of the adult monitoring effort.  It is still undecided what to 
do with the right bank fish ladder (leave it open or close it).  All fish will be transported to 
the Rocky Coulee Boat Launch, where all necessary infrastructure has already been installed 
and will be tested today using hatchery steelhead.  Each release is expected to take about 30 
to 45 minutes, and staff are estimating 6 hauls per truck per day.  Backup release locations 
include the Wanapum Dam Upper Boat Launch and Kirby Billingsley Hydro Park.   
 
Emergency Modifications at the Wanapum Dam Fishways 

Last weekend, modifications at the Wanapum Dam fishways were tested.  The upper pool 
above the weir box was at an elevation of 560 feet.  The weir plate was adjusted to direct 
necessary flows upstream and downstream.  Further adjustments may still be needed (the 
process is about 95% complete).  Engineering and biology staff are investigating turbulence 
that was observed in the upper third portion of the fish ladder.  The left bank is on schedule 
to be fully operational by the April 15, 2014, target date.  The right bank, however, was 
delayed and will not be fully operational until April 23, 2014.  Delays included: 1) an 
electrical accident that destroyed some electrical components; 2) a traffic accident on 
Interstate-90, which precluded obtaining equipment; and 3) high winds (the most significant 
issue).  National Marine Fisheries Service (NMFS) and Fish Passage Center (FPC) staff will 
visit Wanapum Dam to observe the installation of a weir box.  Adjusting the weir plate 
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involves about a 12-hour cycle.  Hatchery steelhead will be used to test movement through 
the flume, and potentially how fish enter at certain heights.  
 
Adult and Juvenile Salmonid Passage Monitoring and Evaluation (M&E) 

Adult and juvenile salmonid passage M&E efforts include: 

• Juvenile steelhead and yearling Chinook evaluations through the Wanapum Reservoir 
(specifically, evaluating passage routes at Wanapum Dam) 

• Steelhead and yearling Chinook survival studies 
• Adult active-tagging studies from the Priest Rapids OLAFT to the Rock Island tailrace 
• Observational studies at the modified Wanapum right bank and left bank exits 
• Adults spring Chinook PIT-tag evaluations from the Priest Rapids OLAFT  

 
Criteria to Evaluate “Proof of Concept” 

Grant PUD and the PRCC are working to develop criteria to evaluate when “proof of 
concept” has been demonstrated.  Criteria will likely include: 1) travel time based on PIT-tag 
detection from Priest Rapids Dam to Rock Island Dam; 2) active-tagging efforts; 3) 
conversion rates of PIT-tags; and 4) observational studies at the fishway exits (e.g., 
instantaneous mortality rate).  These criteria will be further developed this week. 
 
Upcoming Meetings  

Additional meetings to address the ongoing activities will continue on a daily basis.   
 
B. Questions (All) 

Kirk Truscott (Colville Confederated Tribes [CCT]) asked if the modifications to the Priest 
Rapids OLAFT allow adults to be passed upstream; Tom Dresser replied that the ladder 
continued to be open to passage. 
 
Steve Lewis (U.S. Fish and Wildlife Service [USFWS]) asked if Grant PUD expects lamprey to 
pass Wanapum Dam to test the lamprey portion of the modifications.  Tom Dresser said that 
based on historical counts, 4 to 6% of lamprey tend to overwinter in the Priest Rapids 
Reservoir and another 6% overwinter in the Hanford Reach, so those lamprey would be 
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expected to pass the dam.  Dresser said that Grant PUD staff are also currently working with 
contractors on a Phase III Lamprey Passage Plan, if needed.   
 
Lewis asked if, given the past electrical issues, a camera will be installed near the weir box.  
Dresser noted that because the electrical issues occurred, three backups have been installed 
on the electrical components; and he added that, at this stage, there are no plans to install 
video equipment in the weir pool downstream of the weir box.  Dresser acknowledged the 
recommendation to do so; however, he explained that installing video equipment is not a 
priority.  He said that the top priorities are to provide fish passage, and to evaluate “proof of 
concept.”  He noted that staff will be located at the exits collecting behavioral data, which 
will include some video of how the fish enter the flume and forebay, how lamprey pass, and 
so on; however, there will not be video taken 24 hours a day, 7 days a week, as some people 
have requested.   
 
Bob Rose (Yakama Nation [YN]) asked for more information about what the observers 
located at the weir box will be monitoring.  Dresser said that staff located at the weir box 
will be collecting behavioral data, such as: 1) do fish hold in any areas prior to entering the 
weir box; 2) how do fish react at the edge of the weir box; 3) once fish jump into the weir 
box, how do they enter the flume (head or tail first); 4) once fish are through the flume 
system, how do they behave; and 5) when fish enter the forebay, are they stunned or 
otherwise disoriented?  Dresser said that lamprey behavioral data will also be collected.  He 
said that these data will be used to evaluate whether the system needs to be modified.  He 
also noted that PIT-tag data will be available for review, noting, for example, that if there are 
multiple detections at the array located at Wanapum Dam, then that would be considered to 
indicate that something is not working properly.  He said that active tagging at Wanapum 
Dam will also indicate fallback, if any.  Rose asked if HCP Coordinating Committees and 
PRCC members can watch the observers to see the process at work, and Dresser said that 
should not be an issue.  He said that last week, 2 spring Chinook, 23 to 24 steelhead, and 1 
sockeye were already detected passing Wanapum Dam.  He asked that committee members 
contact him ahead of time if they are interested in visiting the facility modifications.  
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III. Chelan PUD 
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that last Saturday, April 12, 2014, installation of the denil 
structure at the tailrace entrance (TRE) at the right bank adult fishway was completed at 
Rock Island Dam.  The TRE is fully submerged and available for fish access, and is 
functioning as expected.  The construction crew is now working on the left powerhouse 
entrance (LPE) at the right bank adult fishway, which is also on schedule to be completed as 
planned.  At the same time, crews are continuing to work on modifications to the third 
entrance slot at the left bank fishway.  This week, additional fabricated parts are continuing 
to arrive at Rock Island Dam.  Adult fish counts begin today, and will be available on Chelan 
PUD’s external website.   
 
B. Questions (All) 

Kirk Truscott asked what the tailwater elevation is at Rock Island Dam.  Lance Keller said 
that the tailwater elevation is currently at 563.5 feet.  Truscott asked if that elevation allows 
normal access to the fish ladders, and Keller replied that it does.  Keller added that the top of 
the upper rest box attached to the fishway entrance is level with the tailwater elevation, and 
that the fishway sills are at an elevation of 559 feet.  
 
Tom Skiles (Columbia River Inter-Tribal Fisheries Commission [CRITFC]) asked if a lamprey 
passage system (LPS) has been installed at Rock Island Dam.  Keller said that a LPS was 
installed on the TRE, and will also be installed at the other entrances.  Skiles asked where the 
LPS deposits the lamprey, and Keller explained that the LPS deposits the lamprey into the 
fish ladders where they can migrate as usual.   
 
Steve Lewis asked about the overall stability of the denil structures.  Keller said that the 
structures were thoroughly evaluated prior to installation, and they are extremely sturdy.  
He added that the structures are anchored to I-beams that are anchored to bedrock, which 
will ensure that they remain in place. 
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IV. Next Steps 

Denny Rohr said that both the PRCC and HCP Coordinating Committees have meetings 
scheduled to follow this briefing, and it was agreed to allow the HCP Coordinating 
Committees to hold their meeting first, and then the PRCC will convene afterwards.     
 
Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, April 21, 
2014, to be held by conference call.  He added that attendees can contact him or Mike 
Schiewe by email or phone with questions.   
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To: Wells, Rocky Reach, and Rock Island HCPs 

Coordinating Committees, and Priest Rapids 
Coordinating Committee  

Date: April 25, 2014 

From: Michael Schiewe, HCP Coordinating Committees Chair 
Cc: Kristi Geris 

Tom Kahler 
  

Re: Final Summary of the April 21, 2014 HCP-PRCC Wanapum Briefing 
 
Members of the Wells, Rocky Reach, and Rock Island Hydroelectric Projects Habitat 
Conservation Plans (HCPs) Committees and the Priest Rapids Coordinating Committee 
(PRCC) met by conference call on Monday, April 21, 2014, from 8:00 a.m. to 8:45 a.m., to 
participate in a joint briefing on the progress and implementation of the Wanapum and Rock 
Island Interim Fish Passage Plans (IFPPs) that were developed in response to the Wanapum 
Dam emergency spillway repair situation and reservoir drawdown.  Organizations 
represented are listed in Attachment A. 
 

ACTION ITEM SUMMARY 

• Chelan PUD will contact the Fish Passage Center (FPC) to resolve the issue of adult 
fish counts at Rock Island Dam not being available on the FPC website (Item II-B). 

 

I. Welcome and Introductions 

Denny Rohr (DRohr and Associates), PRCC Chair, and Mike Schiewe (Anchor QEA, LLC), 
HCP Coordinating Committees Chair, welcomed those in attendance.   
 

II. Chelan PUD  
A. Rock Island IFPP Update (Lance Keller) 

Lance Keller (Chelan PUD) said that as of last Friday, April 18, 2014, installation of the denil 
structure at the left powerhouse entrance (LPE) at the right bank adult fishway was 
completed at Rock Island Dam.  Therefore, denil structures are now installed at both the 
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tailrace entrance (TRE) and LPE at the right bank adult fishway; and fish spill is back to the 
normal configuration.  Work will continue on the left bank adult fishway at Rock Island 
Dam.  This week, designs for the left bank denil structures are being finalized and fabrication 
will start.  In addition, the denil structures are also expected to be delivered by the end of the 
week.  Dry work will be completed in the left bank adult fishway and then the ladder will be 
brought back online on April 22, 2014.   
 
B. Questions (All) 

Kirk Truscott (Colville Confederated Tribes [CCT]) asked what the target completion date is 
for modifications to the left bank ladder, and Lance Keller said that it is June 30, 2014.  
 
Mike Schiewe asked if Chelan PUD expects normal adult fish passage through June 30, 2014, 
when modifications are completed on the left bank ladder, and Keller said that they do.  He 
said that the LPE was recently inspected for interim fish spill, and the denil structure was 
about 5 feet underwater at an elevation of 568 feet.  Keller added that the elevation at Rock 
Island Dam is typically around 570 feet; and last weekend, the tailwater river flow was close 
to normal at a flow of about 180,000 cubic feet per second (180 kcfs).   
 
Truscott noted that adult fish counts for Rock Island Dam are not available on the FPC 
website.  Keller said that Chelan PUD has been providing the FPC with daily batch files, so 
the counts should be available.  Keller said that he will contact the FPC to get this issue 
resolved.  Bryan Nordlund (National Marine Fisheries Service [NMFS]) noted that adult fish 
counts at Rock Island Dam are also available on Chelan PUD’s website.   
 

III. Grant PUD  
A. Wanapum IFPP Update (Tom Dresser) 

Tom Dresser (Grant PUD) provided a presentation on activities at Wanapum Dam 
(Attachment B), as further described in the following sections. 
 
Left and Right Bank Fish Ladder Exit Passage Systems 

Thanks to extensive communication and coordination among PRCC members and other 
resource managers, the Wanapum left bank fish ladder (preferred passage option) was 
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operational on April 15, 2014.  The ramp (Phase I) is in place, and design and fabrication of 
the spare flume (Phase II) is in progress.  The spare flume design was sent to the fabrication 
shop as of April 21, 2014, and completion of the spare flume and associated parts is expected 
in about one month.  The spare flume will reduce the slope of the currently installed ramp, 
and will allow fish to enter the water in a depth range of 2 to 5 feet.  
 
The Wanapum right bank fish ladder is anticipated to be operational by April 23, 2014.  The 
right bank fish ladder was originally expected to be operational by now; however, progress 
has been delayed due to high winds, which have been recently recorded at up to 60 miles per 
hour (mph) at Wanapum Dam, and 87 mph at Priest Rapids Dam.  Currently, two pumps are 
installed at the Wanapum right bank fish ladder.  A picture of the two pumps mounted on a 
steel I-beam is depicted in the upper left corner of slide 3 of Attachment B; and a picture of 
the flume system is depicted in the lower left corner of slide 3 of Attachment B.   
 
A video clip was shared of the Wanapum Dam fishway exit passage system in operation on 
April 16, 2014.  Fish typically pass over the bar grating nose first, and then turnaround once 
in the flume system (descending the system tail first); and the majority of fish are entering 
the flume system on the far left side (facing upstream).  A few fish have turned around at the 
top of the ladder before entering the flume system; it is assumed that these fish enter the 
flume on a subsequent passage attempt.  Several types of behavioral data are being collected 
at the Wanapum left bank fish ladder exit to characterize fish behavior when approaching, 
moving through, and exiting the flume system, as listed on slide 5 of Attachment B.   
 
Fish passage results from April 15 to April 19, 2014, indicate that a total of 14 adult spring 
Chinook have successfully passed through the Wanapum Dam flume system (rather than 31 
spring Chinook, a number incorrectly reported in a press release on April 16, 2014).  Also, 
187 steelhead have successfully passed through the Wanapum Dam flume system, and there 
have been no instantaneous mortalities.  Species passing through the flume system have been 
mostly steelhead and white fish.  Other behavioral data being tracked include weir success 
and entry, initial and swim orientation, and water exit and landing orientation, as 
summarized on slide 8 of Attachment B.  These statistics are updated daily.  Fish passage 
numbers have been slowly declining since passage first opened at Wanapum Dam on April 
15, 2014.     
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Priest Rapids Trap and Transport 

Thanks to extensive communication and coordination among PRCC members, Washington 
Department of Fish and Wildlife (WDFW), and other resource managers, the Priest Rapids 
Off-Ladder Adult Fish Trap (OLAFT) has been operational since April 11, 2014.  Up to eight 
trucks are committed to daily transportation, which presumably can transfer up to 1,500 fish 
per day.  Adaptive management is a key component for the trap and transport element.  A 
diversion gate was installed in the flume system to support monitoring and evaluation (M&E) 
activities.   
 
Priest Rapids OLAFT results from April 15 to April 19, 2014, indicate that three adult spring 
Chinook and two adult steelhead have been passive integrated transponder (PIT)-tagged and 
bypassed into the Priest Rapids Fishway for migration upstream; and one previously PIT-
tagged adult steelhead was trapped and also bypassed into the Priest Rapids Fishway for 
migration upstream.  A total of 13 adult steelhead have been successfully trapped and 
transported to the Rocky Coulee release location, which is located about 3.5 miles upstream 
of Wanapum Dam along the right bank of the river, above Vantage (the release location is 
depicted in the pictures on slide 11 of Attachment B).  No handling, tagging, or transport 
mortalities have been reported. 
 
Adult Passage and Monitoring Plan 

PIT-tag detection arrays and hydroacoustic receiver arrays are in place at selected locations.  
Direct observations are being conducted, as well as fish counting.  The PRCC approved a 
tagging and release schematic (slide 13 of Attachment B), which describes tagging and release 
efforts from the Priest Rapids OLAFT to Rock Island Dam.  A total of 250 hatchery-origin 
adults (HORs) will be collected and tagged for M&E at the Priest Rapids OLAFT, including 
200 PIT-tagged HORs and 50 juvenile salmon acoustic telemetry systems (JSATS)-tagged plus 
PIT-tagged HORs; and up to 600 previously PIT-tagged natural origin adults (NORs) and 
HORs will also be monitored.  Since April 15, 2014, travel times between Wanapum Dam 
and Rock Island Dam for one spring Chinook and four steelhead have ranged from 1.7 days 
to 3.5 days.      
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Key Decisions 

Last week, the PRCC developed criteria that will be used to halt trap and haul efforts, 
including a specific travel time, conversion rate, and instantaneous mortality rate (slide 15 of 
Attachment B).  Other key decisions included maintaining the Priest Rapids right bank 
ladder at ladder flow, and PIT-tag and acoustic-tag sample sizes.    
 
Ongoing Evaluations 

There are a number of ongoing juvenile and adult evaluations in the Wanapum and Priest 
Rapids reservoirs (slide 17 of Attachment B). 
 
Dresser distributed today’s presentation (Attachment B) following the meeting, along with 
YouTube web links to video clips of fish passage and OLAFT activities.  
 
B. Questions (All) 

Bryan Nordlund asked about the 356-hour travel time criterion for ceasing trap and haul 
efforts, and Tom Dresser replied that the 356-hour travel time criterion applied to the river 
reach between Priest Rapids Dam and Rock Island Dam.     
 
Jeff Korth (WDFW) asked if there are protective screens around the pumps at Wanapum 
Dam to prevent possible fish injuries.  Dresser said that there is a pump basket surrounding 
the pumps, and Nordlund clarified that the basket is a screen around the pump intakes.   
 
Kirk Truscott asked if the juvenile bypass systems at Wanapum Dam and Priest Rapids Dam 
are operating now, and Dresser indicated that they are.  Dresser added that fish spill started 
at both dams last week.   
 
Nordlund asked if there are any updates on the crack repair, and Dresser indicated that no 
further updates are available beyond those that were distributed last week.   
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IV. Next Steps 

Denny Rohr said that the next HCP-PRCC Wanapum Briefing is scheduled for Monday, 
April 28, 2014, to be held by conference call.  He added that attendees can contact him or 
Mike Schiewe by email or phone with questions.   
 

List of Attachments 

Attachment A List of Attendee Organizations 
Attachment B Grant PUD Wanapum Dam Presentation 
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Anchor QEA, LLC 
Bonneville Power Administration 

Chelan PUD 
Colville Confederated Tribes 

DRohr and Associates 
Fish Passage Center 

Grant PUD 
National Marine Fisheries Service 

U.S. Army Corp of Engineers 
U.S. Bureau of Reclamation 

U.S. Fish and Wildlife Service 
Washington Department of Fish and Wildlife 

Washington State Department of Ecology 
Yakama Nation 
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Wanapum Fishway Exit Passage System 

Left Bank 
• Operational on April 15th  

 

• Phase II (ramp + spiral flume) 

– In fabrication, delivery expected mid-

May 

 

• 31 adult spring Chinook have 

successfully passage the Wanapum 

Fishway Exit Passage System (April 23); 

 

• 270 adult steelhead have successfully 

passage the Wanapum Fishway Exit 

Passage System (April 23); 

 

• No Instantaneous Mortalities; No stunned 

fish;  

 

• All fish passing through the Wanapum 

Fishway Exit Passage System swam 

away.  

 

Photo Courtesy of Tom Skiles 



Wanapum Fishway Exit Passage System  

Right Bank 

 



Wanapum Fishway Exit Passage System  

Right Bank 

 



Wanapum Fishway Exit Passage System  

Right Bank 

 
• Operational on April 26th  

 

• An approach ramp was installed on the 

downstream side of the weir box.  

Thought process here is that it would 

reducing adult sockeye salmon from 

jumping onto the flume.   

 

• Phase II (ramp + spiral flume) 

– In fabrication, delivery expected 

mid-May 

 

 

 

 



Wanapum Fishway Exit Passage System  

Direct Observations  

• Species; 

• Entry time onto flume; 

• Weir Entry Method: Jump/Swim; 

• Weir Entry Success: Yes/No; 

• Initial Orientation: Vertical/Horizontal; 

• Orientation Down Flume: Start/Mid/End; 

• Behavior on Flume: With Water/Holding; 

• Swim Position Down Flume: Head/Tail; 

• Movement  Down Flume: Snake/Flop; 

• Water Exit: With/Without; 

• Landing Orientation: 

Head/Tail/Dorsal/Ventral/Lateral; 

• Landing Behavior: Swim/Stunned/Mortality; 

• Additional Notes/Comments; 

• Representative Video Clips Collected Daily 

 

 

 

 

 

 

 

 

 

 

Photo Courtesy of Tom Skiles 



Wanapum Fishway Exit Passage System 

Left-Bank Results (April 15 – April 23) 

• Species Composition 

– Spring Chinook = 6% 

– Steelhead = 56% 

– Most Whitefish = 39% 

• Weir Success 

– 73% first attempt  

• Weir Entry 

– 96% Swim  

• Initial Orientation 

– 97.5% vertically (on bellies)  

• Movement Down Weir 

– 91.0% snaked  

 

• Swim Orientation 

– 84% head first at top  

– 79% tail orientation at bottom  

• Water Exit 

– 99.4% within water column  

• Landing Orientation 

– 59.4% tail first  

– 26.0% head first  

– 9.6% Ventral 

• Slide Rate 

– 78.5% held off/fought slide  

– 21.5% Moved with water 

  

 No Instantaneous Mortalities or Stunned Fish  



Priest Rapids Dam 

Off-Ladder Adult Fish Trap 

• Trap and Transport Protocol Implemented April 15, 2014 

 

• Number Trap and Transported (4/27) 
– Spring Chinook = 74   

– Steelhead  = 27 

– Bull trout  = 0 

 

• Number PIT Tagged and Released (4/27) 
– Spring Chinook = 41  

– Steelhead  = 3 

– Bull trout  = 0 

 

• Number Acoustic Tagged & PIT Tagged & Released from OLAFT (4/27) 
– Spring Chinook = 29    

 

TOTAL OF 70 SPRING CHINOOK TRAP, TAGGED AND 
RELEASED AT OLAFT TO CONTINUE THEIR UPSTREAM 

MIGRATION (4/27/2014) 



Priest Rapids 

Video Fish vs OLAFT Counts 
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Priest Dam Total Chinook Video Count OLAFT Chinook Count



Spring Chinook PIT Tagged at OLAFT 

 
• 41 spring Chinook PIT tagged and released from OLAFT (4/27) 

 

• 1 spring Chinook  

– Priest Rapids to Rock Island (4/15– 4/20)  = 112.4 hrs 

 

• 1 spring Chinook  

– Priest Rapids to Wanapum (4/15– 4/25)  = 93.6 hrs 

 

• 1 spring Chinook  

– Priest Rapids to Wanapum (4/23– 4/26)  = 68.7 hrs 

 

• 1 spring Chinook  

– Priest Rapids to Wanapum (4/25– 4/27)  = 31.6 hrs 

 



Steelhead Previously PIT Tagged  

Priest Rapids to Rock Island Detections 

• 1 steelhead  

– Priest Rapids to Wanapum (3/21– 4/15)  = 599.1 hrs  

– Wanapum to Rock Island (4/15-4/17)  = 40.5 hrs 

• 1 steelhead  

– Priest Rapids to Wanapum (3/24-4/18)  = 575.9 hrs 

– Wanapum to Rock Island (4/18-4/20)  = 47.5 hrs 

• 1 steelhead  

– Priest Rapids to Wanapum (4/4-4/15)  = 256 hrs 

– Wanapum to Rock Island (4/15-4/17)  = 59.9 hrs 

• 1 steelhead  

– Priest Rapids to Wanapum (4/15-4/22  = 169.5 hrs 

– Wanapum to Rock Island (4/22-4/24)  = 56.7 hrs 

 

Average Wanapum to Rock Island Travel Time =   51.2 hrs 



Steelhead  

Previously PIT Tagged  

Wanapum to Rock Island Detections 
• 4/15-4/18      = 83.5 hrs 

• 4/15-4/18      = 74.1 hrs 

• 4/15-4/22      = 169.2 hrs 

• 4/16-4/22      = 123.5 hrs 

• 4/17-4/20      = 66.8 hrs 

• 4/18-4/19      = 35.1 hrs 

• 4/18-4/20      = 52.2 hrs 

• 4/18-4/21      = 64.8 hrs 

• 4/19-4/21      = 35.4 hrs 

• 4/21-4/23      = 47.8 hrs 

» AVERAGE  = 75.2 Hrs 

 



Questions? 
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Priest Rapids Coordinating Committee 
Wednesday, March 26, 2014 

9:00 – 2:00 
Grant PUD SeaTac Office 

PRCC Members 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, C. Andonaegui, P. Verhey, WDFW Carl Merkle, CTUIR 
Tom Dresser/Curt Dotson, GCPUD Denny Rohr, Facilitator 

Attendees 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Steve Parker, YN (Via phone)  Kirk Truscott, CCT (Via phone) 
Jeff Korth, WDFW Tom Skiles, CRITFC 
Jeremy Cram, WDFW (Via phone) Tom Dresser/Curt Dotson, GCPUD 
Debbie Williams, GCPUD (Via phone) Denny Rohr, Facilitator 
 

Decision Summary: 
1. PRCC members affirmed their March 14th approval of modifications made to the 2014 

Survival Study Plan that was approved in November, 2013. 
2. The PRCC approved funding 50% of $456,241 for the Lower Wenatchee Instream Flow 

Enhancement Project Phase II, from the NNI Fund. 
Distributed Items: 

1. Wanapum Dam Spillway Monolith 4, Interim Fish Passage Operation Plan & Reservoir 
Surveys 

2. Biological Performance Assessment for Support of Turbine Designs Associated with the 
Priest Rapids Dam Turbine Upgrade Project 

3. Priest Rapids Project NNI/Habitat Fund Request Support to Continue a Fish Screen 
Monitoring Program including Inspection and Maintenance, Construct new screening 
projects, and conduct a screen inventory 

4. Lower Wenatchee Instream Flow Enhancement Project Phase II 
5. PRCC Habitat Fund spreadsheet 
6. FCWG and PRFF Briefing Reports 
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7. Emergency Action – Modification of Adult Fish Ladders at Wanapum Dam and 
Contingency Trapping and Transport of Adult Salmon, Steelhead and Migratory Bull Trout 
from Priest Rapids Off-Ladder Adult Fish Trap 

8. Flume Plan Sect-Full Capture Rev 0, Flume Plan Set-Concept Sketch, Rev 0, OLAFT-
Ray1 

Action Items: 
1. Dresser will provide a Grant PUD cultural resources contact to Tom Skiles, CRITFC. 
2. Dresser will find out if the boat launch below Wanapum Dam will remain closed during 

fishing season. 
3. Dotson will duplicate the graph he was working off and distribute to PRCC members (See 

Item 7, Bullet 3). 
4. Dotson will send the Priest Rapids White Paper to Rohr for distribution. Friday, April 11 @ 

1:30 p.m., PRCC members will hold a conference call to discuss this matter further. 
5. PRCC members will review the Upper Columbia Fish Screen Monitoring Program proposal 

and discuss on the April 11th conference call. 

 

Draft Meeting Minutes 
I. Welcome and Introductions 
II. Meeting Minutes Approval – January 29, 2014 -Approved, February 26, 2014 – Approval will 

be asked for by email. 
III. Agenda Review – No additions were made to the agenda. 
IV. Action Items Review – February 26, 2014 Meeting 

1. Send Korth an email if you would like to participate in the New Zealand Mudsnail meeting. 
Complete – Korth said the meeting went very well and to contact him if you would like 
more information. 

2. Dotson will send Priest Rapids Bypass pictures to PRCC members. Complete 
3. Rose will check with Phil Rigdon, Yakama Nation, about attending the Priest Rapids 

Bypass celebration. Complete 
V. AFFIRMATION: Modification of 2014 Survival Study – PRCC members affirmed their 

approval of modifications made to the 2014 Survival Study Plan that was approved in 
November 2013. Grant PUD agreed to look at juvenile PIT-tag data from out-migrating smolts, 
as well as from fish tagged for the avian study. 
Dotson provided a brief summary of the survival study that will start towards the end of April. 
Blue Leaf Environmental will be the primary contractor. Tags have been ordered, receivers 
were installed at Priest Rapids (PR) last week, Teknalogic receivers will be installed by the first 
of April, and fish town is being put back together. 
The study will consist of two releases, one in the Wanapum tailrace, and the other in the Priest 
Rapids tailrace. 1200 steelhead and 1200 Chinook, double tagged with PIT and JSAST tags, 
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will be released into the Wanapum tailrace (this includes the 650 fish that would have been 
released into the Rock Island tailrace), and 500 steelhead and 500 Chinook into the PR 
tailrace. Additionally, PIT-tagged fish (5000 steelhead and 5000 yearling Chinook) being 
released for the OSU avian study, as well as other fish tagged and released upriver of the 
Priest Rapids Project (PRP). Studies conducted this year at Wanapum Dam, will not be 
consider as one of the 3-years of studies required for Wanapum meeting steelhead 
performance standards. 

VI. Review of Weekly Briefings for Wanapum Dam Activities – Rohr noted that this conference 
call is for briefings only, and that PRCC activities will not be discussed during the call. 

VII. Wanapum Dam Spillway Pier No.4 – Status Update – Dresser presented a PowerPoint 
presentation “Wanapum Dam Spillway Monolith 4, Interim Fish Passage Operation Plan & 
Reservoir Surveys.” An independent Board of Consultants will be the governing board for all 
decisions related to the repair. An independent Forensic Investigation Team has also been 
formed to identify the root cause of the fracture. 
A drill team is currently drilling 4” investigative holes at varying depths into the Wanapum Dam 
Spillway Pier Monolith No. 4 as part of the examination of the fracture found at 485’. Water 
levels were lowered to 541’-545’ in an effort to stabilize the monolith. The monolith has settled 
into a safe position with the crack essentially closed. A larger platform will be constructed on 
the monolith to support workers and their equipment. Drilling is expected to take about three to 
four weeks. The drilling will help determine the geometry of the fracture and how far it reaches 
into the monolith. Grant PUD hopes to reach a 562’ forebay level by May. All piers will be 
investigated for structural integrity. 
Temporary Mitigation- Subgroups have been developed for each of the five categories: 
Cultural Resources, FERC Communications, Fish Passage, Shoreline Closures, and Irrigators. 
Dresser will provide a Grant PUD cultural resources contact to Tom Skiles, CRITFC. 
Modifications to the Wanapum Left Bank Fish Ladder are being made. Electric pumps are 
currently being installed in the fish ladder in order to pump 40 kcfs into the weir box that will be 
located at the opening to the forebay. A flume will be attached to the weir box in order to 
minimize the drop to the forebay. Modifications will also be made to accommodate lamprey 
passage. Engineers are confident that ladder modifications will be in place by April 15th, which 
is the start of the spring Chinook salmon run. Dresser received a call from FERC regarding the 
interim fish plan yesterday; he expects to see something from FERC next week. Downstream 
fish-passage features can operate under the low-reservoir conditions. 
The Off Ladder Adult Fish Trap (OLAFT) will be used to trap and haul fish around Wanapum 
Dam. A flume system will be utilized for a water to water fish transfer to the truck. Engineers 
hope to have the ability to sort fish at the OLAFT by April 15th. Fish densities are based on a 14 
pound fish. Nordlund suggested the truck be moved parallel to the OLAFT so fish are not 
damaged during the transfer. Plans call for six trucks to be used for trap and haul; WDFW 
offered two more if needed. PRCC members agreed that trap and haul be utilized while 
determining if spring Chinook are utilizing the ladder. In order to determine if the ladder is 
successful, proof of concept needs to be discussed and determined. The question of how 
much proof is needed in order to determine that the ladder is working and trap and haul isn’t 
necessary? Fish would be off-loaded at either Rocky Ford Coulee or the Kirby Billingsley 
Hydro Park above Rock Island Dam. Korth said a backup plan is needed incase trap and haul 
has to be conducted exclusively. 
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Temporary PIT arrays are being installed at Wanapum. In an effort to gather passage 
information quickly, Grant PUD would like to PIT-tag 2000 fish at Bonneville Dam in order to 
get passage information proving that ladder modifications are working. Historic data points will 
be used for passage comparison purposes. 
Hydro Operations will have 9 units available to run turbines between 8-15 kcfs by April 12th. 
Wanapum Dam fish mode upper limit is 15.7 kcfs. Modeling shows that as the net head on the 
turbine is decreased, the range for fish survival expands. Six spillways are expected to be 
available at Wanapum by April 1st. Turbine and spillway passage combined will pass between 
340-360 kcfs (280 kcfs spillway passage) of river flow. 
Grant PUD will continue to prioritize work as well as continue to meet the requirements 
contained within the FERC License, NOAA & USFW Biological Opinions, 401 Certification, 
Hanford Reach Fall Chinook Protection Plan and Priest Rapids Salmon and Steelhead 
Settlement Agreement, without interruption. 
Sampling of stranded Benthic Fauna and other organisms started last Tuesday by Blue Leaf 
Environmental. WDFW and the Pacific Freshwater Society also participated in sampling 
efforts. The Wanapum Reservoir was divided into 40 transects for sampling. SCUBA sampling 
has also been conducted in wet areas. 
Water Quality is being monitored at 12 temporary locations, as well as at Fixed Monitoring 
sites. 
Questions: 

o Which PRP boat launches will be open during fishing season? Desert Air and 
Huntzinger in the Priest Rapids Pool are open. Dresser will find out if the boat 
launch below Wanapum Dam will remain closed during fishing season. 

o When will the analysis showing the best estimate of survival by passage route at 
Wanapum Dam, be complete? PIT-tag analysis from the OSU/RTR study will occur in 
August when tags can be detected in nesting areas. 

o Under normal turbine operations, project survival rates for Chinook and sockeye are in 
the 95% range. Where do you expect it to be under projected forebay elevations? 
Dotson said it should be close. Efficiently curves overlaid with survival estimates 
showed that as net head decreases, survival ranges expanded out. If you take that 
same trend with this lower head, Dotson expects turbine survival will be as good as, or 
better than normal operations. Dotson will duplicate the graph he was working off 
of and distribute. 

VIII. Interim Fish Passage Operation Plan – Status Update – See item above 
IX. Priest Rapids Turbine – White Paper – Grant PUD proposes the use of the BioPA Scores to 

be used to evaluate the new turbine designs as they relate to fish passage performance, in lieu 
of a balloon-tag study, and acceptance by the PRCC as the initial biological performance 
testing of the new turbine design selected for the Priest Raids Turbine Upgrade Project. 
Dotson will send the white paper to Rohr for distribution. On Friday, April 11 @ 1:30 
p.m., PRCC members will hold a conference call to discuss this matter further. 

X. Review of DRAFT Proposal for the “Upper Columbia Fish Screen Monitoring Program” – 
WDFW requested $681,562.21 from the No Net Impact Fund (NNI) to continue the program 
the PRCC approved a couple of years ago. Funds would cover inspection, maintenance, which 
includes upgrading existing facilities, construction, which includes completing new screening 
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projects, and screen inventory and project prioritization. This proposal doesn’t cover any work 
covered in the extension approved by the PRCC last month. PRCC members will review the 
proposal and discuss on the April 11th conference call. PRCC members are concerned 
that this program is becoming an entitlement program with no responsibility to the 
owner/operator. Korth will find out what the protocols are of discussions with 
owner/operators. 

XI. NNI Funding Request from Habitat SC – Lower Wenatchee Instream Flow Enhancement 
Project Phase II – Jeremy Cram, WDFW, Habitat Subcommittee meeting representative 
joined today’s meeting to request $456,241 from NNI. Phase I was changing Pioneer Water 
Users Association from a gravity fed earthen channel system to a pressurized system. 38 cfs 
of water was protected Instream in the lower Wenatchee River. Phase II will remove the Jones-
Shotwell Ditch Company’s earthen system and replace it with a pressurized system, at a 
minimum this project will protect 4 cfs continuously instream. The 4 cfs will be put into trust in 
order to convey water. The new on demand pressurized pump system will provide instream 
flow benefit throughout the irrigation season, compounding the 4 cfs baseline by anywhere 
from 0-12 cfs of additional instream benefit, depending on demand. The Irrigation District will 
cover O&M cost. 
The HSC felt this project qualified for NNI because the additional water volume to the system 
has benefits to survival, capacity, quality and growth that affect the number of fish that can be 
supported in the Wenatchee. The PRCC discussed whether this will indeed provide benefit to 
the mainstem Columbia, or if this project is just a habitat project. Cumulative effects of these 
small water projects will eventually benefit the mainstem Columbia. PRCC members agree that 
this is a good project but question how to fund it. Nordlund proposed that the PRCC provide a 
specified amount of NNI dollars that the PRCC HSC can use to fund whichever projects they 
feel fit NNI. The PRCC approved funding 50% of $456,241 from the NNI Fund. 
Cram was told by Trout Unlimited, that Cascadia Conservation District is interested in funding 
this project, and that they are awaiting word on the funding. Cram will get an update. 

XII. Updates 
A. Inland Avian Predation Work Group (IAPWG) Activities – Proceeding. Goose island dissuasion 

has been set up. Last week a lot of gulls were observed, but no nesting. Only 12 terns were 
observed at Goose Island. Additional ropes are being added to the dissuasion grid. It was 
questioned if terns will move to islands in the Wanapum Reservoir that have no vegetation on 
them. Grant PUD staff is being told to take note of areas of birds when they are on the river. 
ACOE and BOR visited the Edwards Wildlife Refuge in San Francisco two weeks ago. The 
location could possibly be the “new home” for the Goose Island terns. 

B. Priest Rapids Bypass – April Ceremony – The ceremony has been postponed to a later date. 
Construction is complete. Operation testing will be conducted on April 1st @ 10:00 a.m. 

C. Priest Rapids Turbine Installation – No update 
D. Hatchery Construction Activities -  

a. Carlton Acclimation Facility – Summer Chinook are on station. 
b. Nason Creek Acclimation Facility – The facility is expected to up and running by 

June. Fish are due in October. 
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c. PR Hatchery Modifications – Grant PUD is working with WDFW regarding 
operations, additional staffing, and modifications to the finger weir at the volunteer 
trap. 

E. Hatchery Permits (Section 10 for Summer Chinook and Section 7 Consultation for Bull Trout. – 
Ongoing – potential revisit of spring Chinook permit, which doesn’t affect Grant PUD. 

F. NNI Funded Projects 
a. Upper Columbia Fish Screen Monitoring Program Phase I - Ongoing 
b. “Mid-Columbia River Intake Screen and Diversion Assessment” – Ongoing – 

contract is in place. A lot of intake structures are being extended and screened 
because of water levels in the Wanapum Reservoir. 

G. Committee Reports – Distributed electronically by Rohr. 
H. NNI and Habitat Funds Report – Waiting for an update from Grant PUD Accounting. 
I. Other 

XIII. Review of Next Month’s Agenda Topics – None 
XIV. Next Meeting – April 22, 2014, 1:30 p.m., conference call/WebEx; June meeting will be held in 

the PRP area. 
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Priest Rapids Coordinating Committee 
Friday, April 04, 2014 

2:00 – 5:00 
Conference Call 

PRCC Members 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, C. Andonaegui, P. Verhey, WDFW Tom Skiles, representing CTUIR 
Tom Dresser/Curt Dotson, GCPUD Denny Rohr, Facilitator 

Attendees 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, WDFW Tom Lorz, CRITFC 
Tom Skiles, representing CTUIR Tom Dresser/Curt Dotson, GCPUD 
Russell Langshaw, GCPUD Debbie Williams, GCPUD 
Denny Rohr, Facilitator 
 

Decision Summary: 
1. See approval under each numbered item. 
Distributed Items: 
1. SOA 2014-02 – Draft Statement of Agreement on Evaluations to be Implemented in 2014 as Part of 

Existing Requirements or as a Result of the Wanapum Spillway Fracture and Wanapum Reservoir 
Drawdown. 

Action Items: 
1. Item 1d - Rose will notify Rohr of the Yakama Nation’s decision by April 8th. Rohr will notify the PRCC 

of that decision. 
2. Item 1e - Dresser will notify Rohr by April 8th if Grant PUD will accept NNI Funds as a loan. 
3. Trap and Haul - Korth will send the WDFW passage evaluation metrics to Dresser, so that it can be 

incorporated into Grant PUD’s study plans. 
 

Draft Meeting Minutes 
I. Welcome and Introductions 
II. SOA 2014-02 DRAFT State of Agreement on Evaluations to be Implemented in 2014 as 

Part of Existing Requirements or as a Result of the Wanapum Spillway Fracture and 
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Wanapum Reservoir Drawdown – Rohr reminded PRCC members that on three separate 
occasions (March 6th, March 14th, and March 26th) subsequent to the Wanapum Spillway 
Fracture, the PRCC met to discuss how the fracture would affect the 2014 Survival Study Plan 
that was approved by the PRCC in November 2013. On March 14th, the PRCC agreed to 
conduct only the Priest Rapids Reservoir survival study and also the Priest Rapids Bypass 
Behavior portion of the study. Carlon asked that the record reflect that Wanapum passage was 
discussed during the meeting. On March 26th, Rohr affirmed the PRCC’s March 14th vote, thus, 
an approved Survival and Behavior Study Plan does exist right now. To address concerns 
brought up after the March 14th vote, Grant PUD drafted “SOA 2014-02 - Statement of 
Agreement on Evaluations to be Implemented in 2014 as Part of Existing Requirements or as a 
Result of the Wanapum Spillway Fracture and Wanapum Reservoir Drawdown,” (distributed on 
04-04-14) to all PRCC members. Rohr asked if anyone disagreed with his summary. No one 
did. 
Discussion of SOA 2014-02 was opened by Dresser, who thanked PRCC members for all of 
the conversations and feedback he had received in the last few days while drafting this 
document. Dresser explained that the Statement of Agreement (SOA) is consistent with what 
FERC has asked of and required from Grant PUD, in order to document that consultation is 
taking place. PRCC members agreed that each item of the SOA would be discussed and 
approved or modified prior to moving to the next topic. The following is a summary of item: 
(1) PRCC approved with the following edits: remove 3D, correct spelling of presence. 

(a) PRCC approved with the following edits: remove 3D, after juvenile, add salmonid 
and steelhead, add will cover two species. 

(b) PRCC approved with the following edits: Grant PUD will make an effort to collect 
route specific information related to the Wanapum spillway, Wanapum Fish Bypass 
and Wanapum turbines. PRCC understands that due to repairs to Pier Monolith #4, 
there will be no access to install equipment in the forebay or tailrace of Wanapum 
Dam. 

(c) PRCC approved with the following edits: Standard error is +5% within the 
Wanapum Reservoir and at Wanapum Dam. 

(d) PRCC approved with the exception of the Yakama Nation and Colville 
Confederated Tribe. Dresser explained that survival studies will be conducted as 
outlined in the Salmon Steelhead Settlement Agreement (SSSA), and if additional 
mitigation is deemed necessary after the fracture is repaired, the PRCC will determine 
that mitigation. Rose said that the SSSA has a tribal sovereignty clause and asked that 
a line be added to the SOA stating that tribes need not seek PRCC approval prior to 
decision making. Dresser noted that Section 8.1 of the SSSA relates to “Reservation 
of Tribal Rights” and that all tribes would be covered under this language. Before 
approving Item (d), Rose will discuss internally. Rose will notify Rohr of the Yakama 
Nation’s decision by April 8th. Rohr will notify the PRCC of that decision. 

(e) PRCC members did not agree that Grant PUD use $225,000 from the NNI Fund for 
implementation of the of the Wanapum Reservoir acoustic tag evaluation. Grant PUD 
stressed that data collected from this evaluation will provide important information to 
regional co-managers on potential impacts to the run-at-large, and that this is work 
that the PRCC previously said Grant PUD didn’t need to do. All PRCC members 
except Grant PUD agreed that $225,000 from the NNI Fund could be used as a loan to 
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Grant PUD. Dresser will notify Rohr by April 8th if Grant PUD will accept NNI 
Funds as a loan. 

(2) PRCC approved with the following edits: remove 3D, add juvenile sockeye to list of 
species that may not be feasible to evaluate via acoustic tags in 2014. 

(3) PRCC approved with the following edits: remove 3D, it isn’t necessary to apply 
additional PIT-tags at other upstream locations and to conduct additional analysis. 

(4) PRCC approved 
(5) PRCC approved with the following edits: Combine Item 5 and 5(a), add the PRCC will 

examine the root cause and extent on the invalidation. Based on this assessment, the 
PRCC may determine that study results could be included into survival standard 
calculations. 

(6) PRCC approved with the following edits: add Rock Island Dam modifications. 
(7) PRCC approved with the following edits: add observers will be stationed at peak 

passage times and that passage will be documented via direct observations and video 
sampling. 

(8) PRCC approved 
(9) PRCC approved: Dresser asked that all PRCC members communicate within their 

organizations what was decided by the PRCC today. 
(10) Evaluation - PRCC approved 

III. Trap & Haul 
PRCC members agreed that, starting April 15th, as long as normal ladder entrances at 
Rock Island Dam (RI) are available, trucking fish to the Rocky Coulee release site in 
Wanapum Reservoir would be the their first preference. Trap and haul will run in parallel 
to fish ladder operations until there is confidence that the ladders at Wanapum Dam 
(WD), are working. 
Two hundred adult hatchery fish will be PIT-tagged and 50 adult hatchery fish will be doubled 
tagged with JSATS and PIT-tags at the Off-ladder Adult Fist Trap (OLAFT). They will then be 
released back into the ladder to migrate through the Priest Rapids Reservoir, and through the 
ladders at WD. WDFW and CCT, requested that all natural origin fish be trucked past WD. 
Grant PUD noted that all fish will be directed through the Priest Rapids Left Bank Ladder, and 
that if there is no passage at WD or RI, then all fish will be trapped and hauled. Korth will 
send the WDFW passage evaluation metrics to Dresser, so that it can be incorporated 
into Grant PUD’s study plans. 

IV. Next Meeting – April 11, 2014, 1:30 p.m., Conference Call. 
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Priest Rapids Coordinating Committee 
 

Conference Call 
 

Audio: 1-800-977-8002, Bridge: 45582544 
 

PRCC Members 
Scott Carlon, Bryan Nordlund, NMFS Jim Craig, USFWS 
Kirk Truscott, CCT Jeff Korth, C. Andonaegui, P. Verhey WDFW 
Bob Rose, YN Jeff Skiles (CRITFC) representing CTUIR 
Tom Dresser, Curt Dotson, GCPUD Denny Rohr, Facilitator 

Attendees 
Curt Dotson, GCPUD Scott Carlon, NMFS 
Jim Craig, USFWS Kirk Truscott, CCT 
Tom Skiles, CTUIR Bob Rose, YN 
Jeff Korth, WDFW Denny Rohr, Facilitator 
 
 

DRAFT MEETING MINUTES 
 

I. Welcome and Agenda Review - Rohr welcomed participants to the conference call. Rohr 
outlined the purpose of today’s call and the subjects to be addressed. Accordingly, the meeting 
agenda and subsequent decisions by PRCC members are outlined below. 

II. Continued discussion regarding PR Turbine Installation and “use of BioPA scores in 
lieu of balloon tag study” – The document distributed at the March 26, 2014 PRCC meeting 
titled “Biological Performance Assessment for Support of Turbine Designs Associated with the 
Priest Rapids Dam Turbine Upgrade Project” was again referenced and discussed. Rohr 
explained that the question before the committee is whether the BioPA scores can be used in 
lieu of doing a balloon tag study. After extended discussion, PRCC members approved the 
use of the BioPA scores in lieu of doing a balloon tag study. Skiles abstained. 

III. Continued discussion of the “Upper Columbia Fish Screen Monitoring Program – Phase 
II - This proposal and use of NNI funding for this program was presented at the March 26, 2014 
PRCC meeting. At that time, committee members raised some questions and also requested 
additional time to review the proposal more thoroughly. Subsequent to the March 26th meeting, 
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Korth provided additional information relative to the questions raised by committee members. 
Accordingly, after thorough discussion of the proposal and the additional information 
provided by Korth, committee members approved use of NNI funding for this proposal. 
Skiles abstained. 

IV. Continued discussion of Statement of Agreement (SOA) 2014-02 on Evaluations to be 
implemented in 2014 as part of existing requirements or as a result of the Wanapum 
Spillway Fracture and Wanapum Reservoir Drawdown – This SOA was first introduced to 
the committee on April 4, 2014. Extensive discussion was held at that time and approval of the 
SOA was given by several committee members. After continued discussion during today’s 
meeting, committee members gave final approval to SOA 2014-02. Skiles abstained. 

V. Continued discussion of NNI Funding Request from PRCC Habitat Sub Committee – 
Lower Wenatchee Instream Flow Enhancement Project Phase II – This project was first 
introduced at the March 26, 2014 PRCC meeting. Jeremy Cram, WDFW Habitat SC member, 
participated in that meeting to provide an explanation and answer questions regarding the 
details of the project, and to also request NNI funding in the amount of $456,241. During the 
March 26th meeting, committee members concluded their discussion by approving to fund 50% 
of the requested amount for this project from NNI funds. Subsequent to the March 26th PRCC 
meeting, Craig learned of additional information relative to the funding being requested, and he 
shared that information at today’s meeting. Specifically, Craig outlined that the funding amount 
now being requested was approximately half of the initial funding expectation. Accordingly, 
after extended discussion, committee members approved funding the project in total 
from the NNI Fund in the amount of $456,241. Skiles abstained. 

VI. Next Meeting – Rohr reminded the committee that the next conference call would be held on 
Monday, April 14, 2014 at the conclusion of the Monday morning Wanapum Briefing call. Rohr 
will distribute call in information for the meeting. 
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Priest Rapids Coordinating Committee 
Conference Call 

Wednesday, April 14, 2014 
9:30 – 1:00 

PRCC Members 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, C. Andonaegui, P. Verhey, WDFW Tom Skiles (CRIFTC) representing CTUIR 
Tom Dresser/Curt Dotson, GCPUD Denny Rohr, Facilitator 

Attendees 
Scott Carlon, Bryan Nordlund NMFS Jim Craig/Kate Terrell, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, WDFW Tom Skiles, CRITFC 
Tom Dresser/Curt Dotson, GCPUD Russell Langshaw/Peter Graf, GCPUD 
Debbie Williams, GCPUD Denny Rohr, Facilitator 
 

Decision Summary: 
1. PRCC members agreed to turn off attraction flow water for the Priest Rapids Right Bank Ladder 

(PRRBL), and let the ladder operate strictly by gravity flow. If fish are seen using the PRRBL and not 
the Priest Rapids Left Bank Ladder (PRLBL) and OLAFT, the PRRBL will be totally closed off until 
study fish tagging is complete and/or ladder fixes are deemed successful. 

2. PRCC members approved - If travel time for 90% of the salmonids is within 356 hours from Priest 
Rapids to Rock Island PIT detectors, ladder fixes are considered successful and trap/haul will cease. 

3. PRCC agreed to a mortality rate for salmonids of less than 5% at the Wanapum exit, (as calculated 
daily on a cumulative basis) to consider the ladder fix successful and cease trap/haul. The PRCC will 
reconvene if the mortality rate approaches 3%. 

4. PRCC members decided that the PIT-tag sample size will remain the same (200 PIT tags). If it looks 
like additional tagging is needed, Grant PUD will notify the PRCC, who will make that decision. 10-20 
fish will also be tagged with an acoustic tag, and be released back into the river to collect additional 
data regarding the trap and transport program. 

Distributed Items: 
1. Monitoring and Evaluation of Adults in Response to Modifications to Wanapum Dam Adult Ladder. 
2. Wanapum Dam Adult Passage and Monitoring Plan 2014 PowerPoint presentation. 
Action Items: 
1. Grant PUD committed to provide weekly updates to the PRCC and will review additional conversion 

rate information (80%-90%. 
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Draft Meeting Minutes 
I. Welcome and Introductions 
II. Wanapum Dam Adult Passage and Monitoring Plan 2014 – Russell Langshaw, Grant PUD, 

presented a PowerPoint presentation on 2014 Wanapum Dam Adult Passage and Monitoring 
Plan. He explained that the following key decisions need to be made during today’s call: 

• Will the Priest Rapids Right Bank Ladder remain open during trapping at the Off-
Ladder Adult Fish Trap (OLAFT): 

• PRCC members agreed to turn off attraction flow water for the Priest Rapids 
Right Bank Ladder (PRRBL), and let the ladder operate strictly by gravity flow. If 
fish are seen using the PRRBL and not the Priest Rapids Left Bank Ladder 
(PRLBL) and OLAFT, the PRRBL will be totally closed off until study fish tagging 
is complete and/or ladder fixes are deemed successful. Criteria needed to decide 
if trap and transport can be terminated: 
o Travel time 90% within 356 hours (from Priest Rapids to Rock Island PIT 

detectors) – PRCC members approved - If travel time for 90% of the salmonids is 
within 356 hours from Priest Rapids to Rock Island PIT detectors, ladder fixes are 
considered successful and trap/haul will cease. 

o Conversion rate >80% - A majority of the PRCC members decided that if an 80% 
conversion rate (from Priest Rapids to Rock Island PIT detectors) is achieved in 
conjunction with the other criteria, trap and transport can be terminated. 
Consensus was not reached on this item. Grant PUD, based on a majority 
decision and the need to begin implementation of the plan, moved forward with the 
80% conversion rate. Grant PUD committed to provide weekly updates to the 
PRCC and will review additional conversion rate information (80%-90%). The 
CCT proposed a conversion rate of >90%, but consensus was not reached on this 
conversion rate either (Subsequent to the meeting, Kirk Truscott supplied his 
comments in support of his 90% recommendation). 

o Instantaneous mortality rate <5% - PRCC agreed to a mortality rate for salmonids 
of less than 5% at the Wanapum exit, (as calculated daily on a cumulative basis) 
to consider the ladder fix successful and cease trap/haul. The PRCC will 
reconvene if the mortality rate approaches 3%. 

• PIT-tag sample size 
o Stage I 
 200 at OLAFT - PRCC members decided that the PIT-tag sample size will 

remain the same (200 PIT tags). If it looks like additional tagging is 
needed, Grant PUD will notify the PRCC, who will then make that 
decision. 10-20 fish will also be tagged with an acoustic tag, in order to 
collect additional data regarding the trap and transport program. 

 Up to 600 previously tagged (in river run-at-large) 
o Stage II 
 Up to 1000 previously tagged (in river run-at-large) 
 Lamprey monitoring to be developed in PRFF 



PRCC 
Error! Reference source not found.April 14, 2014 

3 

 
III. Next (regular) Meeting – April 22, 2014, 1:30 p.m., conference call/WebEx. 
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Priest Rapids Coordinating Committee 
Tuesday, April 22, 2014 

1:30 pm 
Webinar Conference 

 
 

PRCC Members 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, C. Andonaegui, P. Verhey, WDFW Tom Skiles, CTUIR 
Tom Dresser/Curt Dotson, GCPUD Denny Rohr, Facilitator 
 

Attendees 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Kirk Truscott, CCT Jeff Korth, WDFW 
Tom Skiles, CRITFC Bob Rose, YN 
Tom Dresser/Curt Dotson, GCPUD Debbie Williams, GCPUD 
Denny Rohr, Facilitator 
 

Decision Summary: 
1. PRCC affirmed their April 11, 2014 vote of approval of the SOA 2014-02, Modification of 2014 Survival 

Study. 
2. PRCC affirmed their April 11, 2014 vote of approval of the “Upper Columbia Fish Screen Monitoring 

Program Phase II”. 
3. PRCC affirmed their April 11, 2014 vote of approval of the PR Turbine Upgrade – Biological 

Performance Assessment. 
4. PRCC affirmed their April 11, 2014 vote of approval of the Lower Wenatchee Instream Flow 

Enhancement Project Phase II. 
5. PRCC affirmed their April 14, 2014 vote of approval of the Wanapum Dam Adult Passage and 

Monitoring Plan. 
6. PRCC agreed that the first 50 ad-clipped hatchery fish encountered at the OLAFT will be tagged with 

acoustic tags and released back into the Priest Rapids Left Bank Ladder to continue migration through 
the Priest Rapids Reservoir. An additional 20 ad-clipped hatchery fish will be tagged with acoustic tags 
and transported around Wanapum Dam. 

7. 2014 Spill Representatives will be Scott Carlon, Jim Craig, and Curt Dotson. 
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Distributed Items: 
1. Fish-Spill PowerPoint 
2. Priest Rapids Bypass Video Clip 
3. Link to “NetBlaster” in Action on Goose Island 
4. FCWG & PRFF Briefing Report 
Action Items: 
1. Rohr will request an email vote for the following meeting minutes: April 4, April 11, and April 14, 2014. 
2. Dresser will find out if the boat launch below Wanapum Dam will remain closed during fishing season. 
3. Weekend fish counts at McNary Dam will be compared to those at Priest Rapids Dam because of 

concern that the Priest Rapids Right Bank Ladder may be holding fish back. The PRCC will discuss 
fish counts during a conference call on Monday, April 28th, directly following the Wanapum briefing call. 
Rohr will send out the call-in number. 

4. Dotson will send the Fish Spill PowerPoint presentation to Williams for distribution. 
5. Dotson will get video of the Wanapum Fish Bypass operating at 5 kcfs. 
6. Rohr will distribute the FCWG and PRFF briefing reports. 
7. Williams will set up a WebEx for the Wanapum Briefing calls on Mondays. 
8. Williams will send PRCC members information on reduced rates at the Radisson Hotel for the May 28th 

meeting. 
 

Draft Meeting Minutes 
I. Welcome and Introductions 
II. Meeting Minutes Approval – February 26, 2014, Approved. March 26, 2014, Approved. April 

04, April 11, and April 14, 2014 – additional review time was requested. Rohr will request an 
email vote for all meeting minutes. Send comments to Debbie. 

III. Agenda Review – No additions were made to the agenda. 
IV. Action Items Review – March 26, 2014 Meeting 

1. Dresser will provide a Grant PUD cultural resources contact to Tom Skiles, CRITFC. - 
Complete 

2. Dresser will find out if the boat launch below Wanapum Dam will remain closed during 
fishing season. – Ongoing 

3. Dotson will duplicate the graph he was working off and distribute to PRCC members (See 
Item 7, Bullet 3). - Complete 

4. Dotson will send the Priest Rapids White Paper to Rohr for distribution. Friday, April 11 @ 
1:30 p.m., PRCC members will hold a conference call to discuss this matter further. - 
Complete 

5. PRCC members will review the Upper Columbia Fish Screen Monitoring Program Phase II 
proposal and discuss on the April 11th conference call. - Complete 
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V. AFFIRMATION: (April 11th) Approval of SOA 2014-02, Modification of 2014 Survival Study – T. 
Skiles abstained. Jim Craig approved via email. – PRCC affirmed their April 11, 2014 vote of 
approval. 

VI. AFFIRMATION: (April 11th) Approval of Proposal for the “Upper Columbia Fish Screen 
Monitoring Program Phase II” – T. Skiles abstained. Jim Craig approved via email. - PRCC 
affirmed their April 11, 2014 vote of approval. 

VII. AFFIRMATION: (April 11th) Approval PR Turbine Upgrade – Biological Performance 
Assessment – T. Skiles abstained. Jim Craig approved via email. - PRCC affirmed their April 
11, 2014 vote of approval. 

VIII. AFFIRMATION: (April 11th) Approval Lower Wenatchee Instream Flow Enhancement Project 
Phase II – T. Skiles abstained. Jim Craig approved via email. - PRCC affirmed their April 11, 
2014 vote of approval. 

IX. AFFIRMATION: (April 14th) Approval Wanapum Dam Adult Passage and Monitoring Plan – T. 
Skiles abstained – T. Skiles abstained. - PRCC affirmed their April 14, 2014 vote of 
approval. 

X. Update of Wanapum Dam Activities – Dresser provided an update on Wanapum Monolith 
Pier 4. No firm date has been selected for an intermediate pool raise; July 1st is an arbitrary 
date. On April 18th, Grant PUD presented a grout repair sequencing plan to the independent 
Board of Consultants, that includes tendon pining; their response is expected within a couple of 
days. If approved, the plan will be sent to FERC for approval. Three tendons will be pinned 
through the pier, and one on either side of the ogee; seismic loading will determine the size of 
tendons to be used. All other monoliths at Wanapum Dam may require the same repairs. No 
estimate as to how much time repairs will take was provided. Modeling exercises to raise the 
pool to 562’ have been discussed but no decisions have been made. It was unknown if 
tendons may have to be installed on all other monoliths before an intermediate pool raise 
occurs. 
Due to a lack of fish accessing the OLAFT, Battelle’s ability to tag fish with acoustic tags has 
been moved from Wednesday to Friday of this week. In an effort to get Wanapum passage 
results quickly, so that trap and transport can be discontinued as soon as possible, the PRCC 
agreed that the first 50 ad-clipped hatchery fish encountered at the OLAFT will be 
tagged with acoustic tags and released back into the Priest Rapids Left Bank Ladder to 
continue migration through the Priest Rapids Reservoir. An additional 20 ad-clipped 
hatchery fish will be tagged with acoustic tags and transported around Wanapum Dam. 
Because of concern that the Priest Rapids Right Bank Ladder may be holding fish back, 
weekend fish counts at McNary Dam will be compared to those at Priest Rapids Dam. 
The PRCC will discuss fish counts during a conference call on Monday, April 28th, 
directly following the Wanapum briefing call. Rohr will send out the call-in number. 

XI. Spill Representatives for 2014 – 2014 Spill Representatives will be Scott Carlon, Jim 
Craig, and Curt Dotson. Dotson presented a PowerPoint presentation on Fish Spill – 2014. 
Spill at Wanapum Dam started on April 17th with 16 kcfs passing through tainter gates 8-12. 
The Wanapum Fish Bypass is passing between 4 & 5 kcfs, based on a forebay elevation of 
543’ with the top of the bypass ogee at 527’. There is roughly 15’ of water from the surface of 
the river to the top of the ogee. Spill at Priest Rapids Dam started on April 18th with 24 kcfs (8 
kcfs per tainter gate 20, 21 and 22) passing through the Priest Rapids Fish Bypass. Some 
inadvertent spill is occurring. 
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Turbines at both dams are being operated in “Fish Mode,” which was developed using 
efficiency curves from balloon tag studies conducted in 1996 and 2005. Fish Mode was 
determined by finding a range that had 95% or greater survival rate, for turbine passage, by 
using the net head (feet range between 70’ to 80’) at each turbine flow rate (between 9,000 
and 17 kcfs). Everything greater than 95% survival was used to determine “Fish Mode.” While 
operating in “Fish Mode” turbines aren’t allowed to run higher than 15.7 or less than 10 kcfs. 
Less head equals greater survival. Turbines are presently operating at less than 60’ of head for 
a maximum of 15.5 kcfs. Juvenile survival is expected to be unchanged with current 
operations. In order to collect route specific data, JSATS receivers which normally would have 
been attached to the dam, have been placed in the boat restriction zone, 200’ out from the 
dam. Data retrieval will occur less frequently because of heavy spill. The first fish release will 
be April 30th. Dotson will send the Fish Spill PowerPoint presentation to Williams for 
distribution. Dotson will get video of the Wanapum Fish Bypass operating at 5kcfs. 

XII. Updates 
B. Inland Avian Predation Work Group (IAPWG) Activities – Dotson reported that dissuasion 

at Goose Island appears to be working as no tern nests have been spotted. Twenty-eight 
terns have been tagged during the NNI funded OSU study, with satellite tags powered by 
solar panels that feed data to the ARGOS satellite system. All tags are collecting data; 
tags cycle every 32 hours (6 hours on, 26 hours resting, 6 hours on). As part of the OSU 
study, yearling Chinook and steelhead are being tagged at Rock Island Dam. 

C. Priest Rapids Bypass Operation – On April 1st, the Bypass was tested for 6 hours. See 
Item XI above. 

D. Priest Rapids Turbine Installation - No update provided. 
E. Hatchery Construction Activities 

1. Carlton Acclimation Facility – Fish are on station. 
2. Nason Creek Acclimation Facility – Facility will be operationally on June 1, with fish on 

station this fall. 
3. PR Hatchery Modifications – Grant PUD is working with WDFW regarding modifications 

that need to take place before this fall. WDFW thanked Dresser for working through 
issues on PRH modifications. 

F. Hatchery Permits (Section 10 for Summer Chinook and Section 7 Consultation for Bull 
Trout. – The JFP is slowly working through issues. Truscott reported that because the 
summer Chinook program hasn’t changed much and will not require much consultation, it 
is NOAA’s lowest priority. 

G. NNI Funded Projects 
1. Upper Columbia Fish Screen Monitoring Program Phase I Contract Extension –

Because of discussions in the PRCC, Nordlund believes there is more of an effort to 
find long-term funding resolution as well as to make operators responsible for 
operations and maintenance. 

2. “Mid-Columbia River Intake Screen and Diversion Assessment” - No update provided. 
H. Committee Reports - Rohr will distribute the FCWG and PRFF briefing reports. 
I. NNI and Habitat Funds Report – Due to staff changes in Grant PUD’s Accounting 

department, reports will be delayed until next month. 



PRCC Meeting/Conference Call 
Draft Meeting Minutes 
April 22, 2014 

J. Other - The Wanapum Right Bank Ladder (WRBL) opening will be delayed a few days in 
order to get the ramp in front of the exit weir installed. The ramp should alleviate some of 
the jumping that is occurring. Dresser said that materials for both ladders have been 
ordered and that the WRBL should be operational on April 28th, if not before. If it’s 
determined that sockeye have a jumping problem, a ramp will be installed on the 
Wanapum Left Bank Ladder (WLBL) during a 2-3 day outage. 

K. Wanapum Briefing Calls - Dresser will provide an update on fish travel time, conversion 
rate, instantaneous mortality, and how many fish have been tagged? Williams will set up 
a WebEx for the Wanapum Briefing calls on Mondays. 

XIII. Review of Next Month’s Agenda Topics – Rohr will provide a list. 
XIV. Next Meeting – May 28, 2014, SeaTac - Dresser reported that Grant PUD has 

decommissioned their SeaTac office; future PRCC meetings will be held at the Radisson Hotel 
in SeaTac. The June 25th PRCC meeting will be held on the Project. Williams will send PRCC 
members information on reduced rates at the Radisson Hotel for the May 28th meeting. 



PRCC Conference Call 
Draft Meeting Minutes 
April 28, 2014 

 

Priest Rapids Coordinating Committee 
Monday, April 28, 2014 

8:30 pm 
Conference Call 

 
 

PRCC Members 
Scott Carlon/Bryan Nordlund, NMFS Jim Craig, USFWS 
Bob Rose, YN Kirk Truscott, CCT 
Jeff Korth, C. Andonaegui, P. Verhey, WDFW Tom Skiles, CTUIR 
Tom Dresser/Curt Dotson, GCPUD Denny Rohr, Facilitator 
 

Attendees 
Bryan Nordlund, NMFS Jim Craig, USFWS 
Jeff Korth, WDFW Patrick Verhey, WDFW 
Tom Skiles, CRITFC Kirk Truscott, CCT @ 9:00 
Tom Dresser/Curt Dotson, GCPUD Debbie Williams, GCPUD 
Denny Rohr, Facilitator 
 

Decision Summary: 
1. PRCC members decided that the PRRBL will remain at gravity flow until all fish are tagged and enough 

data is collected to make the decision to cease, or to continue, trap and transport. 
2. The PRCC decided that no changes would be made to the flume system at this time and requested 

that they be addressed when the spiral chute is installed. 
Action Items: 
1. Dresser will get a hard installation date for the spiral chute from Grant PUD Engineers. 
2. PRCC members will meet via conference call on Thursday, May 1st at 3:30 p.m. 
 

Draft Meeting Minutes 
I. Welcome and Introductions 
II. Agenda Review – No additions were made to the agenda. 
III. Update of Wanapum Dam Activities – In order to determine if the Priest Rapids Right Bank 

Ladder (PRRBL) should be transitioned from gravity flow to attraction flow, PRCC members 
met via conference call to discuss fish counts at McNary Dam vs. those at Priest Rapids Dam 
(PRD). Average travel time between McNary Dam and PRD averages between 4 and 5 days. 



PRCC Conference Call 
Draft Meeting Minutes 
April 28, 2014 

As of April 26th, 165 spring Chinook passed the Priest Rapids Left Bank Video Fish Count 
Station (PRLBVFCS) and another 28 spring Chinook passed the Priest Rapids Right Bank 
Video Fish Count Station (PRRBVFCS). PRCC members were concerned with the number of 
fish counted at the PRLBVFCS vs. the number of fish counted at the Off-Ladder Adult Fish 
Trap (OLAFT); and the lag/holding time between the two locations. 
Twenty-nine spring Chinook have been tagged with acoustic tags; an additional 21 are needed 
to meet the 50 acoustic tag quota agreed upon by the PRCC. Battelle has been tagging 10-11 
fish per day, and hopes to have all acoustic tagging completed by the end of this week. 
Dresser will find out what limiting factors cause Battelle to only tag 10-11 fish with 
acoustic tags per day. If the PRRBL is opened, PRCC members were concerned that they 
will be unable to acquire the fish needed to complete acoustic tagging. PRCC members 
decided that the PRRBL will remain at gravity flow until all fish are tagged and enough 
data is collected to make the decision to cease, or to continue, trap and transport. 
PRCC members will meet via conference call on Thursday, May 1st at 3:30 p.m. to review 
up-to-date passage information and whether attraction flow should be turned on at the PRRBL. 
Data that Dresser presented via PowerPoint during the April 28th Wanapum briefing call will be 
updated for Thursday’s conference call. Dresser will address the following items: 
a. Counts by species at the Wanapum Fishway Exit Passage Systems - right and left bank. 
b. Behavior information at the Wanapum Fishway Exit Passage Systems - right and left bank. 
c. Number of fish trapped and transported to the Rocky Coulee release site. 
d. Total number of fish acoustically tagged and released to migrate upstream. 
e. Total number of fish PIT-tagged and released to migrate upstream. 
f. Up-to-date information on PIT-tag detections and travel times for fish (steelhead & 

Chinook) detected at Wanapum and Rock Island. 
g. Up-to-date ladder counts at Priest Rapids Dam (right bank vs left bank). 
h. Number of fish documented on left-bank video system versus what has been observed at 

OLAFT. 
i. Any information that could be gleaned from acoustic receivers (Battelle will be 

downloading adult acoustic tag receivers on Wednesday, April 30th). 
j. General schematics of where the video fish count stations are in relationship to PIT-arrays 

for all ladders and where the OLAFT is in relation to the video and PIT array in the PR left 
bank ladder. 

Nordlund raised the issue of potentially making modifications to the flume system to reduce the 
amount of holding/swimming upstream, as well as fish entering the reservoir tail first. Possible 
ideas raised by Nordlund included adjusting the weir plate and drilling holes in the flume to 
reduce the amount of water. The PRCC decided that no changes would be made to the 
flume system at this time and requested that they be addressed when the spiral chute is 
installed. Dresser will get a hard installation date for the spiral chute from Grant PUD 
Engineers. Installation of the spiral chute is expected to be 2-3 days. 
Dresser reported that the Wanapum Right Bank Ladder was watered up at 11:00 a.m., 
Saturday, April 26th. 

IV. Next Meeting – May 28, 2014, SeaTac Radisson Hotel Boardroom 
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  Appendix H
Recommended Conservation Measures by the USFWS and NOAA Fisheries Summary Response 

 



# Conservation Measure Agency Date Meeting Not Meeting N/A Comments 
1 From the Service's perspective, the most important aspect of this emergency 

response is speed. The faster river levels are returned to normal, the sooner fish 
passage and normative habitat conditions will exist. In addition, hydrologic 
impacts to Northern Wormwood will be minimized as compared to this extreme 
drawdown of the Columbia River. As such, the Service would endorse a 24-hour 
daily work period if desired by FERC and Grant PUD. However, working at night 
and over a 24-hour period introduces safety hazards. The Service suggests that 
FERC and Grant PUD carefully balance these concerns but always air on the side 
of safety. 

USFWS 3/28/2014 X   Grant PUD is working as fast as possible to identify both the root cause 
and potential repair for the monolith, and when safe is working 24 
hours per day, 7 days per week. 

2 One adult upstream fishway should remain open during trap and transport 
operations to facilitate volitional upstream passage. 

USFWS 3/28/2014 X   Per a decision by the PRCC, which includes a representative from the 
USFWS, the right bank fish ladder at Priest Rapids is open and being 
operated at ladder flow. This means that no fish attraction flow is added 
to the fishway. The decision to operate the right bank at Priest Rapids at 
ladder flow was made by the PRCC in an attempt to facilitate fish 
passage at the left bank of Priest Rapids Dam. This effort is necessary 
to increase numbers of fish for tagging purposes necessary to evaluate 
the Wanapum Fishway Exit Passage Systems and agreed upon by the 
PRCC. The PRCC has agreed to revisit on a weekly basis. This was 
discussed and agreed upon during the PRCC meeting on 4/4/2014 and 
4/14/2014. 

3 We recommend volitional passage as the primary method of conveying bull trout 
through the Project. 

USFWS 3/28/2014 X   Grant PUD has installed Fishway Passage Systems at both the left and 
right bank at Wanapum Dam. To provide volitional passage through the 
Project. Until “proof of concept” evaluations are complete and/or the 
PRCC determines that safe and sufficient passage has been achieved 
through the modified ladders, the trap and transport procedure will be 
implemented. 

4 If volitional upstream fish passage is not successful at Wanapum or Rock Island 
dams, bull trout incidentally encountered during trap and transport activities 
should be separated from other fish species at the OLAFT and transported in 
specialized coolers to minimize impacts during transport and release above the 
Rock Island Dam. Coolers should be equipped with appropriate temperature 
regulation (≤ 5°C), aeration, and transport of fish should not exceed 4 hours. 

USFWS 3/28/2014  X  Per the trap and transport standard operating protocol (SOP) developed 
by the Washington Department of Fish and Wildlife and Grant PUD, a 
SOP has been included specifically related to bull trout (Appendix A; 
Section 5, Page 4). Once a bull trout is identified from the sorting 
flume, it would be placed within a self-contained perforated transport 
tube and placed with the loading fish transport truck. At the release 
location (Rocky Coulee), the bull trout would be released prior to other 
target species. This method would allow for isolation from other target 
species within the fish transport truck. A datasheet has been developed 
for each bull trout transported, which includes information on DO and 
water temperature prior to loading, after loading and at release. 



5 Numerous bull trout occupy the upper Wanapum Reservoir within close 
proximity to the tailwater of the Rock Island Dam. For example, approximately 
50-120 bull trout pass upstream through the fishways at Rock Island, primarily 
through the right bank fish ladder (RPE entrance). Please coordinate with Chelan 
PUD to ensure sufficient tailwater elevations that facilitate the operation of the 
adult upstream fishways (and their associated modifications) at the Rock Island 
Dam for bull trout as well as the other fish species contemplated herein. 

USFWS 3/28/2014 X   Grant PUD is coordinating with Chelan PUD (minimum once/week); 
currently the Rock Island upstream fish passage facility is operational 
given Wanapum Dam's current operation range. 

6 Please note condition, length, and life history stage of all bull trout encountered 
during the proposed modifications and their associated implementation. 

USFWS 3/28/2014  X  Per the trap and transport standard operating protocol (SOP) developed 
by the Washington Department of Fish and Wildlife and Grant PUD, a 
SOP has been included specifically related to bull trout (Appendix A; 
Section 5, Page 4). Once a bull trout is identified from the sorting 
flume, it would be placed within a self-contained perforated transport 
tube and placed with the loading fish transport truck. At the release 
location (Rocky Coulee), the bull trout would be released prior to other 
target species. This method would allow for isolation from other target 
species within the fish transport truck. A datasheet has been developed 
for each bull trout transported, which includes information on DO and 
water temperature prior to loading, after loading and at release. Due to 
the volume of anticipated returning target species, it is unlikely that this 
specific data could be collected in a timely manner without disrupting 
the trap and transport process. 

7 Due to the high level of noise emanating from the diesel pumps designed to 
supply the 40 cfs of water to the false weir, we recommend locating these pumps 
away from the exits of the adult upstream fishway to minimize auditory impacts 
to fish species, including bull trout 

USFWS 3/28/2014 X   Grant PUD has installed 4 - 90hp electric pumps near each fishway 
exit. Diesel pumps are not being used.  

8 Heavy equipment operating within or adjacent to surface water should replace 
hydraulic fluid with vegetable oil to minimize the consequence of spills and 
accidental releases. 

USFWS 3/28/2014  X  Given the nature of the emergency, Grant PUD is not able to assess the 
feasibility of using vegetable oil in the heavy equipment working 
adjacent to surface water. Currently, the only heavy equipment 
operating adjacent to surface water are the transport trucks at the 
release site, and spill clean-up kits are available if needed. 

9 All refueling should take place 100 feet away from surface water and wetlands. A 
spill prevention plan should be in place and all required materials should be on 
site for immediate deployment. 

USFWS 3/28/2014 X   Grant PUD's existing Priest Rapids Dam SPCC Plan covers any 
potential spills on-site, and spill kits have been placed near re-fueling 
areas. 

10 Utilize wash racks for vehicles entering and leaving the work area to minimize the 
spread of noxious weeds. 

USFWS 3/28/2014   X Access points are currently paved and thus need for wash racks is not 
applicable 



11 Re-vegetation of the riparian and upland areas should be done to the degree 
possible to facilitate infiltration, reduce erosion, prevent the spread of noxious 
weeds, and aid in the restoration of the vegetative community. 

USFWS 3/28/2014   X To date no vegetation is being removed for this work. 

12 While we understand that the designs for modifying the off ladder adult fish trap 
(OLAFT) are preliminary, and expect that you will continue to engage our fish 
passage engineers and the PRCC to the best of your ability as designs move 
forward, we suggest that you take care not to drop fish in the transport tanks such 
that they are slammed into the tank walls. The current design suggests that this 
may happen. 

NOAA 3/18/2014 X   Weekly coordination with the PRCC and NOAA engineers is on-going. 

13 We recommend that you limit the amount of time that fish are held in the 
transport tanks to 4 hours, i.e., 4 hours from the time the last fish is loaded to 
offloading upstream. 

NOAA 3/18/2014 X   Currently, the total length of transport time from the OLAFT to Rocky 
Coulee release point in the Wanapum Reservoir has averaged less than 
4 hrs. 

14 The use of an average weight of 10 pounds for adult spring Chinook may be too 
small for calculation of load densities. We suggest using an average weight of 14 
pounds for calculating load density. 

NOAA 3/18/2014 X   To calculate fish loading densities, Grant PUD is using an average 
weight of 14 pounds for spring Chinook. Detailed information on fish 
loading densities be reviewed in the Section 9 (page 5) of the trap and 
transport standard operating protocol (SOP). The Trap and Transport 
SOP can be reviewed in full in Appendix A of the Interim Fish Passage 
Operation Plan – Status Update dated May 1, 2014. 

15 We recommend that, if possible, collection of brood stock or test fish for research 
purposes be eliminated or limited as much as possible at the OLAFT. We are 
concerned that activities around the OLAFT could slow or stop adult fish from 
entering the trap and create significant delay. 

NOAA 3/18/2014 X   Comment Noted. Currently activities at the Priest Rapids off-Ladder 
Adult Fish Trap are limited to the evaluation necessary for “proof of 
concept” of the Wanapum Fishway Passage Systems and Trap and 
Transport activities. 

16 As previously mentioned, we expect you to continue to engage our fish passage 
engineers and the PRCC to the best of your ability as designs and plans for 
modifying the Wanapum Dam fish ladders move forward. We prefer that Grant 
PUD, as soon as practicable, design and install an extension to the flume leading 
from the ladder exits down to the Wanapum forebay. As currently designed, a free 
fall of 9 to 11 feet could result in injury. We suggest that the flume extend to a 
point where fish are limited to a maximum free fall of 4 feet. This flume should 
also be designed to handle large numbers of fish as could be expected during the 
sockeye salmon run. 

NOAA 3/18/2014 X   Grant PUD has been communicating at least weekly with the NOAA 
Fisheries passage engineer assigned to this project. In addition, Grant 
PUD is conducting weekly briefing conference calls with external 
interested stakeholders, which has included PRCC members and the 
NOAA-Fisheries fish passage engineer. In regards to the spiral chute 
recommended by NOAA-Fisheries, Grant PUD is currently having that 
manufactured and expects it to be delivered on site approximately mid-
May. Once it arrives, Grant PUD will consult with NOAA-Fisheries 
and the PRCC to determine if installation is still deemed necessary. At 
this time, no instantaneous mortalities or stunned fish have been 
observed as a result of exiting the existing flume at 9-13 ft. 

17 As a conservative approach, we recommend that the OLAFT modifications 
remain in place until we are certain that the Wanapum fish ladder modifications 
are working as designed, and suggest that the trap and haul be conducted on 
alternate days until we know that fish are safely passing Wanapum Dam and Rock 
Island Dam. 

NOAA 3/18/2014 X   Comment Noted. Currently WDFW and Grant PUD are conducting trap 
and transport activities on a daily base per the trap and transport SOP 
(Appendix A). Preliminary information presented to the PRCC on 
4/21/2014 in a PowerPoint (Appendix B) indicates that the Fishway 
passage Systems at Wanapum and Rock Island are passing fish 
successfully. 

18 When it is established that the fish ladders at Wanapum and Rock Island Dams 
are functioning properly, the trap and haul effort can cease and at that point all 
fish ladders should remain open. 

NOAA 3/18/2014 X   Comment Noted 
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  Appendix I
Agency, Tribal and Interested Stakeholder Communication and Consultation Record 

Related to Wanapum Fish Passage and Interim Fish Passage Operations Plan 
(March 17, 2014 through April 28, 2014)  
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Date Communication Type Topic Stakeholders 
3/17/2014 Conference Call Joint briefing on the progress and implementation 

of the Wanapum and Rock Island Interim Fish 
Passage Plans. 

Anchor QEA, LLC 
(Anchor), Chelan 
PUD, Columbia River 
Intertribal Fish 
Commission 
(CRITFC), 
Confederated Tribes 
of the Colville 
Reservation (CCT) 
Fish Passage Center 
(FPC), NOAA-
Fisheries, USFWS, 
WDFW, Yakama 
Nation, DRohr and 
Associates (DRohr), 
Grant PUD 

3/18/2014 Meeting Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

Wanapum Band 

3/18/2014 Conference Call Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

Bonneville Power 
Administrative (BPA) 

3/21/2014 Meeting Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

Yakama Nation 

3/24/2014 Conference Call Joint briefing on the progress and implementation 
of the Wanapum and Rock Island Interim Fish 
Passage Plans. 

Anchor, Chelan PUD, 
CRITFC, CCT, Drohr, 
FPC, NOAA-
Fisheries, USFWS, 
WDFW, and Grant 
PUD 

3/26/2014 Meeting Status update on progress and implementation of 
the Wanapum Interim Fish Passage Operations 
Plan. Discussion of conducting a survival 
evaluation on Wanapum reservoir to inform the 
emergency ESA consultation process. 

PRCC 

3/31/2014 Conference Call Joint briefing on the progress and implementation 
of the Wanapum and Rock Island Interim Fish 
Passage Plans. 

Anchor, BPA, US 
Bureau of 
Reclamation 
(USBOR), Chelan 
PUD, Douglas PUD, 
CRITFC, Drohr, FPC, 
NOAA-Fisheries, 
USFWS, WDFW, 
Washington 
Department of 
Ecology (WADOE) 
and Grant PUD 

4/1/2014 Meeting Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

Fall Chinook Working 
Group 

4/1/2014 Meeting Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

CCY Tribal Council 
and Natural Resources 
Committee. 
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4/2/2014 Meeting Overview of fish passage issues at Wanapum 
Dam, Priest Rapids Off Ladder Trap and 
Transport. 

Priest Rapids Fish 
Forum1 

4/3/2014 Conference Calls Individual calls with members of the PRCC to 
discuss Statement of Agreement 2014-02 (SOA 
2014-02). This SOA documented the evaluations 
that would be conducted in 2014. 

PRCC 

4/4/2014 Conference Call Review, Discussion and Approval Statement of 
Agreement 2014-02 (SOA 2014-02). This SOA 
documented the evaluations that would be 
conducted in 2014.  

PRCC 

4/7/2014 PRCC-HCP 
Conference call 

Joint briefing on the progress and implementation 
of the Wanapum and Rock Island Interim Fish 
Passage Plans 

Anchor, BPA, Chelan 
PUD, CRITFC, 
DRhor, FPC 

4/7/2014 Tour Site tour to view construction and implementation 
activities associated with the installation of the 
Wanapum Left-Bank Fishway Exit Passage 
System, Wanapum Future Unit Bypass, Priest 
Rapids Off-Ladder Adult Fish Trap modifications 
and Priest Rapids Top-spill Bypass.  

External Stakeholder 
Groups from region.  

4/10/2014 Meeting Status update on progress and implementation of 
the Wanapum Interim Fish Passage Operations 
Plan.  

Earth Justice, 
American Rivers, 
Association of 
Northwest 
Steelheaders 

4/14/2014 PRCC-HCP 
Conference Call 

Joint briefing on the progress and implementation 
of the Wanapum and Rock Island Interim Fish 
Passage Plans. 

Anchor, BPA, Chelan 
PUD, CCT, CRITFC, 
DRhor, FPC, NOAA-
Fisheries, US Army 
Corps of Engineers 
(USCOE), USBOR, 
USFWS, WDFW, 
WADOE, YN, and 
Grant PUD 

4/14/2014 Conference Call Decision on operations of Priest Rapids right-bank 
ladder operations (ladder flow only) and approval 
by a majority vote on criteria used to evaluation 
“proof of concept” of Wanapum Fishway Exit 
Passage Systems (see Section 5 above and 
Appendices B, C & D).  

PRCC 

4/16/2014 Tour Site tour to view passage of adult spring Chinook 
and steelhead at the Wanapum Left-Bank Fishway 
Exit Passage System.  

NOAA-Fisheries and 
CRITFC 

4/18/2014 Tour Site tour to view passage of adult spring Chinook 
and steelhead at the Wanapum Left-Bank Fishway 
Exit Passage System. 

Yakama Nation 

4/21/2014 Conference 
Call/WebEx 

Joint PRCC-HCP meeting to provide updates on 
the Wanapum Fishway Exit Passage System 
Operations, fish behavior data, travel time and 
conversion rates. 

Anchor, BPA, Chelan 
PUD, CCT, CRITFC, 
DRhor, FPC, NOAA-
Fisheries, US Army 
Corps of Engineers 
(USCOE), USBOR, 

                                                           
1 Priest Rapids Fish Forum includes representatives from the Washington Department of Fish and Wildlife, 
Confederated tribes of the Colville reservation, Yakama Nation, USFWS, Wanapum,  
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USFWS, WDFW, 
WADOE, YN, and 
Grant PUD  

4/21/2014 Conference Call/Web-
ex 

Status update on progress and implementation of 
the Wanapum Interim Fish Passage Operations 
Plan.  

PRCC 

4/22/2014 Conference Call Status update on Wanapum Spillway Monolith 
No. 4 fracture activities. 

PRCC 

4/23/2014 Meeting Status update on passage of adult spring Chinook 
and steelhead at the Wanapum Left-Bank Fishway 
Exit Passage System and activities at Priest 
Rapids Off Ladder related to Trap and Transport. 

Wanapum Band 

4/24/2014 Conference Call Status update on passage of adult spring Chinook 
and steelhead at the Wanapum Left-Bank Fishway 
Exit Passage System and activities at Priest 
Rapids Off Ladder related to Trap and Transport. 

Upper Columbia 
River Salmon 
Recovery Board 

4/24/2014 Tour Tour of Wanapum Left-Bank Fishway Exit 
Passage System and activities at Priest Rapids Off 
Ladder related to Trap and Transport. 

Yakama Nation Tribal 
Council 

4/28/2014 PRCC-HCP 
Conference 
Call/WebEx 

Joint PRCC-HCP meeting to provide updates on 
the Wanapum Fishway Exit Passage System 
Operations, fish behavior data, travel time and 
conversion rates. 

Anchor, BPA, Chelan 
PUD, CCT, CRITFC, 
DRhor, FPC, NOAA-
Fisheries, USBOR, 
USFWS, Save our 
Salmon, WDFW, 
WADOE, Confederate 
Tribes of the Umatilla 
Reservation (UCTIR) 
and Grant PUD  

4/28/2014 Conference Call Status update on progress and implementation of 
the Wanapum Interim Fish Passage Operations 
Plan. Discussion on ladder operations at Priest 
Rapids Dam. 

PRCC 
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